

Expenditure Category	Contract Value Threshold (US\$)	Procurement Method	Contracts Subjects to Prior Review (Threshold in US\$)
Goods and non-consultancy services	>=2,000,000	ICB	Contracts >=1,500,000
	<2,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
Works	>=20,000,000	ICB	Contracts >= 5,000,000
	<20,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
Consultant Services* (including training)	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

*Consultancy: national short list for contracts <US\$500,000 may be used.

PROCUREMENT PLAN **Kazakhstan : Education Modernization Project**

General Information

Country: Kazakhstan Bank's Approval Date of the Original Procurement Plan: 2019-04-26
 Revised Plan Date(s): (comma delimited, leave blank if none) 2019-05-31
 Project ID: P153496 GPN Date:
 Project Name: Education Modernization Project
 Loan / Credit No: IBRD / 87090
 Executing Agency(ies) Ministry of Education and Science of the Republic of Kazakhstan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KZEMPCB-01 / Empowering rural and disadvantaged schools with multimedia equipment	IBRD / 87090		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-10		2019-07-15					2019-08-26		2019-09-25		2019-10-30		2022-03-01
KZEMPCB-01 / Establishing robotics for 16 pedagogical universities	IBRD / 87090		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-05-06		2019-05-11					2019-06-22		2019-07-22		2019-08-08		2020-03-31
KZEMPCB-02 / Purchasing equipment for Publishing Center	IBRD / 87090		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2020-01-10		2020-01-15					2020-02-26		2020-03-27		2020-06-14		2020-11-15
KZEMPCB-03 / Equipping Resource Centers at Public Schools in Regions	IBRD / 87090		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2020-01-22		2020-02-01					2020-03-14		2020-04-13		2020-05-18		2020-11-30

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KZEMPCBS-02 / Aligning assessment systems with the new curriculum	IBRD / 87090		Prior	Quality And Cost Based Selection	Open - International		0.00	Under Implementation			2019-04-24		2019-05-10		2019-06-23					2019-07-21		2019-08-20		2019-09-24		2019-10-29		2022-08-31

KZEMPQCBS-03 / Curriculum development and appropriation for pedagogical programs	IBRD / 87090		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2019-04-25	2019-05-06	2019-06-19				2019-07-17	2019-08-16	2019-09-20	2019-10-25	2021-08-20
KZEMPQCBS-01 / Development of the requirements for examination of textbooks, curricula, and conducting professional development training of the experts	IBRD / 87090		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2019-05-03	2019-05-06	2019-06-19				2019-07-17	2019-08-16	2019-09-20	2019-10-20	2020-08-31
KZEMPQCBS-04 / Professional development of teachers, librarians and school administration in rural schools	IBRD / 87090		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-06-10	2019-06-17	2019-07-31				2019-08-28	2019-09-27	2019-11-01	2019-11-20	2022-12-31
KZEMPQCBS-06 / Professional development courses of English for rural teachers	IBRD / 87090		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2020-04-30	2020-05-21	2020-07-04				2020-08-01	2020-08-31	2020-10-05	2020-11-09	2022-12-31
KZEMPQCBS-05 / Support for inclusive education	IBRD / 87090		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2019-05-14	2019-05-15	2019-06-28				2019-07-26	2019-08-25	2019-09-29	2019-11-03	2021-12-31
KZEMPQCS-03 / Provision of consulting services to design and implement the monitoring and evaluation system for Project's components	IBRD / 87090		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-08-06	2021-08-27	2021-10-10						2021-11-09	2021-12-14	2022-11-30
KZEMPQCS-01 / Development of Strategy and Implementation plan of Information Communication Campaign	IBRD / 87090		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-30	2019-05-15	2019-06-28						2019-07-28	2019-09-01	2019-12-31

INDIVIDUAL CONSULTANTS