

SWEDD – BURKINA FASO Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** Original: November 30, 2016;
Revision 1: February 24, 2017
Revision 2: June 27th, 2017
Revision 3: August 25th 2017
2. **Date of General Procurement Notice:** March 27, 2017 and again August 24th, 2017
(transition into new procurement system STEP)
3. **Period covered by this procurement plan:** January – December 2017

II. Goods and Works and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>US\$2,000,000 and above</i>	<i>All</i>
2.	NCB (Goods)	<i>US\$2,000,000 and above</i>	<i>All</i>
3.	ICB (Works)	<i>US\$2,000,000 and above</i>	<i>All</i>
4.	NCB (Works)	<i>US\$2,000,000 and above</i>	<i>All</i>
5.	Non-Consultant Services	<i>US\$2,000,000 and above</i>	<i>All</i>

2. **Prequalification.** Bidders for N/A shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines: N/A
3. **Reference to (if any) Project Operational/Procurement Manual:** N/A
4. **Any Other Special Procurement Arrangements:** N/A
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
BF-PADS-26149-GO-RFB /	Purchase of school supplies to benefit MENA	720,000	1	Yes	Post	RFB

BF-PADS-26151-GO-RFB /	School equipment for DGPML (DRD and MEG posts)	615,000	1	Yes	Post	RFB
BF-PADS-26154-GO-RFB /	Purchase of teaching materials for public health schools	500,000	1	Yes	Post	RFB
BF-PADS-26234-GO-RFB /	Purchase of IT equipment (computers, printers, scanner)	345,000	1	Yes	Post	RFB
BF-PADS-26233-GO-RFB /	Purchase of transport (all-terrain vehicles and bikes)	1,185,000	1	No	Post	RFB
BF-PADS-26158-GO-RFQ /	Printing documents for DGPML	80,000	1	Yes	Post	RFQ

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$1,000,000	
2.	Single Source (Firms)	Above US\$1,000,000	
3.	Individual	Above US\$300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** N/A
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$	Packages	Review by Bank (Prior / Post)	Comments
BF-PADS-26099-CS-QBS /	Recruit an NGO to carry out subproject "DEMOUSSO KANA YIRWA	1,035,000	1	Prior	QBS

	to promote education of girls"				
BF-PADS-26100-CS-QBS /	Recruit an NGO to carry out subproject "Female Undertaking"	1,800,000	1	Prior	QBS
BF-PADS-26102-CS-QBS /	Recruit an NGO to carry out the subproject "School for husbands and future spouses"	985,000	1	Prior	QBS
BF-PADS-26103-CS-QBS /	Recruit and NGO to carry out the subproject "SUKABE RAWLE" or fight against child marriage	4,500,000	1	Prior	QBS

PROCUREMENT PLAN Western Africa : Sahel Women's Empowerment and Demographics Project

General Information	
Country:	Western Africa
Bank's Approval Date of the Original Procurement Plan:	2018-02-01
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-02-05
Project ID:	P150080
GFN Date:	2017-08-24
Project Name:	Sahel Women's Empowerment and Demographics Project
Loan / Credit No:	IDA / D0240
Executing Agency(ies)	West African Health Organization

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BFWAHO-BF-52543-GO-RFQ / Reproduction et dissemination des carnets de stage et guides d'évaluation dans les pays	IDA / D0240		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution								2018-11-06									2018-12-18	2019-01-17

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BFWAHO-BF-52537-NC-RFQ / Acquisition de Standards de référence pour les laboratoires de contrôle de la qualité des médicaments	IDA / D0240		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution								2018-10-10									2018-12-08	2019-01-07

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BFWAHO-BF-46854-CS-CQS / Recrutement d'un cabinet pour la conception et le développement d'un portail dédié au programme médicaments et vaccins sur le site de FOOAS	IDA / D0240		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	En cours d'exécution	2017-02-28	2017-03-21	2017-05-20															2017-06-19	2017-08-18	2017-10-17

BFWAHO-BF-52560-CS- CQS / Accompagnement du processus de standardisation des équipements des laboratoires de contrôle de la qualité des médicaments dans la région	IDA / D0240		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	En cours d'exécution	2018-05-14		2018-06-04		2018-07-18						2018-08-17		2018-09-21		2018-12-20	
BFWAHO-BF-52566-CS- QBS / Accompagnement de la mise en place du E-learning dans les Institutions de formation des sages-femmes	IDA / D0240		A posteriori	Sélection fondée sur la qualité	Open - International		0.00	En cours d'exécution	2018-05-21		2018-06-11		2018-07-25			2018-08-22		2018-09-21		2018-10-21		2018-11-25		2019-03-25

INDIVIDUAL CONSULTANTS