

Since this project is closing on 15, Jan 2018. There is no relevant to upload Summary of PP in the system.

PROCUREMENT PLAN Nepal : Integrated Platform for Gender Based Violence Prevention and Response in Nepal

General Information	
Country:	Nepal
Bank's Approval Date of the Original Procurement Plan:	2017-11-06
Revised Plan Date(s): (comma delineated, leave blank if not)	2019-02-07
Project ID:	P155096
GFN Date:	
Project Name:	Integrated Platform for Gender Based Violence Prevention and Response in Nepal
Loan / Credit No:	TF / A2451
Executing Agency(ies)	National Women Commission

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NP-NWC-34273-GO-DIR / EPAMX machine and Headphones	TF / A2451		Post	Direct Selection	Direct			0.00	Pending Implementation					2017-10-27		2017-11-01									2017-12-06		2018-06-04	
NP-NWC-34275-GO-DIR / Nepal Telecom PFI line,Neel SIP Link,Interface device to connect PFI line and SIP connection,App store	TF / A2451		Post	Direct Selection	Direct			0.00	Pending Implementation					2017-10-27		2017-11-01									2017-12-06		2018-06-04	
NP-NWC-38202-GO-RFQ / Procurement of Furniture and Fixture	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-01									2018-01-26		2018-07-25	
NP-NWC-38384-GO-RFQ / Hoarding Board for visibility materials	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-22									2018-02-16		2018-08-15	
NP-NWC-34272-GO-DIR / Digium Single port T1/E1/PRI VOIP Gateway-1 Yeastar 4 Channel GSM gateway -1	TF / A2451		Post	Direct Selection	Direct			0.00	Pending Implementation					2017-10-27		2017-11-01									2017-12-06		2018-06-04	
NP-NWC-68006-GO-RFQ / Laptops and Multimedia Projector	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope		11,923.14	Signed							2018-07-22									2018-09-16		2019-03-15	

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NP-NWC-38203-NC-BFQ / Media Mobilization of Radio and Newspaper and printing materials for hard Launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Under Implementation														2017-12-01											2018-01-26	2018-07-25													
NP-NWC-38206-NC-BFQ / Advertisement through TV/Broadcast TV PSA/TV Scrolling after hard launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Under Implementation																										2018-01-12	2018-03-09	2018-09-05											
NP-NWC-38209-NC-BFQ / Advertisement through Radio after hard launch/after January 2018	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope			3,565.76	Signed																											2018-01-12	2018-03-09	2018-09-05										
NP-NWC-38210-NC-BFQ / Advertisement through daily newspaper after hard launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation																												2018-01-12	2018-03-09	2018-09-05									
NP-NWC-38214-NC-BFQ / Toll free SMS short Codes	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation																													2018-01-12	2018-03-09	2018-09-05								
NP-NWC-38215-NC-DR / Toll free telephone hunting lines	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation																														2018-01-13	2018-03-10	2018-09-06							
NP-NWC-38216-NC-DR / Blog and advocacy through online	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation																															2018-01-13	2018-03-10	2018-09-06						
NP-NWC-38217-NC-DR / Facebook Boosting	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation																															2018-01-19	2018-03-16	2018-09-12						
NP-NWC-38218-NC-BFQ / Procurement of wall painting for visibility and awareness of helpline	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation																																2018-01-15	2018-03-12	2018-09-08					
NP-NWC-81821-NC-BFQ / Security Guard	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation																																	2018-10-16	2018-12-11	2019-06-09				
NP-NWC-86568-NC-DR / Partner organisation to provide skill development and capacity building training to GBV victims for economic empowerment	TF / A2451		Post	Direct Selection	Direct				13,172.71	Signed																																	2018-11-12	2018-11-17	2018-12-22	2019-06-20			
NP-NWC-86569-NC-BFQ / Design for IEC and Visibility materials (Factsheet,Bulletin,Annual report and other printing materials)	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation																																			2018-11-17	2019-01-12	2019-07-11		
NP-NWC-86570-NC-DR / National level partner organisation to provide Legal aid service for 77 districts	TF / A2451		Post	Direct Selection	Direct				3,512.16	Signed																																				2018-11-12	2018-11-17	2018-12-22	2019-06-20

NP-NWC-87725-NC-DR / National level partner organisation to provide Shelter, Psychosocial and Mental aid service	TF / A2451		Post	Direct Selection	Direct			0.00	Pending Implementation						2018-11-22		2018-11-23					2018-11-30		2019-05-29
NP-NWC-87723-NC-DR / National level partner organisation to provide Legal aid service for 10 districts	TF / A2451		Post	Direct Selection	Direct			0.00	Pending Implementation						2018-11-22		2018-11-23					2018-11-30		2019-05-29

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

INDIVIDUAL CONSULTANTS