

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Afghanistan] [Sehatmandi] [P160615]

**Project Implementation agency:** [Ministry of Public Health]

**Date of the Procurement Plan:** [January 1, 2018]

**Period covered by this Procurement Plan:** [July 1, 2018 – June 30, 2021]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets as specified under paragraph 5.10** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods as specified under paragraph 5.11** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference as specified under paragraph 5.51** of the Procurement Regulations (**Goods and Works**).

Goods: [is not applicable];

Works: [is not applicable]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.





AFG/MOPH/GCM/SEHATM ANDE107 / Proposed implementation of BPHS & EPHS in Farah Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		11,007,674.38	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE108 / Proposed implementation of BPHS & EPHS in Badghis Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		9,652,258.83	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE109 / Proposed implementation of BPHS & EPHS in Kunar Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		11,179,335.43	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE110 / Proposed implementation of BPHS & EPHS in Laghman Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		10,048,516.99	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE111 / Proposed implementation of BPHS & EPHS in Pakhtia Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		9,945,555.90	Signed	2017-12-03		2017-12-24		2018-02-06				2018-03-06		2018-04-05		2018-05-10		2018-05-30		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE112 / Proposed implementation of BPHS & EPHS in Daikundi Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		9,896,515.20	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE113 / Proposed implementation of BPHS & EPHS in Logar Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		13,020,707.67	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE114 / Proposed implementation of BPHS & EPHS in Uruzgan Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		9,663,113.03	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE117 / Proposed implementation of BPHS in Balkh Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		12,343,005.92	Signed	2018-01-02		2018-01-23		2018-03-08				2018-04-05		2018-05-05		2018-06-09		2018-07-14		2019-07-14
AFG/MOPH/GCM/SEHATM ANDE118 / Proposed implementation of BPHS in Kandahar Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		11,906,270.51	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2019-06-13
AFG/MOPH/GCM/SEHATM ANDE119 / Proposed implementation of BPHS in Kunduz Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		10,415,329.33	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE120 / Proposed implementation of BPHS & EPHS in Faryab Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		10,817,940.30	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE121 / Proposed implementation of BPHS in Takhar Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		9,907,143.32	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM ANDE123 / Proposed implementation of BPHS in Baghlan Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		11,386,126.36	Signed	2017-12-02		2017-12-23		2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30

AFG/MOPH/GCM/SEHATM AND125 / Proposed implementation of BPIS in Kabul Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		6,906,353.87	Signed	2017-12-02		2017-12-23		2018-02-05		2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND127 / Proposed implementation of BPIS in Jawzjan Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Implementation	2017-12-02		2017-12-23		2018-02-05		2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND128 / Proposed implementation of BPIS in Bamyan Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		8,518,738.71	Signed	2017-12-02		2017-12-23		2018-02-05		2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND129 / Proposed implementation of BPIS in Samangan Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		5,764,804.50	Signed	2017-12-02		2017-12-23		2018-02-05		2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND130 / Proposed implementation of BPIS in Zabul Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - National		5,728,408.90	Signed	2017-12-02		2017-12-23		2018-02-05		2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND131 / Proposed implementation of BPIS in Nooristan Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		7,128,196.75	Signed	2017-12-02		2017-12-23		2018-02-05		2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND133 / Proposed implementation of Contract Management in three SM provinces	/		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2017-12-02		2017-12-23		2018-02-05		2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND134 / Proposed implementation of BPIS in Ghor Province	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		13,124,025.46	Signed	2017-12-06		2017-12-27		2018-02-09		2018-03-09		2018-04-08		2018-05-13		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND101 / Proposed implementation of BPIS & EPIS in Nangarhar Province	/		Prior	Quality And Cost- Based Selection	Open - International		0.00	Canceled	2017-12-02		2017-12-23		2018-02-05		2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFG/MOPH/GCM/SEHATM AND107 / Third Party monitoring and evaluation for Afghanistan household survey and sample registration system	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Implementation	2018-05-23		2018-06-13		2018-07-27		2018-08-24		2018-09-23		2018-10-28		2018-12-15		2021-06-30
AFG/MOPH/GCM/SEHATM AND135_1 / Proposed implementation of third party monitoring and evaluation for BSC, HMIS verification and DQA	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2018-05-29		2018-06-19		2018-08-02		2018-08-30		2018-09-29		2018-11-03		2018-12-01		2021-11-30
AFG/MOPH/GCM/SEHATM AND135 / Proposed implementation of Third party Monitoring and Evaluation	/		Prior	Quality And Cost- Based Selection	Open - International		0.00	Canceled	2018-01-07		2018-01-28		2018-03-13		2018-04-10		2018-05-10		2018-06-14		2018-07-19		2021-06-30

AFG/MOPH/GCM/USEHATM ANDU108 / Procurement of Hiring Consultancy Firm for Formative and Operational Research Health umbrella and four specific communication campaigns and capacity building under Health Promotion Project	TF / A7113		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Implementation	2018-06-13	2018-07-04	2018-08-17				2018-09-14	2018-10-14	2018-11-18	2018-12-23	2020-12-31		
AFG/MOPH/GCM/USEHATM ANDU94 / Proposed implementation of Public Expenditure Tracking Survey (PETS)	TF / A7113		Post	Quality And Cost- Based Selection	Open - International		0.00	Under Implementation	2018-08-14	2018-09-04	2018-10-18				2018-11-15	2018-12-15	2019-01-19	2019-02-23	2019-11-04		
AFG/MOPH/GCM/USEHATM ANDU85 / Implement of Kabul Urban Health Project	IDA / D2850		Prior	Quality And Cost- Based Selection	Open - International		0.00	Under Review	2018-09-25	2018-10-01	2018-11-14				2018-12-12	2019-01-11	2019-02-15	2019-03-22	2020-03-21		

**INDIVIDUAL CONSULTANTS**