

Procurement Plan for Wuhan Component

Table-1

**2018 Procurement Plan for Wuhan Integr**  
**Wuhan Intellig**  
**Goods**

(Exchange rate , USD : RMB=1 : 6.5)

Date : 2018.2.11

	<b>1</b>
	<b>No.</b>
	<b>2017</b>
	1
	2
	3

4

5

6

7

8

9

10

11

12

13

	14
	15
	16
	17

Notes : The contracts relate to WTB will be adjusted according to the preliminary design ,which has not completed yet. The contracts in this table relate to WTB a

Procurement Plan for Anlu-June 2018

**Wuhan Urban Cycle Traffic Integration Demonstration Project under World Bank Loan**  
**Xiaogan Anlu Urban Transportation Infrastructure Subproject --2018 Procurement Plan**

(exchange rate, USD: RMB = 1:6.4425)

Preparation time: June 12,2018

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>
----------	----------	----------	----------	----------	----------	----------	----------

No.	Contract No.	Contract Name	Contract Content	Estimated Cost (10k RMB)	Estimated Cost (10k USD)	Procurement Method	WB Review (Prior/Post)	Ex d Op g
<b>2018</b>				<b>26106.61</b>	<b>4052.25</b>			
1	TC5-CW3	Zhanqian Road (Hengyi Road - Anjing Line) civil engineering and Traffic works	Road, drainage, greening, electrical lighting, traffic signs, traffic marking, traffic barriers and so on	7394.44	1147.76	NCB	Prior	2010
2	PT1.1-CW3	High-speed rail station passenger terminal + bus transfer hub	High-speed rail station passenger terminal + bus transfer hub	7000.00	1086.53	NCB	Prior	2011
3	PT1.3/PT1.4/PT1.6-CW1	short-distance bus transfer hub, small arrival - departure bus hub in railway station	Short-distance station: Bus transfer hub, parking lot Railway station small arrival and departure bus hub: Bus transfer facilities	1500.00	232.83	NCB	Post	2011
4	TC3/TC4/RS-G1	Jinqiu Avenue (Yinxing Avenue - Biyun Road) / Taibai Avenue (Yinxing Avenue - Jiangxia Road) intelligent traffic management engineering	(Jinqiu Avenue )Traffic pipelines, electronic police, video surveillance, bayonet, signal control, communications, etc.;	2000.00	310.44	NCB	Prior	2011
5	TC5-G	Zhanqian Road (Hengyi Road - Anjing Line) intelligent traffic management facilities	Traffic pipelines, electronic police, video surveillance, bayonet, signal control, communications, etc.	368.78	57.24	NCB	Post	2011
6	PT2-G1/PT2-G2	2016 Bus procurement + 2017 Bus procurement	80 Electric buses 8 meters 20 Electric buses 10 meters	6400.00	993.40	NCB	Prior	2011
7	PT3-G1/PT3-G2	2016 Intelligent bus system + 2017 Intelligent bus system	Dispatching center, vehicle-mounted system, depot dispatching system, communication system, electronic station board, e-card system	1228.00	190.61	NCB	Post	2011

8	TA5.2	Cost control throughout construction	Cost control throughout construction	215.39	33.43	QCBS	Post	2015
---	-------	--------------------------------------	--------------------------------------	--------	-------	------	------	------

Remarks: NCB: Domestic competitive tendering; Shopping: Inquiry and procurement; QCBS: Quality- and cost-based selection mode; CQS: Selection mode based on supplier

Prepared by: Business Development Department

Division Leader:

Main Leader:



Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CN-WUCUFIPMO-70419-CS-QCBS / The services include management consultation for loans from international financial organizations under Wuhan financing bureau, supervision and inspection services for loans from international financial organizations under Wuhan financing bureau and so on	HRD / 85890		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-07-20		2018-08-03		2018-08-31					2018-09-28		2018-10-12		2018-11-09		2018-12-14		2019-12-14
TI-C1 / The services include multi-level transport model and simulation system development, sand-table exercise system development and public transport interaction display platform development.	HRD / 85890		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-08-15		2018-08-16		2018-09-17					2018-10-15		2018-10-26		2018-11-16		2018-12-17		2020-06-19
TI-C1.2 / This contract is about traffic simulation and decision support system, aims to reinforce the application demonstration of intelligent transport, elevate the traffic information technology applications, support basic transport decision.	HRD / 85890		Prior	Quality Based Selection	Open - International		0.00	Under Implementation	2019-01-29		2019-02-19		2019-04-04					2019-05-02		2019-06-01		2019-07-01		2019-08-05		2020-08-04
TA2.7 / Wuhan Component FSR Adjustment Consulting Service	HRD / 85890		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-05-17		2019-06-07		2019-07-21									2019-08-20		2019-09-24		2020-02-21

**INDIVIDUAL CONSULTANTS**