

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan:** *Updated Procurement Plan, M*
2. **Date of General Procurement Notice:** *Dec 24, 2006*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] 5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT PLAN Ethiopia : Second Agricultural Growth Project

General Information
Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2017-11-13
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-05-17
Project ID: P148591 **GN Date:**
Project Name: Second Agricultural Growth Project
Loan / Credit No: IDA / 56050
Executing Agency(ies): SNNPR - Agricultural Growth Program

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET-SNPPR-AGP-36255-CW-RFB / Rehabilitation/Maintenance of vegetable and fruit nurseries on 9 woredas /WGenet, Goreche, Melega, Gedeb, Bule, Mirab Azrenet, Enemorena Ener, Yem & Shey Beach/	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-02-09		2018-02-14					2018-03-16		2018-04-15		2018-05-20		2018-09-17	
ET-SNPPR-AGP-36364-CW-RFB / Construction of Jinka, Bonga and Arbaminch ARC SSIP (project name Neri, South Ari Woreda, Alega kebele, 40 Ha) / (project name Shenba, Gimbo Woreda, shenba kebele 70 Ha & project name-----, Arbaminch Zuria Woreda, ----kebele, 30 Ha)	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-12-20		2017-12-25					2018-01-24		2018-02-23		2018-03-30		2018-09-26	
ET-SNPPR-AGP-36252-CW-RFB / Rehabilitation of existing modern small scale irrigation project (project name Bazera, Basketo S/Woreda, Bazerakebele, 60 Ha)	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-11-22		2017-11-27					2017-12-27		2018-01-26		2018-03-02		2018-08-29	
ET-SNPPR-AGP-36189-CW-RFB / Construction of New Medium Scale Irrigation Project (project name Magesha-1, Cheha Woreda, Dugaga/Yesher Kebele, 347 Ha)	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-11-22		2017-11-27					2017-12-27		2018-02-25		2018-04-01		2018-10-28	
ET-SNPPR-AGP-36359-CW-RFB / Construction of 3 New Small Scale Irrigation Project (project name Gashume, Esra Woreda,-----kebele, 70 Ha) (project name Wai, Decha Woreda, Baska Diri Kebele, 85 Ha) (project name Shore, South Bench Woreda, Geda Botersaytu Adisalem kebele, 93 Ha)	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-12-06		2017-12-11					2018-01-10		2018-02-09		2018-03-16		2018-07-14	

ET-SNPPR-AGP-38217-CW. RFB / Constructing/Establishing of Queen Rearing and Beekeeping Training Center	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on								2017-11-20	2017-11-25	2017-12-25	2018-02-23	2018-03-30	2018-07-28
ET-SNPPR-AGP-36154-CW. RFQ / Construction of liquid nitrogen production house	IDA / 56050	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled									2018-02-05			2018-04-02	2018-09-29
ET-SNPPR-AGP-38238-CW. RFB / Construction of micro dam on 9 woredas /Mirab Azereet, Misrak Azereet, Alichu Wurrro Endegaga, Gumer, Geta, Yem, Benthamay & Melekoza	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on								2018-02-09	2018-02-14	2018-03-16	2018-05-15	2018-06-19	2018-12-16
ET-SNPPR-AGP-36248-CW. RFQ / Construction of fish pond digging & poultry production house (This construction type is a new technology. Which is constructed jointly together. The drawing and bill of quantity are prepared as together and the same time)	IDA / 56050	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on									2018-03-10			2018-05-18	2018-06-17
ET-SNPPR-AGP-41170-CW. RFB / Construction of New Small Scale Irrigation Project (project name Quaqaqye, Alichu wurro Woreda, 40 Ha and project name Kocher, Chaha woreda, 70 Ha)	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on								2017-12-30	2018-01-04	2018-02-03	2018-03-20	2018-04-14	2018-10-11
ET-SNPPR-AGP-41181-CW. RFB / Construction of New Small Scale Irrigation Project (project name Chelchehe, Gedebe Woreda, Banko Chelchehel Kebele, 52 Ha)	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on								2017-12-30	2018-01-04	2018-02-03	2018-03-20	2018-04-14	2018-10-11
ET-SNPPR-AGP-43742-CW. RFB / Construction of liquid nitrogen production house	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on								2018-01-22	2018-01-27	2018-02-28	2018-03-28	2018-05-02	2018-07-31
ET-SNPPR-AGP-58180-CW. RFB / Construction of weger SSIP (58 ha, alichu wurro woreda)	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on								2018-04-10	2018-04-15	2018-05-15	2018-06-14	2018-07-19	2019-01-15
ET-SNPPR-AGP-81123-CW. RFB / Construction of micro dam	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on								2018-12-03	2018-12-08	2019-01-07	2019-01-22	2019-02-26	2019-08-25
ET-SNPPR-AGP-83554-CW. RFB / Construction of three small scale irrigation project (bita, gersata and gimbo woredas 375 ha) lot one	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on								2018-10-22	2018-10-27	2018-11-26	2018-12-26	2019-01-30	2019-10-27

ET-SNPPR-AGP-83555-CW. RFB / Construction of three small scale irrigation project (tocha, yechi and north ari wordas 329 ha) lot two	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation									2018-10-22	2018-10-27			2018-11-26	2018-12-26	2019-01-30	2019-10-27
ET-SNPPR-AGP-83556-CW. RFB / Construction of two small scale irrigation project (geta and gummer wordas 153 ha) lot three	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation									2018-10-22	2018-10-27			2018-11-26	2018-12-26	2019-01-30	2019-10-27
ET-SNPPR-AGP-38897-CW. CDD / Construction of Trial bridge /Dawero zone, Tocha Woreda, Gedacheche and Gedacheche kebele, bridge name Yechi, span meter 109.38, D-type/	IDA / 56050	Prior	Community Driven Development	Direct			0.00	Canceled									2017-12-06	2017-12-11					2018-01-25	2018-06-24
ET-SNPPR-AGP-103638-CW. RFB / Construction of five small scale irrigation project /tocha, essera, kanta and basketo wordas 266 ha/ lot one	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation									2019-02-27	2019-03-04			2019-04-03	2019-05-03	2019-06-07	2019-12-04
ET-SNPPR-AGP-103182-CW. RFB / Construction of seven small scale irrigation project /Aursa, gorche, wendegenet, arbegona, bule and gedeb wordas 425 ha/ lot three	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation									2019-02-27	2019-03-04			2019-04-03	2019-05-03	2019-06-07	2019-12-04
ET-SNPPR-AGP-103174-CW. RFB / Construction of warehouse for union /ganogofa zone/	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation									2019-02-27	2019-03-04			2019-04-03	2019-05-03	2019-06-07	2019-12-04
ET-SNPPR-AGP-103642-CW. RFB / Construction of warehouse for union /siltie zone/	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation									2019-02-27	2019-03-14			2019-04-13	2019-05-13	2019-06-17	2019-12-14
ET-SNPPR-AGP-103177-CW. RFB / Construction of warehouse for union /banch maji zone/	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation									2019-02-27	2019-03-04			2019-04-03	2019-05-03	2019-06-07	2019-12-04
ET-SNPPR-AGP-103184-CW. RFB / Construction of queen rearing center /keffa zone/	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation									2019-02-27	2019-03-04			2019-04-03	2019-05-03	2019-06-07	2019-12-04
ET-SNPPR-AGP-103646-CW. CDD / Construction of Trial bridge /Dawero zone, Tocha Woreda, Gedacheche and Gedacheche kebele, bridge name Yechi, span meter 109.38, D-type/	IDA / 56050	Post	Community Driven Development	Direct			0.00	Pending Implementation									2017-12-09	2017-12-14					2018-02-02	2018-05-03
ET-SNPPR-AGP-110472-CW. RFQ / Rehabilitation of sala SSP /south omo zone north ari wordas alfaro and shera dify kebele 53 ha/	IDA / 56050	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation															2019-06-16	2019-09-14

ET-SNPPR-AGP-111055-CW- RFB / Construction of milk & honey collection and processing center	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2019-04-17		2019-04-22		2019-05-22		2019-06-06		2019-07-05		2020-01-01
--	-------------	------	------------------	-----------------	-----------------------------	--	------	------------------------	--	--	------------	--	------------	--	------------	--	------------	--	------------	--	------------

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-SNPPR-AGP-38373-GO- RFQ / Purchase of garden equipments /Pruning scissor, Saw & rope washer pump/	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-01-20								2018-03-17		2018-05-16
ET-SNPPR-AGP-36183-GO- RFQ / Purchase of office equipments /IT equipments/ laptop computer, Desktop computer, Printer & EHD	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2017-12-16								2018-02-14		2018-04-15
ET-SNPPR-AGP-38329-GO- RFQ / Procurement of office furniture /Chair & Table/	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2017-12-16								2018-01-19		2018-02-18
ET-SNPPR-AGP-38367-GO- RFQ / Purchase of stationary and office supplies /Safety shoe, Rain coat & Sleeping bag/	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-12-25								2018-02-22		2018-03-24
ET-SNPPR-AGP-38230-GO- RFQ / Provision of kitchen equipments	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2018-01-03								2018-03-03		2018-04-02
ET-SNPPR-AGP-38147-GO- RFQ / Purchase of day old chicken/layers	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2018-03-10								2018-05-01		2018-05-31
ET-SNPPR-AGP-38385-GO- RFB / Purchase of Laboratory equipments /soil testing, seed quality analysis, agricultural input testing and soil testing laboratory equipments/	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation			2017-12-04				2017-12-09			2018-01-08		2018-02-22				2018-03-29		2018-07-27
ET-SNPPR-AGP-38177-GO- RFQ / Procurement of wireless information sharing and control technology system /Server & Window server (server operating system)	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2017-12-16								2018-02-10		2018-04-11
ET-SNPPR-AGP-38374-GO- RFQ / Procurement of surveying equipments /Total station, Level instrument and GPS	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2018-01-09								2018-03-06		2018-04-05

ET-SNPPR-AGP-38386-GO- RFQ / Provision of laboratory equipments /forage seed multiplication center and animal health/	IDA / 56050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on														2017-12-09					2018-02-13			2018-04-14								
ET-SNPPR-AGP-36166-GO- RFQ / Purchase of sexed semen	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																							2017-12-02			2018-01-27			2018-02-26	
ET-SNPPR-AGP-36382-GO- RFB / Procurement of animal feed processing equipments feed processing machine & Urea Molases Block (UMB) machine/	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2018-03-15		2018-03-20											2018-04-19		2018-05-19			2018-06-23			2018-06-27					
ET-SNPPR-AGP-36188-GO- RFQ / Provision of printing and publication	IDA / 56050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on																								2018-04-07			2018-06-15			2018-07-15
ET-SNPPR-AGP-36118-GO- RFB / Procurement of vehicles /Dump Truck, Scavator & Station wagon long base/	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2017-11-20		2017-11-25												2017-12-25		2018-01-24			2018-02-28			2018-06-28				
ET-SNPPR-AGP-36317-GO- DIR / Procurement of Improved agricultural inputs for demonstration tecnology on FTC /Blended fertilizer, Bio fertilizer, Urea Potassium, Sachet & Vermi worm/	IDA / 56050		Post	Direct Selection	Direct			0.00	Pending Implementati on				2018-01-22		2018-01-27																					2018-03-02			2018-04-11
ET-SNPPR-AGP-44465-GO- RFB / Purchase of sexed semen	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2018-02-09		2018-02-19													2018-03-21		2018-04-20			2018-05-14			2018-08-12			
ET-SNPPR-AGP-44468-GO- RFB / Procurement of wireless infornation sharing and control tecnology system /Server & server operating system/	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2018-02-28		2018-03-10													2018-04-09		2018-05-09			2018-06-02			2018-09-30			
ET-SNPPR-AGP-44469-GO- RFB / Purchase of office equipments /IT equipments/ Laptop computer, Desktop computer, Printer & EHD...../	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2018-01-31		2018-02-10													2018-03-12		2018-04-11			2018-05-05			2018-08-03			
ET-SNPPR-AGP-44472-GO- RFB / Provision of kitchen equipments	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2018-01-31		2018-02-10													2018-03-12		2018-04-11			2018-05-05			2018-07-04			
ET-SNPPR-AGP-44476-GO- RFB / Procurement of office furniture /Chair, Table, Shelf...../	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2018-01-31		2018-02-10													2018-03-12		2018-04-11			2018-05-05			2018-07-04			
ET-SNPPR-AGP-44480-GO- RFB / Procurement of day old chicken/layers	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2018-02-09		2018-02-19													2018-03-21		2018-04-20			2018-05-14			2018-07-13			

ET-SNPPR-AGP-44482-GO-RFB / Procurement of surveying equipments /Total station, Level instrument & GPS/	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2018-02-28	2018-03-10			2018-04-09	2018-05-09	2018-06-02	2018-08-31
ET-SNPPR-AGP-50503-GO-RFQ / Purchase of auditorium seats/chairs/	IDA / 56050	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2018-02-23					2018-03-03	2018-03-23
ET-SNPPR-AGP-56692-GO-RFB / Purchase of rope and washer pump	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2018-04-10	2018-04-15			2018-05-15	2018-05-25	2018-06-23	2018-08-07
ET-SNPPR-AGP-79198-GO-RFB / Procurement of lime	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2018-06-10	2018-06-15			2018-07-15	2018-07-25	2018-08-23	2018-11-21
ET-SNPPR-AGP-81227-GO-RFB / Procurement of motor cycle	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2018-10-17	2018-10-22			2018-11-21	2018-12-11	2019-01-10	2019-05-10
ET-SNPPR-AGP-93861-GO-RFB / Procurement of liquid nitrogen container & deep freeze	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2019-01-16	2019-01-21			2019-02-20	2019-03-07	2019-04-06	2019-07-05
ET-SNPPR-AGP-82441-GO-RFB / Purchase of bow saw, bow saw blade and scissor	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2018-10-22	2018-10-27			2018-11-26	2018-12-11	2019-01-10	2019-02-19
ET-SNPPR-AGP-95591-GO-RFB / Procurement of earth moving equipment (excavator and dump truck/	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2019-01-19	2019-01-24			2019-02-23	2019-03-25	2019-04-23	2019-08-21
ET-SNPPR-AGP-95592-GO-RFB / Procurement of vehicles (pick up and long base nine seat/	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2019-01-19	2019-01-24			2019-02-23	2019-03-25	2019-04-24	2019-08-22
ET-SNPPR-AGP-95595-GO-RFQ / Procurement of scissor	IDA / 56050	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2019-01-24					2019-02-27	2019-03-29
ET-SNPPR-AGP-95598-GO-RFB / Procurement of lime	IDA / 56050	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2019-01-19	2019-01-24			2019-02-23	2019-03-10	2019-04-09	2019-07-08
ET-SNPPR-AGP-98547-GO-DIR / Procurement of improved agricultural inputs (basic, pre basic and certified seeds/ for demonstration on FTC /fertilizer, maize, haricobean, wheat, barley, tef, soya bean, vermi worm/	IDA / 56050	Post	Direct Selection	Direct				0.00	Pending Implementation					2019-02-03	2019-02-13					2019-03-10	2019-04-09
ET-SNPPR-AGP-36142-GO-DIR / Purchase of Improved agricultural technologies /The Reger & Aybar BHM/	IDA / 56050	Prior	Direct Selection	Direct				0.00	Cancelled					2017-11-20	2017-11-25					2018-01-09	2018-02-08

ET-SNPPR-AGP-36394-GO- DIR / Purchase of basic Improved seed and agricultural inputs for demonstration technology on FTC (Hibred parental line seed, Haricot bean, Forage seed & Malt barley)Protein maize, Faba bean, Haircot bean, Check pea, Avocado, Improved coffee seed/	IDA / 56050		Prior	Direct Selection	Direct			0.00	Canceled											2018-02-12	2018-02-17								2018-04-03	2018-07-02									
ET-SNPPR-AGP-103173-GO- RFQ / Procurement of tablet computer for upgrading IT and net work system	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																					2019-03-04	2019-05-08								
ET-SNPPR-AGP-103178-GO- RFQ / Purchase of safety shoe	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																						2019-03-04	2019-05-15							
ET-SNNPR-AGP-36142-GO- DIR / Purchase of Improved agricultural technologies /Tie. Reger & Aybar BHM/	IDA / 56050		Post	Direct Selection	Direct			0.00	Pending Implementation																						2017-12-07	2017-12-22	2018-01-26	2018-07-25					
ET-SNNPR-AGP-36394-GO- DIR / Purchase of basic Improved seed and agricultural inputs for demonstration technology on FTC (Hibred parental line seed, Haricot bean, Forage seed & Malt barley)Protein maize, Faba bean, Haircot bean, Check pea, Avocado, Improved coffee seed/	IDA / 56050		Post	Direct Selection	Direct			0.00	Pending Implementation																							2018-02-12	2018-02-17	2018-03-24	2018-05-23				
ET-SNPPR-AGP-108166-GO- DIR / Procurement of soil fertility management technologies /ie ridger and berken maresha/	IDA / 56050		Post	Direct Selection	Direct			0.00	Under Implementation																							2019-03-28	2019-04-07	2019-05-11	2019-06-10				
ET-SNPPR-AGP-110483-GO- RFQ / Provision of improved basic forage, forage seeds for poultry and fish development	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																								2019-04-19	2019-06-07	2019-08-06				
ET-SNPPR-AGP-111054-GO- RFQ / Purchase of fishery materials and equipments /fishing gill net, beach seine net, wooden fishing boat, life saving jacket, geo membrance.../	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																									2019-04-23	2019-06-05	2019-08-04			
ET-SNPPR-AGP-111053-GO- RFB / Procurement of materials /equipment/ for milk and honey collection & processing center /aluminummilk cane, churner, cream separator, weighing balance, lactometer, container for cheese making, butter knife..., honey tank, packaging material, honey sieve...	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																									2019-04-19	2019-04-24	2019-05-24	2019-06-08	2019-07-07	2019-10-05

ET-SNPPR-AGP-113983-GO-RFQ / Procurement bovans breed /day old chickens/ and look lock or sassu breed /day old chickens/, graver chicken ration and layers chicken ration, day old chicks feederer and day old waterer	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation						2019-05-12						2019-06-23		2019-07-23	
ET-SNPPR-AGP-113992-GO-RFQ / Purchase of 100 watt light, light cover and electric wire 1.5 mm thickness	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation						2019-05-12						2019-06-24		2019-07-04	
ET-SNPPR-AGP-113993-GO-RFQ / Provision office furniture for milk collection and processing center	IDA / 56050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation						2019-05-12						2019-06-24		2019-07-24	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET-SNPPR-AGP-95597-NC-RFB / Procurement of lime transport service	IDA / 56050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-01-19		2019-01-29					2019-02-28		2019-03-30		2019-04-29		2019-06-28	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-SNPPR-AGP-44303-CS-QCBS / Site identification, Feasibility Study & Design of SSIP (Geta, Endegagn, Gumer, Cheba, Enemorena Ener and Yem Woredas)	IDA / 56050		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-01-31	2018-02-15	2018-03-31					2018-04-30		2018-05-30		2018-06-27		2018-07-21		2018-11-18		
ET-SNPPR-AGP-44320-CS-QCBS / Site identification, Feasibility Study & Design of SSIP (Gawata, Gimbo, Decha, Chena and Bitu Woredas)	IDA / 56050		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-01-31	2018-02-15	2018-03-31					2018-04-30		2018-05-30		2018-06-27		2018-07-21		2018-11-18		
ET-SNPPR-AGP-44334-CS-QCBS / Site identification, Feasibility Study & Design of SSIP (Anderacha, Yeki, South Bench, Shey Bench, Menigeldia and North Bench)	IDA / 56050		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-01-31	2018-02-15	2018-03-31					2018-04-30		2018-05-30		2018-06-27		2018-07-21		2018-11-18		
ET-SNPPR-AGP-44355-CS-QCBS / Site identification, Feasibility Study & Design of SSIP (Arbegona, Gorbe, Malga, Bursa, WondeGenet, Hale and Gedeb Woredas)	IDA / 56050		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-01-31	2018-02-15	2018-03-31					2018-04-30		2018-05-30		2018-06-27		2018-07-21		2018-11-18		

ET-SNPPR-AGP-44358-CS-QCBS / Site identification, Feasibility Study & Design of SSIP (Alichowiro, West Amremet and East Azerebet)	IDA / 56050		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-01-31		2018-02-15		2018-03-31				2018-04-30		2018-05-30		2018-06-27		2018-07-21		2018-10-19
ET-SNPPR-AGP-44385-CS-QCBS / Site identification, Feasibility Study & Design of SSIP (South Ari, North Ari, Benatsemay, Melekoza and Basketo Woredas)	IDA / 56050		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-01-31		2018-02-15		2018-03-31				2018-04-30		2018-05-30		2018-06-27		2018-07-21		2018-11-18
ET-SNPPR-AGP-44388-CS-QCBS / Site identification, Feasibility Study & Design of SSIP (Tocha, Eserra and Konta Woreda)	IDA / 56050		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-01-31		2018-02-15		2018-03-31				2018-04-30		2018-05-30		2018-06-27		2018-07-21		2018-10-19

INDIVIDUAL CONSULTANTS