

Implementation Status & Results
EI Salvador
Disaster Risk Management Development Policy Loan with a CAT DDO (P122640)

Project Name: Disaster Risk Management Development Policy Loan with a CAT DDO (P122640) Program Stage: Implementation Seq.No: 6 Status: ARCHIVED Archive Date: 19-Jun-2014

Country: EI Salvador Approval FY: 2011
 Product Line: IBRD/IDA Region: LATIN AMERICA AND CARIBBEAN Lending Instrument: Development Policy Lending
 Implementing Agency(ies):

Key Dates

Board Approval Date	01-Feb-2011	Original Closing Date	31-Aug-2014	Planned Mid Term Review Date	22-Aug-2011	Last Archived ISR Date	27-Dec-2013
Effectiveness Date	24-May-2011	Revised Closing Date	31-Aug-2014	Actual Mid Term Review Date	22-Aug-2011		

Program Development Objectives

Program Development Objective (from Program Document)

The overall development objective of the proposed operation is to enhance the Government of EI Salvador's capacity to implement its Disaster Risk Management Program for natural disasters. This objective will be achieved through budget financing that will in turn support the GoES's policy and institutional reform

Has the Program Development Objective been changed since Board Approval of the Program?

Yes No

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO	Satisfactory	Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Satisfactory

Implementation Status Overview

This Project was approved by the Board on February 1, 2011, and made effective on May 24, 2011. The DPL with a CAT DDO was fully disbursed (US\$50 Million) through two requests on October 17 and 27, 2011, to provide necessary resources to respond to the impact of the tropical depression 12E that affected the whole Central America region and more seriously EI Salvador. The Project continues to make progress towards its Development Objective (PDO) to enhance the capacity of the Government to implement its disaster risk management program. The Bank has maintained an open dialog on DRM issues with the country to verify that advances in EI Salvador's Disaster Risk Management Program are being made in terms of: (i) strengthening of the DRM institutional and legal framework, and (ii) mainstreaming disaster risk in the National Development and Investment Programs.

Since the last supervision mission in November 2013, the GoES has continued to make important advances in its DRM program. Among other things, the National Seismic Contingency Plan was tested through a national simulation in May 2014 and the National Commission is in the process of adopting the proposal for the National Policy for Civil Protection and Disaster Prevention. Key ministries such as MARN, MOP, MINED, and MINSAL are incorporating specific activities to enhance disaster risk management in their work agenda and coordinate their efforts.

Results

Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
The GoES is better prepared to respond to adverse natural events and Sectoral Emergency Response Plans and other Plans are implemented in relevant situations.	<input type="checkbox"/>	Text	Value	Civil Protection and Disaster Prevention and Mitigation National Plan updated in July 2009; seven Sectoral Emergency Response Commissions approval by the National Commission on October, 5, 2009; seven Sectoral Emergency Response Plans submitted for approval by the National Commission on November 30, 2010; National Earthquake Contingency Plan approved by the National Commission on October, 5, 2009; and 2010 Rainy Season Plan approval by the National Commission on May 7, 2010.	1. The National Plan for Civil Protection has been strengthened by finalizing the incorporation of guidelines for rehabilitation and reconstruction and the inclusion of additional risks to have an integral vision of DRM. 2. The National Commission is in the process of adopting the proposal for the National Policy for Civil Protection and Disaster Prevention. 3. The 7 Sectoral Emergency Response Commissions continue to meet regularly, and in 2014 contingency plans for floods, seismic activity and epidemics (dengue) were activated. 4. The National Seismic Contingency Plan for earthquakes and tsunamis was tested through a simulation in May 2014 with the support of the Humanitarian Allied Forces (FAHUM) and the participation of the sectoral commissions. 5. Under the National Water Resources Plan, a report on risks caused by extreme events (drought and floods) and a corresponding national action plan were developed.	Sectoral Emergency Response Plans and other Plans are in force and implemented in relevant situations.
			Date	28-Feb-2011	15-May-2014	31-Aug-2014
			Comments			

Public Disclosure Copy

Public Disclosure Copy

Public Disclosure Copy

Public investment programs include specific activities to enhance risk prevention and mitigation as a result of the implementation of the 2010#2014 Development Plan.	<input type="checkbox"/>	Text	Value	0% of all investments	1. During the first semester of 2014, MARN was assigned a total amount of \$4.1 million as part of loans from CABEL and allocations from the national budget to enhance DRM. 2. Between 2009 and 2014, MINSAL invested more than \$306 million in hospital infrastructure and equipment, including construction of 5 new hospitals and reconstruction/remodeling of several health centers. 3. During 2009-2014, MINED invested more than \$95.6 million in rehabilitation and/or construction of schools, repairs of storm damage as well as mitigation measures.	Public investment programs include an investment on specific activities to enhance risk prevention and mitigation as a result of the implementation of the 2010-2014 Development Plan
			Date	28-Feb-2011	15-May-2014	31-Aug-2014
			Comments			
Consistent with 2010#2014 Development Plan, key ministries have included risk analysis initiatives in their development plans, leading to a better use of technical information on natural disasters to	<input type="checkbox"/>	Text	Value	1 ministry	1. MARN conducted 9 stakeholder workshops at various levels as part of the consultation process for the First National Climate Change Plan; advanced the development of the three action plans under the National Environmental Strategy taking into account DRM considerations; carried out 20 more training days for municipal staff, as well as 3 regional workshops and 1 national workshop to promote risk monitoring and adequate use of early warning systems; developed a 2014-2018 institutional strategy based on comprehensive DRM and climate change adaptation; and has advanced in	Consistent with 2010-2014 Development Plan, at least three key ministries have included risk analysis initiatives in their development plans, leading to a better use of technical information on natural disasters to refine and guide investment programs to reduce vulnerability.

Public Disclosure Copy

Public Disclosure Copy

Public Disclosure Copy

					<p>vulnerability assessment for groundwater bodies to define action guidelines.</p> <p>2. MINSAL continued the assessment of health centers using the PAHO hospital safety index and will have evaluated 100% of national hospitals by the second semester of 2014; 61% of the 28 hospitals that have been evaluated thus far comply with the safety requirements, 36% need assistance, and 3% need immediate intervention, for the latter categories improvement plans have been elaborated; MINSAL also evaluated 223 Community Health Centers.</p> <p>3. MINED has finalized the geo-referencing of schools and assessing their general vulnerability to flooding and landslides using the School Safety Index (548 schools are exposed to landslides, 289 to flooding); as part of a CAPRA project, detailed seismic vulnerability analysis of 65 schools was conducted and their emergency plans were reviewed; MINSAL also continued to provide DRM capacity building to teachers, pupils and community leaders.</p> <p>4. MOP put together an inventory of public infrastructure that is vulnerable to earthquakes, including prioritization and costs of necessary mitigation action, and has initiated the implementation of the</p>	
--	--	--	--	--	---	--

					prioritized mitigation actions; completed the Flood Assessment Plan for Urban Drainage; and has further advanced the development of a vulnerability assessment methodology for public infrastructure 5. STP conducted trainings for damage assessment and management of community shelters.		
				Date	28-Feb-2011	15-May-2014	31-Aug-2014
				Comments			

Data on Financial Performance (as of 06-Feb-2012)

Financial Agreement(s) Key Dates

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P122640	IBRD-79970	Effective	01-Feb-2011	16-Mar-2011	24-May-2011	31-Aug-2014	31-Aug-2014

Disbursements (in Millions)

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P122640	IBRD-79970	Effective	USD	50.00	50.00	0.00	50.00	0.00	100.00

Tranches

Tranche 1

Amount (USD)	Expected Release Date	Actual Release Date	Status
0			<input type="radio"/> Pending <input type="radio"/> Released

Key Decisions Regarding Implementation

None

Restructuring History

There has been no restructuring to date.

Related Operations

There are no related projects.

Public Disclosure Copy

Public Disclosure Copy