Public Disclosure Authorized

Public Disclosure Authorized

PPA PROCUREMENT PLAN (Textual Part)

Project information: *Nigeria Electrification Project P161885*

Project Implementation agency: Rural Electrification Agency

Date of the Procurement Plan: [Jan 2018]

Period covered by this Procurement Plan: **[PPA]**

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements as set forth in ***The Public Procurement Act 2007***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***.

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN **Nigeria : Nigeria Electrification Project**

General Information

Country: Nigeria

Project ID: P161885

Project Name: Nigeria Electrification Project

Loan / Credit No: / , IDA / V1390

Executing Agency(ies) Nigeria Electrification Project

Bank's Approval Date of the Original Procurement Plan: 2018-01-24

Revised Plan Date(s): (comma delineated, leave blank if non 2018-11-21

GPN Date:

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REA-NEP/GD/RFQ/01/2017 / Procurement of Data Loggers, Laptop & Software and Survey Equipment & Tools	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2017-12-20								2018-03-02		2018-08-29	
REA-NEP/GD/RFQ/01/2018 / Procurement of Office Equipment & Furniture and Stationery	IDA / V1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		41,416.33	Under Implementation							2018-02-09								2018-04-16		2018-10-13	
REA-NEP/GD/RFQ/02/2018 / Purchase of tables, Chairs and Work Stations	IDA / V1390		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-09-02								2018-10-28		2019-04-26	
REA-NEP/GD/RFQ/03/2018 / Purchase of Printers (REA & PMU)	IDA / V1390		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-09-02								2018-10-28		2019-04-26	
REA-NEP/GD/RFQ/04/2018 / Project Vehicles PMU (1no.)	IDA / V1390		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-09-02								2018-10-28		2019-04-26	
REA-NEP/GD/RFQ/05/2018 / Motorcycles for REA Zonal offices & HQ(14 nos) , Drones & portable printers	IDA / V1390		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-09-02								2018-10-28		2019-04-26	
REA-NEP/GD/RFQ/06/2018 / Computers, Microsoft Project , AutoCad & Internet for PMU	IDA / V1390		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-09-02								2018-10-28		2019-04-26	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REA-NEP/ C/QCBS/1/18 / Implementation of communication strategy and conduct of PRSP communications campaign	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-02-22		2018-03-15		2018-04-28				2018-05-26		2018-06-25		2018-07-30		2018-09-03		2019-09-03	
REA-NEP/C/QCBS/2/18 / Determination of Revenue Requirement for a New Multi-Year Tariff Period (RESET) for the Eleven Electricity Distribution Companies (DisCos)	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2018-01-30		2018-02-27		2018-05-08				2018-06-05		2018-07-05		2018-08-16		2018-09-20		2019-09-20	
REA-NEP/C/CQS/3/18 / Determination of Revenue Requirement for a New Multi-Year Tariff Period (RESET) for the Transmission Company of Nigeria (TCN)	/		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-01-23		2018-02-13		2018-03-29								2018-04-28		2018-06-02		2018-11-29	
REA-NEP/C/CQS/4/18 / Institutionalizing the Least Cost Development Plan (LCDP)	/		Post	Consultant Qualification Selection	Open - National		0.00	Under Review	2018-03-01		2018-03-22		2018-05-05								2018-06-04		2018-07-09		2019-01-05	
REA-NEP/C/CQS/7/18 / Assessing and managing contingent liabilities (CLs)	/		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-02-08		2018-03-01		2018-04-14								2018-05-14		2018-06-18		2018-12-15	
REA-NEP/C/CQS/8/18 / Independent Verification Agents (IVAs) with financial and technical audit qualifications to verify the achievement of the DLIs	/		Post	Consultant Qualification Selection	Open - National		0.00	Under Review	2018-02-08		2018-02-23		2018-03-30								2018-04-20		2018-05-25		2018-11-21	
REA-NEP/C/CQS/13/18 / Consultancy services for Resettlement Action Plan (RAP) & Environmental & Social Impact Assessment (ESIA) on renewable projects and capacity building	/		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-03-06		2018-03-27		2018-05-10								2018-06-09		2018-07-14		2019-01-10	
REA-NEP/C/CQS/14/18 / Demand Assessment, development of FEEDS (Front – End – Engineering – Design) and preparation for Bidding documentfor the 7 universities and 2 university teaching hospital Phase II projects and Supervision	/		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-03-13		2018-04-03		2018-05-17								2018-06-16		2018-07-21		2019-01-17	
REA-NEP/C/CQS/15/18 / Demand Assessment for remaining 28 Universities	/		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-02-19		2018-03-12		2018-04-25								2018-05-25		2018-06-29		2018-12-26	

REA-NEP/C/CQS/16/18 / Preparation of Project Preparation Strategy for Development (PPSD) for Rural Electrification Project & Power Sector Reform Program (PSRP).	/		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-02-26		2018-03-19		2018-05-02								2018-06-01		2018-07-06		2019-01-02	
REA-NEP/C/CQS/19/18 / Program Management for Energizing Economies Team : Financial Adviser, Technical Adviser, Legal Adviser,Commercial Manager, Environmental Specialist and Communication/Data Analyst	/		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-02-12		2018-03-05		2018-04-18								2018-05-18		2018-06-22		2018-12-19	
REA-NEP/C/CQS/20/18 / Program Management for Standalone Home Solar(SHS) and Mini Grids: SHS Commercial / Industrial specialist, Mini Grid Engineer, Mini Grid Business Development specialist, Investor Relations Manager and Preparation of Community Engagement process.	/		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-02-27		2018-03-20		2018-05-03								2018-06-02		2018-07-07		2019-01-03	
REA-NEP/C/CQS/21/18 / Consultancy Services for Desk Officers at NERC Office to FAST TRACK Mini Grid Application : Desk Officers (3nos)	/		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-02-16		2018-03-09		2018-04-09								2018-04-23		2018-05-28		2018-11-24	
REA-NEP/C/CQS/33/18 / Mini Grid Transaction Adviser	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Canceled	2018-05-15				2018-05-29								2018-06-28		2018-08-02		2019-01-29	
REA-NEP/C/CQS/34/18 / Grant Administrator for Solar System	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Canceled	2018-05-15				2018-05-29								2018-06-28		2018-08-02		2019-01-29	
REA-NEP/C/CQS/35/18 / Independent Verification agent for Solar Individual System and Mini Grid	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Canceled	2018-06-14				2018-06-28								2018-07-28		2018-09-01		2019-02-28	
REA-NEP/ C/QCBS/1/18/18 / Implementation of communication strategy and conduct of PRSP communications campaign	IDA / V1390		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2018-04-30		2018-05-21		2018-07-04				2018-08-01		2018-08-31		2018-10-05		2018-11-09		2019-11-09	
REA-NEP/C/CQS/24/18 / Extension of Consultancy Serices to the Management firm for Special Projects (Jeman Consulting)	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Canceled	2018-02-01				2018-02-15								2018-03-17		2018-04-21		2018-10-18	
REA-NEP/C/CQS/9/18 / Review of Disco Business Plans for incorporation into Performance Agreements	/		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-02-22		2018-03-15		2018-04-28								2018-05-28		2018-07-02		2018-12-29	

REA-NEP/C/CQS/22/18 / Consultancy Services for Designing a Mechanism to Restructure the Statement of Financial Position of Distribution Licensees	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2018-11-21				2018-12-05								2019-01-04		2019-02-08		2019-08-07	
REA-NEP/C/CQS/20A/18 / Consultancy Services for Mini Grid Markets	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2018-09-20				2018-10-04								2018-11-03		2018-12-08		2019-06-06	
REA-NEP/C/INDV/21/18 / Consultancy Services for Senior Legal Advisor and desk manager at NERC Office To Fast Track Mini Grid Application	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2018-09-20				2018-10-04								2018-11-03		2018-12-08		2019-06-06	
REA-NEP/C/CQS/33A/18 / Mini Grid Transaction Adviser	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2018-10-09				2018-10-23								2018-11-22		2018-12-27		2019-06-25	
REA-NEP/C/CQS/34A/18 / Grant Administrator for Solar System	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2018-10-09				2018-10-23								2018-11-22		2018-12-27		2019-06-25	
REA-NEP/C/CQS/35A/18 / Independent Verification Agents (IVAs) for SHS & Mini Grid	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2018-09-20				2018-10-04								2018-11-03		2018-12-08		2019-06-06	
REA-NEP/C/CDS/36/18 / Consultancy Services for the Design & Establishment of a Grievance Redress Mechanism (GRM)	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2018-08-28				2018-09-11								2018-10-11		2018-11-15		2019-05-14	
REA-NEP/C/LCS/42/18 / Procurement of External Auditor for NEP	IDA / V1390		Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2018-09-20		2018-10-11		2018-11-24				2018-12-22		2019-01-21		2019-02-25		2019-04-01		2019-09-28	
REA-NEP/C/CQS/15A/18 / FEEDS (Front – End – Engineering – Design) and preparation for Bidding documentfor the 7 universities and 2 university teaching hospital Phase II projects and Supervision	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2018-09-20				2018-10-04								2018-11-03		2018-12-08		2019-06-06	
REA-NEP/C/CQS/13A/18 / Consultancy services for the preparation of Environmental & Social Management Plan (ESMP) for Energising Education Program (EEP)	IDA / V1390		Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2018-09-20				2018-10-04								2018-11-03		2018-12-08		2019-06-06	

INDIVIDUAL CONSULTANTS