Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(*This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary*).

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: May 28, 2012]: Updated Procurement Plan, Feb 22, 2017]*

2. **Date of General Procurement Notice**: February 15, 2011

3. **Period covered by this procurement plan**: *The procurement period of project covered from year July 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US$
1.	ICB and LIB (Goods)	*Above US$ 2.000,000*
2.	NCB (Goods)	*Above US$ 2,000,000*
3.	ICB (Works)	*Above US$ 10 million*
4.	NCB (Works)	*Above US$ 10 million*
5.	(Non-Consultant Services)	*Below US$ 2,000,000*
	[*Add other methods if necessary*]	

2. **Prequalification**. Bidders for _*Not applicable*_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project issued*

5. **Any Other Special Procurement Arrangements**: [*including advance procurement and retroactive financing, if applicable*]

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive financing and advanced procurement)*** -- ***Refer Procurement Plan in STEP Portal***

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Consultancy Service (Firms)	Above US$ 10,000,000
3.	Consultancy – Individual Selection	Above US$ 300,000

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*500,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements:*** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule :** *Refer Procurement Plan in STEP Portal*

PROCUREMENT PLAN **India : Karnataka Watershed Development II**

General Information

Country: India

Bank's Approval Date of the Original Procurement Plan: 2016-11-17

Revised Plan Date(s): (comma delineated, leave blank if n 2019-11-11

Project ID: P122486

GPN Date:

Project Name: Karnataka Watershed Development II

Loan / Credit No: IDA / 50870

Executing Agency(ies Department of Horticulture (Project Management Cell)

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WS-1-2016-17 / Procurement of Trenching, Pitting, farm pond construction, organic mulching and catchpits works in Bidar District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		38,254.00	34,712.05	Completed							2017-01-07								2017-03-04		2017-08-31	
WS-2-2016-17 / Procurement of Trenching, Pitting, trench cum bund, check dam, farm pond, catch pits, vermicompost unit and biodigester unit works in Chamrajnagar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		74,970.00	23,873.85	Completed							2017-01-07								2017-03-04		2017-08-31	
WS-3-2016-17 / Procurement of Trench cum bund, in situ catch pits and pitting works in Davangere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		42,358.00	43,060.02	Completed							2017-01-07								2017-03-04		2017-08-31	
WS-4-2016-17 / Procurement of Pitting, Trenching, trench cum bund, water harvesting cresent shaped pits and borewell recharge pit works in Gadag district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,448.00	13,329.84	Completed							2017-01-07								2017-03-04		2017-08-31	
WS-5-2016-17 / Procurement of Pitting, Trenching, organic mulching and vermicompost unit works in Kalburgi district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,746.00	13,667.68	Completed							2017-01-07								2017-03-04		2017-08-31	
WS-6-2016-17 / Procurement of Pitting, trench cum bund, water harvesting unit, contour bund, borewell recharge pit works in Yadgiri district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,358.00	5,792.43	Completed							2017-01-07								2017-03-04		2017-08-31	
WS-7-2016-17 / Procurement of Pitting and trenching works in Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,522.00	4,893.72	Completed							2017-01-07								2017-03-04		2017-08-31	
WS-9-2016-17 / Procurement of pitting and trenching works in Tumkur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,612.00	3,691.35	Signed							2017-01-07								2017-03-04		2017-08-31	
WSB-01A-2017-18 / Pitting and catch pits works in Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,060.00	6,269.48	Signed							2017-07-08								2017-09-02		2018-03-01	
WSB-01D-2017-18 / Fencing and Providing Pipeline facilities to FLD works in Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,075.00	6,084.77	Signed							2017-07-08								2017-09-02		2018-03-01	
WSC-01A-2017-18 / Pitting and trenching works in Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,030.00	7,236.64	Signed							2017-07-08								2017-09-02		2018-03-01	
WSC-01D-2017-18 / Jungle clearance in departmental farms of Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,254.00	7,410.81	Signed							2017-07-08								2017-09-02		2018-03-01	
WSD-01-2017-18 / Weeding, Planting of Perennials, Basin making & Fertilizers, Green manure seed sowing, PP spraying, Staking, Disc ploughing, Bed preparation, seed sowing, training of plants and harvesting in departmental farms of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,227.00	7,438.24	Completed							2017-07-08								2017-09-02		2018-03-01	
WSG-01A-2017-18 / Pitting, Borewell recharge pit, Land leveling, Construction of silt trap inlet, outlet and desilting of farm palm, Layout Planting, staking, weeding, soil raking/digging/FYM application, Spraying of PP chemicals in Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,005.00	6,851.33	Signed							2017-07-08								2017-09-02		2018-03-01	
WSG-01B-2017-18 / Trench cum bund works in Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,030.00	28,878.31	Completed							2017-07-08								2017-09-02		2018-03-01	
WSK-01A-2017-18 / Disc ploughing - 8 ha and cultivator ploughing - 8 ha in Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		896.00	881.92	Signed							2017-07-08								2017-09-02		2018-03-01	
WSCK-01-2017-18 / Pitting works in Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,970.00	7,248.93	Signed							2017-07-08								2017-09-02		2018-03-01	
WSKO-01-2017-18 / Pitting works in Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,045.00	7,526.53	Signed							2017-07-20								2017-09-14		2018-03-13	
WSKO-01A-2017-18 / Trenching works in Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,731.00	3,087.04	Signed							2017-07-20								2017-09-14		2018-03-13	
WPMC-01-2017-18 / Extension of office space which includes Repair works, Construction of solid brick wall fixing of steel windows, providing storage units paintings and other allied works in PMC, KWDP-II, Sujala-3 staff office	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,388.00	7,771.05	Signed							2017-08-02								2017-09-27		2018-03-26	
WSB-01B-2017-18 / Farm pond construction in Departmental farm of Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,239.00	2,325.95	Completed							2017-11-01								2017-12-27		2018-06-25	
WS-8-2016-17 / Pitting works in Raichur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,850.00	5,040.26	Signed							2017-10-30								2017-12-25		2018-06-23	
GIS-01-2017-18 / Construction of GIS lab by providing aluminium partition, bison portion and other improvement works	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,343.00	7,560.70	Completed							2017-12-02								2018-01-27		2018-07-26	
WSC-01C-2017-18 / Trenching works in Departmental farms of Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,806.00	2,410.05	Under Implementation							2017-12-31								2018-02-25		2018-08-24	
WSC-01F-2017-18 / Pitting works in departmental farms of Chamrajnagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,179.00	6,913.13	Under Implementation							2018-01-02								2018-02-27		2018-08-26	
WSG-01C-2017-18 / Digging of Borewell in departmental farm of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,880.00	3,994.90	Completed							2018-01-03								2018-02-28		2018-08-27	
WSG-01D-2017-18 / Construction of gate with Arch in departmental farm of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,239.00	2,293.44	Completed							2018-01-01								2018-02-26		2018-08-25	
WSG-01E-2017-18 / Rejuvenation of farm pond, removal of dried and senile coconut trees and other farm developmental works at departmental farm of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,298.00	3,482.76	Completed							2018-01-01								2018-02-26		2018-08-25	
WSY-01A-2017-18 / Land preparation works like jungle clearance, Disc ploughing, Cultivator ploughing and Bush clearance by JCB in departmental farm of Yadgiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,045.00	4,216.86	Signed							2018-01-01								2018-02-26		2018-08-25	
WSY-01B-2017-18 / Rejuvination of senile plantation in departmental farm of Yadgiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,313.00	3,375.86	Signed							2018-01-03								2018-02-28		2018-08-27	
WSKOPT-01-2017-18 / Pitting and Trenching works for perennial demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,090.00	5,120.89	Signed							2018-02-05								2018-03-31		2018-09-27	

WSKPT-01-2017-18 / Pitting works for perennial demonstration in farmers field of Kalaburagi district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,328.00	2,423.30	Signed							2018-01-25								2018-03-22		2018-09-18	
WSYPT-01-2017-18 / Pitting works in Yadgiri district for perennial demonstration at farmers field	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,821.00	1,489.46	Signed							2018-02-03								2018-03-31		2018-09-27	
WSPHM-01-2017-18 / Construction of Collection Center, Community Pack house, small scale processing unit and One stop shop for Farmer's needs at 11 FPO areas	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,164,179.10	0.00	Canceled					2017-10-30		2017-11-04				2017-12-16		2018-01-15		2018-02-19		2018-08-18	
WSPHM-02-2017-18 / Construction of Solar Drying Chamber at 11 FPO areas	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		164,179.00	0.00	Canceled					2017-11-30		2017-12-05				2018-01-16		2018-02-15		2018-03-22		2018-09-18	
WSPHM-03-2017-18 / Construction of scientific ripening unit	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		805,970.00	0.00	Canceled					2017-10-26		2017-10-31				2017-12-12		2018-01-11		2018-02-15		2018-08-14	
WSB-01C-2017-18 / Filling of pits with soil and FYM - 23167 cum, Disc ploughing (Incorporation of Green Manure)- 10 ha, Green manure seed sowing - 10 ha, Plant protection sprays - 10 ha, Pruning, Training, Bordeaux paste applying - 2 ha, Basin making - 2 ha in Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,361.00	0.00	Canceled							2017-07-08								2017-09-02		2018-03-01	
WST-01-2017-18 / Pitting and trenching works in Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,011.00	0.00	Canceled							2017-07-08								2017-09-02		2018-03-01	
WS-10-2016-17 / Procurement of pitting and trenching works in Vijayapur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,308.00	2,276.75	Signed							2018-03-12								2018-05-07		2018-11-03	
WSK-01B-2017-18 / Vermicompost pits construction in Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		896.00	0.00	Canceled							2018-03-20								2018-05-15		2018-11-11	
WSMS-02-2017-18 / Works of Name Boards, Panels, Signages & other accessories for shop set up	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,970.00	0.00	Canceled							2018-06-12								2018-08-07		2019-02-03	
WSMS-01-2017-18 / Works of Interiors of One stop shop	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,881.00	0.00	Canceled							2017-11-11								2018-01-06		2018-07-05	
WSC-01E-2017-18 / Pruning of unwanted and dried twigs and application of bordo paste for 29.5 ha in Chamrajanagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,481.00	0.00	Canceled							2018-03-20								2018-05-15		2018-11-11	
WSY-01C-2017-18 / Soil and water conservation works like in-situ catch pits and construction of graded bunds in departmental farm of Yadgiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,626.00	0.00	Canceled							2018-01-01								2018-02-26		2018-08-25	
WSKMI-03-2017-18 / Construction of Main road and internal road Murrum at Kalhangarga farm, Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,478.00	4,133.09	Signed							2018-06-16								2018-08-11		2019-02-07	
WSKBW-01-2017-18 / Drilling of two Borewells with Casing pipe procurement for Kalhangarga farm, Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.00	5,332.84	Signed							2018-06-16								2018-08-11		2019-02-07	
WSKWE-02-2017-18 / Construction of watchman shed and Electrification at Kalhangarga farm, Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,224.00	4,821.93	Signed							2018-06-16								2018-08-11		2019-02-07	
WSC-01G-2017-18 / Construction of water tank with strong pitching in departmental farms of Chamrajnagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,761.00	37,840.45	Signed							2018-06-17								2018-08-12		2019-02-08	
WSB-01-2018-19 / Opening of pits for demonstration in Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,433.00	7,033.00	Signed							2018-06-17								2018-08-12		2019-02-08	
WSC-01-2018-19 / Opening of pits for demonstration in Chamrajnagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,866.00	2,666.49	Signed							2018-06-17								2018-08-12		2019-02-08	
WSD-04-2018-19 / Opening of pits for demonstration in Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,955.00	5,717.66	Completed							2018-06-17								2018-08-12		2019-02-08	
WSG-01-2018-19 / Opening of pits for demonstration in Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,582.00	3,706.61	Signed							2018-06-17								2018-08-12		2019-02-08	
WSK-01-2018-19 / Opening of pits for demonstration in Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,761.00	4,543.85	Signed							2018-06-17								2018-08-12		2019-02-08	
WSK-02-2018-19 / M B ploughing, Cultivator ploughing and making of basins around the plants at departmental farms of Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,104.00	2,865.61	Signed							2018-06-17								2018-08-12		2019-02-08	
WSY-01-2018-19 / Opening of pits for demonstration in Yadgiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,343.00	6,926.49	Signed							2018-06-17								2018-08-12		2019-02-08	
WSCK-01-2018-19 / Opening of pits for demonstration in Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,463.00	1,706.10	Signed							2018-06-17								2018-08-12		2019-02-08	
WSR-01-2018-19 / Opening of pits and trenchs for demonstration in Raichur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,582.00	2,516.76	Signed							2018-06-17								2018-08-12		2019-02-08	
WSKO-01-2018-19 / Opening of pits for Lime demonstration in Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,179.00	3,810.02	Signed							2018-07-04								2018-08-29		2019-02-25	
WSKO-02-2018-19 / Opening of pits for Mango and Guava demonstration in Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,746.00	4,456.87	Signed							2018-07-04								2018-08-29		2019-02-25	
WSD-01-2018-19 / Construction of packhouse with store room at Balemalluru farm of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,119.00	13,148.31	Signed							2018-09-08								2018-11-03		2019-05-02	
WSD-02-2018-19 / Construction of internal roads (motarable load) at Balemalluru farm of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		53,731.00	39,218.09	Signed							2018-09-10								2018-11-05		2019-05-04	
WSDLD-03-2018-19 / Desilting and construction of inlet and outlet for farm pond at Balemalluru farm of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,716.00	5,267.03	Completed							2018-09-04								2018-10-30		2019-04-28	
WSDP-04-2018-19 / Land Development and ploughing activity at Balemalluru horticulture farm of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,746.00	5,497.80	Completed							2018-09-04								2018-10-30		2019-04-28	
WSDLW-05-2018-19 / Labour work for perennial plants demonstration activity at Balemalluru horticulture farm of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,776.00	4,498.34	Completed							2018-09-04								2018-10-30		2019-04-28	
WSPHMR-01-2017-18 / Construction of Collection Center, Community Pack house, Custom hiring Center, small scale processing unit and farmers One stop shop at Sujala project FPOs	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,455,373.13	2,329,509.31	Signed					2018-08-29		2018-09-03				2018-10-15		2018-11-14		2018-12-19		2019-06-17	
WSKO-03-2018-19 / Opening of trenches for demonstration in Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,037.00	0.00	Canceled							2018-07-04								2018-08-29		2019-02-25	

WSD-03-2018-19 / Developmental works at Balemalluru farm of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.00	0.00	Canceled							2018-06-17								2018-06-12		2019-02-08	
WSKLRWH-01-2018-19 / Providing rain water harvesting structure at soil, leaf and water analysis lab, Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,314.93	6,938.97	Signed							2018-10-04								2018-11-29		2019-05-28	
WSKLSC-04-2018-19 / Providing and construction of solid compound wall in fron of soil, leaf and water analysis lab, Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,746.27	34,472.82	Signed							2018-10-06								2018-12-03		2019-06-01	
WSKLR-05-2018-19 / Providing and erecting pre-coated sheet roofing to farmers training hall in first flore of soil, leaf and water analysis lab, Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,447.76	7,056.48	Signed							2018-10-06								2018-12-01		2019-05-30	
WSKLG-06-2018-19 / Providing and fixing structural glazing to farmers training hall in first flore of soil, leaf and water analysis lab, Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,149.25	6,775.27	Signed							2018-10-06								2018-12-01		2019-05-30	
WSKLSN-07-2018-19 / Shade net structure for vegetable seedlings establishment at Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,114.93	5,780.98	Signed							2018-10-06								2018-12-01		2019-05-30	
WSKLDRS-08-2018-19 / Deep Drip Irrigation stakes to sapota plants and water descalar to 2" main PVC pipe at Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,116.42	3,905.76	Signed							2018-10-06								2018-12-01		2019-05-30	
WSKLG-09-2018-19 / Development of garden at soil, leaf and water analysis lab, Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,458.21	7,066.76	Signed							2018-10-06								2018-12-01		2019-05-30	
WSKLCS-10-2018-19 / Laying of Cobble stone for drive way and stepping stones for pathway at soil, leaf and water analysis lab, Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,402.99	7,018.96	Signed							2018-10-06								2018-12-01		2019-05-30	
WSKLCSPP-11-2018-19 / Laying of cobble stone for Patio and Parking area at soil, leaf and water analysis lab, Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,455.22	7,063.15	Signed							2018-10-06								2018-12-01		2019-05-30	
WSKLGR-02-2018-19 / Supply and installation of Sprinkler and drip irrigation materials in garden area of soil, leaf and water analysis lab, Ginigera farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,444.78	7,034.85	Signed							2018-10-06								2018-12-01		2019-05-30	
WSKLTC-03-2018-19 / Supply and installation of Transformer to soil, leaf and water analysis lab, Ginigera farm for power supply/electrification	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,447.76	7,051.74	Signed							2018-10-04								2018-11-29		2019-05-28	
WSPHMV-01-2018-19 / Water supply for PHM facility which includes Drilling of Bore-well, Fixing of Pump-set, Pipes and fittings at Vijayapura Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,477.61	2,160.18	Under Implementation							2018-12-06								2019-01-31		2019-07-30	
WSPHMC-01-2018-19 / Water supply for PHM facility which includes Drilling of Bore-well, Fixing of Pump-set, Pipes and fittings at Chamarajanagar Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,477.61	5,043.23	Signed							2018-12-06								2019-01-31		2019-07-30	
WSPHMKO-01-2018-19 / Water supply for PHM facility which includes Drilling of Bore-well, Fixing of Pump-set, Pipes and fittings at Koppal Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,477.61	2,273.74	Signed							2018-12-06								2019-01-31		2019-07-30	
WSPHMD-01-2018-19 / Water supply for PHM facility which includes Drilling of Bore-well, Fixing of Pump-set, Pipes and fittings at Davanagere Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,477.61	3,796.58	Completed							2018-12-06								2019-01-31		2019-07-30	
WSPHMK-01-2018-19 / Water supply for PHM facility which includes Drilling of Bore-well, Fixing of Pump-set, Pipes and fittings at Kalburgi Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,477.61	3,746.74	Signed							2018-12-06								2019-01-31		2019-07-30	
WSPDV-01-2018-19 / Opening of pits for perennial demonstration at Vijayapura	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,268.66	5,756.74	Signed							2018-11-24								2019-01-19		2019-07-18	
WSPHMDF-02-2018-19 / Supply and fixing of fencing for the PHM facility complex at Davanagere District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,432.84	7,006.34	Completed							2019-02-13								2019-04-10		2019-10-07	
WSPHMDST-03-2018-19 / Construction of sump tank required for water supply to PHM facility at Davanagere District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,850.75	4,576.26	Completed							2019-02-13								2019-04-10		2019-10-07	
WSPHMDAR-07-2018-19 / Construction of approach road to the PHM facility at Davanagere District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,238.81	6,841.61	Signed							2019-02-12								2019-04-09		2019-10-06	
WSPHMVF-02-2018-19 / Supply and fixing of fencing for the PHM facility complex at Vijayapura District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,432.84	6,624.66	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMVST-03-2018-19 / Construction of sump tank required for water supply to PHM facility at Vijayapura District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,850.75	4,680.47	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMVAR-07-2018-19 / Construction of approach road to the PHM facility at Vijayapura District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,238.81	6,984.70	Signed							2019-02-12								2019-04-09		2019-10-06	
WSPHMKF-02-2018-19 / Supply and fixing of fencing for the PHM facility complex at Kalaburagi District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,432.84	6,308.00	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKST-03-2018-19 / Construction of sump tank required for water supply to PHM facility at Kalaburagi District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,850.75	4,462.88	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKSG-05-2018-19 / Construction of security guard room for PHM facility at Kalaburagi District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,671.64	5,607.08	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKAR-07-2018-19 / Construction of approach road to the PHM facility at Kalaburagi District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,238.81	7,019.26	Signed							2019-02-12								2019-04-09		2019-10-06	
WSPHMKOF-02-2018-19 / Supply and fixing of fencing for the PHM facility complex at Koppal District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,432.84	7,059.48	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKOST-03-2018-19 / Construction of sump tank required for water supply to PHM facility at Koppal District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,850.75	7,121.17	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKOC-06-2018-19 / Construction of compound at entrance at Koppal District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,492.54	5,507.75	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKOAR-07-2018-19 / Construction of approach road to the PHM facility at Koppal District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,238.81	7,145.31	Signed							2019-02-12								2019-04-09		2019-10-06	

WSPHMKOG-08-2018-19 / Construction of main gate for the PHM facility at Koppal District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,447.76	7,111.20	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMCF-02-2018-19 / Supply and fixing of fencing for the PHM facility complex at Chamarajanagara District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,432.84	7,190.20	Completed							2019-02-13								2019-04-10		2019-10-07	
WSPHMCST-03-2018-19 / Construction of sump tank required for water supply to PHM facility at Chamarajanagara District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,850.75	4,683.00	Completed							2019-02-13								2019-04-10		2019-10-07	
WSPHMCC-06-2018-19 / Construction of compound at entrance at Koppal District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,492.54	0.00	Canceled							2019-02-13								2019-04-10		2019-10-07	
WSPHMCAR-07-2018-19 / Construction of approach road to the PHM facility at Chamarajanagara District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,238.81	7,197.41	Completed							2019-02-12								2019-04-09		2019-10-06	
WSPHMCG-08-2018-19 / Construction of main gate for the PHM facility at Chamarajanagara District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,447.76	5,971.18	Signed							2019-02-13								2019-04-10		2019-10-07	
WST-01-2018-19 / Opening of pits and trenchs for demonstration in Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,925.00	4,647.16	Signed							2019-02-12								2019-04-09		2019-10-06	
WSKPLLAB-07-2018-19 / Construction of Septic tank and Drainage system, Waterproof roof, Soil drying yard, Vehicle parking shed, and gas safety cage for Soil, Leaf and water analysis laboratory at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.69	7,216.72	Signed							2019-02-20								2019-04-17		2019-10-14	
WSPHMDT-04-2018-19 / Construction of toilet block for the PHM facility complex at Davanagere District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.42	6,546.18	Completed							2019-02-12								2019-04-09		2019-10-06	
WSPHMDSGR-05-2018-19 / Construction of security guard room for PHM facility at Davanagere District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,671.64	5,353.30	Completed							2019-02-13								2019-04-10		2019-10-07	
WSPHMDC-06-2018-19 / Construction of compound at entrance of PHM facilty at Davanagere District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,492.54	6,124.80	Completed							2019-02-13								2019-04-10		2019-10-07	
WSPHMDG-08-2018-19 / Construction of main gate for the PHM facility at Davanagere District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,447.76	7,038.13	Completed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKOT-04-2018-19 / Construction of toilet block for the PHM facility complex at Koppal District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.42	7,113.33	Signed							2019-02-12								2019-04-09		2019-10-06	
WSPHMVG-08-2018-19 / Construction of main gate for the PHM facility at Vijayapura District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,447.76	7,186.32	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKT-04-2018-19 / Construction of toilet block for the PHM facility complex at Kalaburagi District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.42	7,082.23	Signed							2019-02-12								2019-04-09		2019-10-06	
WSPHMKC-06-2018-19 / Construction of compound at entrance at Kalaburagi District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,492.54	6,358.18	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKG-08-2018-19 / Construction of main gate for the PHM facility at Kalaburagi District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,447.76	5,150.74	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMKOSG-05-2018-19 / Construction of security guard room for PHM facility at Koppal District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,671.64	5,046.33	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMCT-04-2018-19 / Construction of toilet block for the PHM facility complex at Chamarajanagara District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.42	7,197.69	Signed							2019-02-12								2019-04-09		2019-10-06	
WSPHMCSG-05-2018-19 / Construction of security guard room for PHM facility at Chamarajanagara District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,671.64	6,616.71	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMVT-04-2018-19 / Construction of toilet block for the PHM facility complex at Vijayapura District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.42	6,480.65	Signed							2019-02-12								2019-04-09		2019-10-06	
WSPHMVSG-05-2018-19 / Construction of security guard room for PHM facility at Vijayapura District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,671.64	5,425.24	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMVC-06-2018-19 / Construction of compound at entrance at Vijayapura District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,492.54	6,264.63	Signed							2019-02-13								2019-04-10		2019-10-07	
WSPHMD-03-2018-19 / Providing fencing, Construction of security gate, toilet and approach road for PHM facility at Davanagere Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		52,238.81	0.00	Canceled							2018-12-17								2019-02-11		2019-08-10	
WSPHMC-03-2018-19 / Providing fencing, Construction of security gate, toilet and approach road for PHM facility at Chamarajanagar Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		52,238.81	0.00	Canceled							2018-12-17								2019-02-11		2019-08-10	
WSPHMV-03-2018-19 / Providing fencing, Construction of security gate, toilet and approach road for PHM facility at Vijayapura Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		52,238.81	0.00	Canceled							2018-12-17								2019-02-11		2019-08-10	
WSPHMKO-03-2018-19 / Providing fencing, Construction of security gate, toilet and approach road for PHM facility at Koppal Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		52,238.81	0.00	Canceled							2018-12-17								2019-02-11		2019-08-10	
WSPHMK-03-2018-19 / Providing fencing, Construction of security gate, toilet and approach road for PHM facility at Kalburgi Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		52,238.81	0.00	Canceled							2018-12-17								2019-02-11		2019-08-10	
WSKPLFPO-01-2019-20 / Providing Electricity to Post Harvest Management Infrastructure established at Kustagi FPO land, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Pending Implementation							2019-10-17								2019-10-26		2019-12-09	
WSKPLLAB-02-2019-20 / Construction of drinking water unit, pipeline connection and electricity connection for soil, leaf and water analysis laboratory established at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,214.29	0.00	Pending Implementation							2019-10-17								2019-11-02		2019-12-17	
WSKPLLAB-04-2019-20 / Civil works for lab equipment setup and office setup for soil, leaf and water analysis laboratory established at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,714.29	0.00	Pending Implementation							2019-10-17								2019-11-02		2019-12-17	
WSKPLLAB-05-2019-20 / Garden Maintenance at soil, leaf and water analysis laboratory, Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,857.14	0.00	Pending Implementation							2019-10-17								2019-11-02		2019-12-17	

WSD-01-2019-20 / Ploughing (Disc and Cultivator Ploughing) at Balemalluru farm, Basin making and weeding in perennial plants demonstration at Balemalluru farm, Davanagere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,600.00	0.00	Pending Implementation							2019-10-17								2019-11-02		2019-12-17	
WSKPLLAB-03-2019-20 / Creation of farm pond, pond lining and fencing to Ginegera Farm, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,142.86	0.00	Pending Implementation							2019-10-22								2019-11-06		2019-12-21	
WSKPLLAB-06-2019-20 / Creation of CC road in front of Ginigere farm gate and inside the farm at Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,142.86	0.00	Pending Implementation							2019-10-22								2019-11-06		2019-12-21	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GS-3-2016-17 / Annual vegetable seedlings for demonstration in farmers field of Bidar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,463.00	7,350.39	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-4-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Chamrajnagar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,194.00	4,663.64	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-5-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,717.00	6,855.54	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-7-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Kalburgi district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,743.00	6,979.60	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-8-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Yadagiri district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,791.00	1,542.45	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-10-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,955.00	6,160.74	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-15-2016-17 / Procurement of Fruit special and vegetable special for demonstration in farmers field.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,866.00	12,427.50	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-16-2016-17 / Procurement of bio-inputs like neem kernel cake and azadirectin for demonstration in farmers field as well as in departmental farm	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		89,552.00	80,437.97	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-17-2016-17 / Procurement of Farm Yard Manure for demonstration in departmental farms of Bidar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,149.00	2,101.16	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-19-2016-17 / Procurement of Farm Yard Manure for demonstration in departmental farm of Davangere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,105.00	6,515.92	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-20-2016-17 / Procurement of Farm Yard Manure and vermicompost for demonstration in departmental farm of Gadag district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,687.00	2,788.20	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-22-2016-17 / Installation of drip Irrigation for demonstration in farmers field and departmental farms in Bidar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,328.00	21,796.37	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-24-2016-17 / Installation of drip Irrigation for demonstration in farmers field and departmental farms of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		89,552.00	80,159.12	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-25-2016-17 / Installation of drip Irrigation for demonstration in farmers field and departmental farms of Gadag district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,284.00	21,215.57	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-26-2016-17 / Installation of drip Irrigation for demonstration in farmers field and departmental farms of Kalburgi district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		74,075.00	73,651.38	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-27-2016-17 / Installation of drip Irrigation for demonstration in farmers field and departmental farms of Yadgiri district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,463.00	19,508.16	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-29-2016-17 / Installation of drip Irrigation for demonstration in farmers field and departmental farms of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,493.00	16,050.83	Completed							2017-01-07								2017-03-04		2017-08-31	
GS-31-2016-17 / Installation of drip Irrigation for demonstration in farmers field and departmental farms of Tumkur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,075.00	18,167.45	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-47-2016-17 / Procurement of GIS facilities for horticulture department	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		59,701.00	85,502.13	Signed							2017-01-07								2017-03-04		2017-08-31	
GS-6-2016-17 / Procurement of Border Plants	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,134.00	0.00	Canceled							2016-11-28								2017-01-23		2017-07-22	
GS-36-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Davangere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,239.00	5,467.22	Completed							2017-02-01								2017-03-29		2017-09-25	
GS-1-2016-17 / Procurement of Perennial horticultural saplings and border plants for demonstration in farmers field as well as in departmental farms of Koppal, Yadagiri, Kalburgi, Bidar, Raichur and Vijayapur districts.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		91,667.00	77,585.55	Signed							2017-02-07								2017-04-04		2017-10-01	
GS-2-2016-17 / Procurement of Perennial Horticultural saplings and border plants for demonstration in farmers field as well as in departmental farms of Davangere, Gadag, Chamrajnagar and Tumkur districts.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		71,667.00	84,413.07	Signed							2017-02-08								2017-04-05		2017-10-02	
GSEQ-1-2016-17 / Procurement of Knapsack sprayers for Bidar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,492.00	1,533.70	Completed							2017-03-08								2017-03-27		2017-09-23	
GSEQ-3-2016-17 / Procurement of Solar motor pump 5 HP and watering pipe for Davangere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,058.00	9,103.42	Completed							2017-03-08								2017-03-25		2017-09-21	
GSEQ-6-2016-17 / Procurement of Knapsack sprayers, Electronic motor pump 5 HP, Power weed cutter 2.5 HP, Diesel power sprayer 5 HP, Wheel barrow doulble wheel, watering pipe and secatures for Yadgiri district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,805.00	2,911.51	Completed							2017-03-08								2017-03-25		2017-09-21	
GSS-6-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Gadag district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,612.00	10,533.74	Signed							2017-02-13								2017-04-10		2017-10-07	

GS-33-2016-17 / Procurement of Equipments for farmers field and departmental farms	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,910.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GS-45-2016-17 / Procurement of Chemical inputs for demonstration in departmental farm of Bidar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GS-23-2016-17 / Installation of drip Irrigation for demonstration in farmers field and departmental farms of Chamrajnagar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	56,344.38	Signed							2017-06-07								2017-07-22		2018-01-18	
GS-21-2016-17 / Procurement of Farm Yard Manure for demonstration in departmental farm of Yadgiri district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		746.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GSD-01-2017-18 / Procurement of Perennial and border plants for demonstration in farmers field and departmental farms of Davangere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,985.00	7,339.60	Completed							2017-07-08								2017-09-02		2018-03-01	
GSKO-01-2017-18 / Procurement of Perennial and border plants for demonstration in farmers field and departmental farms of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,296.00	16,216.19	Signed							2017-07-08								2017-09-02		2018-03-01	
GSG-02-2017-18 / Procurement of Annual vegetable seedlings for Gadag district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,776.00	11,446.57	Completed							2017-07-08								2017-09-02		2018-03-01	
GSK-02-2017-18 / Procurement of Annual vegetable seedlings for Kalburgi district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,717.00	6,568.99	Signed							2017-07-08								2017-09-02		2018-03-01	
GSY-02-2017-18 / Procurement of Annual vegetable seedlings for Yadgiri district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,269.00	6,175.79	Completed							2017-07-08								2017-09-02		2018-03-01	
GSKO-02-2017-18 / Procurement of Annual vegetable seedlings for Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,119.00	16,467.75	Signed							2017-07-08								2017-09-02		2018-03-01	
GSS-9-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Chikkamagaluru district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,776.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GS-11-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Tumkur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,970.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GS-12-2016-17 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Vijayapur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,716.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GS-13-2016-17 / Procurement of Annual vegetable seeds for demonstration in farmers field	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,478.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GSG-03-2017-18 / Procurement of Annual vegetable seeds for Gadag district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,619.00	891.39	Completed							2017-07-08								2017-09-02		2018-03-01	
GSK-03A-2017-18 / Procurement of French bean seeds for inter cropping of Kalburgi district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.00	7,393.69	Signed							2017-07-08								2017-09-02		2018-03-01	
GSK-03B-2017-18 / Procurement of okra seeds for inter cropping of Kalburgi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,731.00	3,454.92	Signed							2017-07-08								2017-09-02		2018-03-01	
GSY-03-2017-18 / Procurement of french bean seeds for inter cropping in Yadagiri district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,612.00	2,572.16	Completed							2017-07-08								2017-09-02		2018-03-01	
GSCK-03-2017-18 / Procurement of Annual vegetable seeds for Chikkamagalur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,045.00	693.96	Signed							2017-07-08								2017-09-02		2018-03-01	
GSB-04-2017-18 / Procurement of Green manure seeds for demonstration in farmers field of Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,224.00	7,065.40	Signed							2017-07-08								2017-09-02		2018-03-01	
GSC-04B-2017-18 / Procurement of Inter-crop seeds for demonstration in farmers field of Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,388.00	7,570.54	Signed							2017-07-08								2017-09-02		2018-03-01	
GSD-04-2017-18 / Procurement of Green manure seeds for demonstration in farmers field of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,388.00	7,558.32	Completed							2017-07-08								2017-09-02		2018-03-01	
GSG-04-2017-18 / Procurement of Green manure seeds for demonstration in farmers field of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,418.00	2,586.94	Completed							2017-07-08								2017-09-02		2018-03-01	
GSK-04-2017-18 / Procurement of Green manure seeds for demonstration in farmers field of Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,463.00	7,500.97	Signed							2017-07-08								2017-09-02		2018-03-01	
GSY-04-2017-18 / Procurement of Green manure seeds for demonstration in farmers field of Yadagiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,612.00	2,124.26	Signed							2017-07-08								2017-09-02		2018-03-01	
GSCK-04-2017-18 / Procurement of Green manure seeds for demonstration in farmers field of Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,985.00	4,317.99	Signed							2017-07-08								2017-09-02		2018-03-01	
GSKO-05-2017-18 / Procurement of Fruit special and vegetable special for demonstration in farmers field of Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,567.00	5,166.77	Signed							2017-07-11								2017-09-05		2018-03-04	
GSCK-05-2017-18 / Procurement of Fruit special and Vegetable special for demonstration in farmers field of Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,418.00	2,545.22	Signed							2017-07-11								2017-09-05		2018-03-04	
GSC-06-2017-18 / Procurement of Bioinputs for demonstration in farmers field of Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,127.00	8,773.54	Signed							2017-07-11								2017-09-05		2018-03-04	
GSCK-06-2017-18 / Procurement of Neem kernel cake Bioinput for demonstration in farmers field of Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,239.00	6,870.23	Signed							2017-07-11								2017-09-05		2018-03-04	
GSD-08-2017-18 / Purchase of sprayers, secateurs, Plastic crates plastic thread and ladders for Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,836.00	4,744.28	Completed							2017-07-20								2017-09-14		2018-03-13	
GSG-08A-2017-18 / Purchase of Solar motor pump 5 HP for Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.00	6,993.39	Completed							2017-07-20								2017-09-14		2018-03-13	
GSK-08B-2017-18 / Purchase of Solar motor pump 5 HP for Gulbarga	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.00	7,593.78	Signed							2017-07-20								2017-09-14		2018-03-13	
GSG - 09-2017-18 / Purchase of FYM for departmental farms of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.00	2,205.88	Completed							2017-07-20								2017-09-14		2018-03-13	

GSG-10-2017-18 / Procurement of Soil amendments for saturation SWS of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,284.00	15,447.89	Completed							2017-07-20								2017-09-14		2018-03-13	
GSD-11-2017-18 / Distribution of soil health cards for Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,910.00	3,009.72	Signed							2017-07-08								2017-09-02		2018-03-01	
GSB-07-2017-18 / Installation of drip Irrigation in Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,567.00	29,239.03	Signed							2017-07-15								2017-09-09		2018-03-08	
GSEQ-4-2016-17 / Purchase of Knapsack sprayers, Power weed cutter 2.5 HP, Tree pruners, Diesel power sprayer 5 HP, Wheel barrow double wheel, Organic debris chopper and secatures for Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,743.00	5,999.38	Completed							2017-03-08								2017-03-25		2017-09-21	
GSKO-08-2017-18 / Purchase of Knapsack sprayers for Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,328.00	2,309.91	Signed							2017-07-20								2017-09-14		2018-03-13	
GSG-07-2017-18 / Installation of drip Irrigation in Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,395.00	16,778.53	Completed							2017-07-15								2017-09-09		2018-03-08	
GSKO-07-2017-18 / Installation of drip Irrigation in Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		41,366.00	36,651.80	Signed							2017-07-15								2017-09-09		2018-03-08	
GSB-08-2017-18 / Purchase of Knapsack sprayers, Electric motor pump, tree puner, Secatures for Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,522.00	2,402.21	Signed							2017-07-20								2017-09-14		2018-03-13	
GSD-03-2017-18 / Procurement of Annual vegetable seeds for Davangere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,493.00	2,054.95	Completed							2017-07-08								2017-09-02		2018-03-01	
GSD-06-2017-18 / Procurement of VAM, Fertilizers and PP chemicals for demonstration in Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,672.00	7,571.79	Completed							2017-07-11								2017-09-05		2018-03-04	
GSSML-01-2017-18 / Procurement of Tractor trolley water tankers at PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		57,463.00	51,337.89	Signed							2017-07-25								2017-09-19		2018-03-18	
GS-14-2016-17 / Procurement of Green manure seeds for demonstration in farmers field and departmental farms.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,642.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GSEQ-5-2016-17 / Procurement of Knapsack sprayers, Diesel operated power sprayer, Power weeder and Electric motor with panel board for Gulbarga district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,500.00	6,538.27	Completed							2017-03-08								2017-03-25		2017-09-21	
GSC-04A-2017-18 / Procurement of Annual vegetable seeds and Green manure seeds for demonstration in farmers field of Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,180.00	4,231.68	Signed							2017-07-08								2017-09-02		2018-03-01	
GSKO-04-2017-18 / Procurement of Green manure and inter cropping seeds for demonstration in farmers field of Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,120.00	7,174.86	Signed							2017-07-08								2017-09-02		2018-03-01	
GSC-03-2017-18 / Procurement of Annual vegetable seeds for Chamarajanagara district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,194.00	0.00	Canceled							2017-07-08								2017-09-02		2018-03-01	
GSB-01A-2017-18 / Procurement of Perennial plants for demonstration in farmers field and departmental farms of Bidar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,582.00	0.00	Canceled							2017-07-08								2017-09-02		2018-03-01	
GSB-01B-2017-18 / Procurement of Border plants for demonstration in farmers field and departmental farms of Bidar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,284.00	0.00	Canceled							2017-07-08								2017-09-02		2018-03-01	
GSC-01-2017-18 / Procurement of Perennial and border plants for demonstration in farmers field and departmental farms of Chamrajnagara district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,717.00	0.00	Canceled							2017-07-08								2017-09-02		2018-03-01	
GS-39-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Yadgiri district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,687.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GS-38-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Kalburgi district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,806.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GS-50-2016-17 / Procurement of laptops for PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,791.00	0.00	Canceled							2017-08-13								2017-10-08		2018-04-06	
GSP-01-2017-18 / Purchase of Printer cum scanner for PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		896.00	0.00	Canceled							2017-08-13								2017-10-08		2018-04-06	
GS-48-2016-17 / Procurement of desktops for PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,985.00	0.00	Canceled							2017-08-13								2017-10-08		2018-04-06	
GS-49-2016-17 / Procurement of furnitures for PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,478.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GS-28-2016-17 / Installation of drip Irrigation for demonstration in farmers field of Chikkamagaluru district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,731.00	45,664.99	Signed							2017-11-05								2017-12-31		2018-06-29	
GSTA-01-2017-18 / Procurement of Annual vegetable seedlings for demonstration in farmers field of Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,970.00	6,032.06	Signed							2017-11-06								2018-01-01		2018-06-30	
GS-30-2016-17 / Installation of drip Irrigation for demonstration in farmers field Raichur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,403.00	19,066.50	Signed							2017-11-04								2017-12-30		2018-06-28	
GSEQ-8-2016-17 / Procurement of Knapsack sprayers for Raichur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,343.00	1,248.00	Signed							2017-11-27								2017-12-14		2018-06-12	
GSEQ-7-2016-17 / Procurement of Knapsack sprayers for Chikkamagaluru district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,492.00	2,028.46	Signed							2017-10-30								2017-11-16		2018-05-15	
GSG-01A-2017-18 / Perennial fruit crops for demonstration in farmers field and departmental farms of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,388.00	7,745.86	Signed							2017-10-28								2017-12-23		2018-06-21	
GSG-01B-2017-18 / Border plants for demonstration in farmers field and departmental farms of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,239.00	2,285.36	Signed							2017-10-28								2017-12-23		2018-06-21	
GSG-01-2017-18 / Procurement of Perennial and border plants for demonstration in farmers field and departmental farms of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,119.40	0.00	Canceled							2017-07-08								2017-09-02		2018-03-01	
GIS-02-2017-18 / Supply and fixing of work stations, 1 tonn capacity air cooler and other improvement works to GIS lab	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,355.00	7,686.63	Completed							2017-12-02								2018-01-27		2018-07-26	

GSEQ-2-2016-17 / Procurement of Knapsack sprayers and Diesel motor 2.5HP for Chamarajanagar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,448.00	5,561.22	Signed							2018-01-02								2018-01-19		2018-07-18	
GSG-12-2017-18 / Installation of water softener at departmental farm of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,492.00	1,383.44	Signed							2018-01-01								2018-02-26		2018-08-25	
GSY-13-2017-18 / Procurement of farm equipments like Electric motor pump 5hp, Power weed cutter 2.5hp, Tree pruners, Diesel power sprayer 5hp, wheel barrow, double wheel 40-50kg, watering pipe for nursery activities and rose water can	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,546.00	2,596.87	Signed							2018-01-02								2018-02-27		2018-08-26	
GSY-14-2017-18 / Procurement of inputs like FYM or organic manures, fertilizers, Pesticides, Diancha seeds, Cowpea seeds and Green manure seeds for development of farm orchard in Yadgiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,698.00	3,855.01	Signed							2018-01-03								2018-02-28		2018-08-27	
GSKOP-01-2017-18 / Procurement of Perennial plants for demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,239.00	7,265.90	Signed							2018-02-03								2018-03-29		2018-09-25	
GSKOB-02-2017-18 / procurement of Border plants for demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,567.00	1,011.48	Signed							2018-02-03								2018-03-31		2018-09-27	
GSDAV-02A-2017-18 / Procurement of Chilli Vegetable seedlings for annual demonstration in farmers field of Davangere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,716.00	6,809.76	Completed							2018-01-27								2018-03-24		2018-09-20	
GSDAV-02B-2017-18 / Procurement of Drumstick and Curry leaf Vegetable seedlings for annual demonstration in farmers field of Davangere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,224.00	3,551.57	Completed							2018-01-27								2018-03-24		2018-09-20	
GSKOAV-02-2017-18 / Procurement of Annual Chilli Vegetable seedlings for annual demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,164.00	7,081.91	Signed							2018-02-03								2018-03-31		2018-09-27	
GSKOGM-03-2017-18 / Procurement of Cowpea and Sunhemp Green Manure seeds for perennial demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,351.00	2,343.90	Signed							2018-02-10								2018-04-07		2018-10-04	
GSKOFVS-04-2017-18 / Procurement of Fruit and Vegetable special for perennial and annual demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,164.00	2,168.72	Signed							2018-02-10								2018-04-07		2018-10-04	
GSGFVS-04-2017-18 / Procurement of Vegetable special for perennial and annual demonstration in farmers field of Gadag district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		299.00	554.73	Completed							2018-02-10								2018-04-07		2018-10-04	
GSKOKS-06-2017-18 / Procurement of Knapsack sprayers for perennial demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,045.00	1,024.79	Signed							2018-02-12								2018-04-09		2018-10-06	
GSPHM-02-2017-18 / Procurement of Multipurpose Plastic Crates & Pallets at PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		165,299.00	0.00	Canceled					2017-07-20		2017-07-25				2017-09-05		2017-10-05		2017-11-09		2018-05-08	
GSMS-01-2017-18 / Procurement of Refrigerated Vans/ Insulated Vans at PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		223,881.00	0.00	Canceled					2017-10-25		2017-10-30				2017-12-11		2018-01-10		2018-02-14		2018-08-13	
GSMS-02-2017-18 / Procurement of Mobile Vending Vans at PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		111,940.00	0.00	Canceled					2017-11-03		2017-11-08				2017-12-20		2018-01-19		2018-02-23		2018-08-22	
GSGAV-02-2017-18 / Procurement of Annual Chilli Vegetable seedlings for annual demonstration in farmers field of Gadag district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,388.00	21,577.83	Completed							2018-02-12								2018-04-09		2018-10-06	
GSPHM-01-2017-18 / Procurement of weighing scale at PMC	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		42,537.00	0.00	Canceled							2017-12-10								2018-02-04		2018-08-03	
GSK-05-2017-18 / Procurement of Fruit special and vegetable special for demonstration in farmers field of Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,597.00	0.00	Canceled							2017-07-11								2017-09-05		2018-03-04	
GSK-08A-2017-18 / Purchase of Wheel barrow double wheel, watering pipe and secatures for Gulbarga	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		597.00	496.34	Signed							2018-03-10								2018-05-05		2018-11-01	
GS-46-2016-17 / Procurement of Chemical inputs for demonstration in departmental farm of Chamrajnagar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,090.00	0.00	Canceled							2017-01-07								2017-03-04		2017-08-31	
GS-40-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Chikkamangaluru district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		746.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GS-41-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,866.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GS-43-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Tumkur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,239.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GS-44-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Vijayapur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		746.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GS-35-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Chamrajnagar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,866.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GS-42-2016-17 / Procurement of nutritional kits for demonstration in farmers fields of Raichur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		746.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GS-34-2016-17 / Procurement of Nutritional kits for demonstration in farmers field of Bidar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,493.00	0.00	Canceled							2017-02-01								2017-03-29		2017-09-25	
GST-01-2017-18 / Procurement of Perennial and border plants for demonstration in farmers field and departmental farms of Tumkur district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,642.00	0.00	Canceled							2017-11-29								2018-01-24		2018-07-23	
GSV-01-2017-18 / Procurement of Perennial plants for demonstration in farmers field of Vijayapura district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,112.00	0.00	Canceled							2017-11-27								2018-01-22		2018-07-21	
GSCK-01-2017-18 / Procurement of Perennial and border plants for demonstration in farmers field and departmental farms of Chikkamagaluru district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,090.00	0.00	Canceled							2017-10-21								2017-12-16		2018-06-14	

GSC-03-2018-19 / Procurement of Annual vegetable seeds for Chamarajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,075.00	4,577.03	Signed							2018-06-21								2018-08-16		2019-02-12	
GSD-03-2018-19 / Procurement of Annual vegetable seeds for Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,104.00	2,893.27	Completed							2018-06-21								2018-08-16		2019-02-12	
GSB-04-2018-19 / Procurement of Green manure and inter crop seeds for demonetration in farmers field of Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,239.00	6,364.42	Signed							2018-06-21								2018-08-16		2019-02-12	
GSC-04-2018-19 / Procurement of Green manure and inter crop seeds for demonetration in farmers field of Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,463.00	4,047.95	Signed							2018-06-21								2018-08-16		2019-02-12	
GSD-04-2018-19 / Procurement of Green manure and inter crop seeds for demonetration in farmers field of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,194.00	3,983.12	Completed							2018-06-21								2018-08-16		2019-02-12	
GSK-04-2018-19 / Procurement of Green manure and inter crop seeds for demonetration in farmers field of Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,672.00	3,089.95	Signed							2018-06-21								2018-08-16		2019-02-12	
GSY-04-2018-19 / Procurement of Green manure and inter crop seeds for demonetration in farmers field of Yadagiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,463.00	4,265.34	Signed							2018-06-21								2018-08-16		2019-02-12	
GSCK-04-2018-19 / Procurement of Green manure and inter crop seeds for demonetration in farmers field of Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,164.00	3,487.11	Signed							2018-06-21								2018-08-16		2019-02-12	
GST-04-2018-19 / Procurement of Green manure and inter crop seeds for demonetration in farmers field of Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,418.00	0.00	Canceled							2018-06-21								2018-08-16		2019-02-12	
GSPMC-03-2018-19 / Supply and Installation of drip irrigation material for perennial demonstration in farmers fields of 11 project districts	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		292,537.00	243,890.39	Signed							2018-06-17								2018-08-12		2019-02-08	
GSB-05-2018-19 / Procurement of Fruit special and vegetable special for demonstration in farmers field of Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,746.00	1,773.00	Signed							2018-06-19								2018-08-14		2019-02-10	
GSC-05A-2018-19 / Procurement of vegetable special for demonstration in farmers field of Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,582.00	3,835.06	Signed							2018-06-19								2018-08-14		2019-02-10	
GSC-05B-2018-19 / Procurement of Fruit special for demonstration in farmers field of Chamrajanagara	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,478.00	3,950.62	Signed							2018-06-19								2018-08-14		2019-02-10	
GSG-05-2018-19 / Procurement of Fruit special and vegetable special for demonstration in farmers field of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,679.00	0.00	Canceled							2018-06-19								2018-08-14		2019-02-10	
GSK-05-2018-19 / Procurement of Fruit special and vegetable special for demonstration in farmers field of Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,567.00	0.00	Canceled							2018-06-19								2018-08-14		2019-02-10	
GSY-05-2018-19 / Procurement of Fruit special and vegetable special for demonstration in farmers field of Yadgiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,209.00	0.00	Canceled							2018-06-19								2018-08-14		2019-02-10	
GSCK-05-2018-19 / Procurement of Fruit special and Vegetable special for demonstration in farmers field of Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,896.00	1,181.83	Signed							2018-06-19								2018-08-14		2019-02-10	
GST-05-2018-19 / Procurement of Fruit special and vegetable special for demonstration in farmers field of Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,537.00	0.00	Canceled							2018-06-19								2018-08-14		2019-02-10	
GSB-06-2018-19 / Procurement of Microbial Cosortium, Trichoderma, Azospirillum/Azatobactor and PSM for demonstration in farmers field of Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,239.00	2,350.75	Signed							2018-06-19								2018-08-14		2019-02-10	
GSC-06-2018-19 / Procurement of Trichoderma, Azospirillum/Azatobactor and PSM for demonstration in farmers field of Chamrajnagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		657.00	605.14	Signed							2018-06-19								2018-08-14		2019-02-10	
GSD-06-2018-19 / Procurement of Plant protection chemicals and fertilizers for demonstration in farmers field of Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,224.00	0.00	Canceled							2018-06-19								2018-08-14		2019-02-10	
GST-06-2018-19 / Procurement of Microbial Cosortium, Trichoderma, Azospirillum/Azatobactor and PSM for demonstration in farmers field of Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,194.00	0.00	Canceled							2018-06-19								2018-08-14		2019-02-10	
GSEQB-07-2018-19 / Purchase of Knapsack sprayers for Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,239.00	2,038.04	Signed							2018-06-17								2018-08-12		2019-02-08	
GSEQC-07-2018-19 / Purchase of Knapsack sprayers for Chamarajanagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,284.00	3,246.96	Signed							2018-06-17								2018-08-12		2019-02-08	
GSEQD-07A-2018-19 / Purchase of Knapsack sprayers for Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,866.00	1,475.50	Completed							2018-06-17								2018-08-12		2019-02-08	
GSEQG-07-2018-19 / Purchase of Knapsack sprayers for Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		933.00	427.69	Completed							2018-06-17								2018-08-12		2019-02-08	
GSEQK-07-2018-19 / Purchase of Knapsack sprayers for Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,948.00	2,242.65	Signed							2018-06-17								2018-08-12		2019-02-08	
GSEQY-07-2018-19 / Purchase of Knapsack sprayers for Yadgiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,015.00	1,924.58	Signed							2018-06-17								2018-08-12		2019-02-08	
GSEQCK-07-2018-19 / Purchase of Knapsack sprayers for Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,246.00	785.53	Signed							2018-06-17								2018-08-12		2019-02-08	
GSEQKO-07-2018-19 / Purchase of Knapsack sprayers for Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,918.00	2,764.57	Signed							2018-06-23								2018-08-18		2019-02-14	
GSEQT-07-2018-19 / Purchase of Knapsack sprayers for Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		970.00	0.00	Canceled							2018-06-17								2018-08-12		2019-02-08	
GSCTB-01-2018-19 / Procurement of turmeric boiler for use in FPO at Chamrajnagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,463.00	6,602.06	Signed							2018-06-17								2018-08-12		2019-02-08	
GSCTDP-01-2018-19 / Procurement of Turmeric drum polisher for use in FPO at Chamrajnagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,463.00	7,099.58	Signed							2018-06-17								2018-08-12		2019-02-08	
GSKODR-05-2017-18 / Procurement of drip irrigation materials for perennial demonstration in farmers field of Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,299.00	0.00	Canceled							2018-02-12								2018-04-09		2018-10-06	

GSG-04-2018-19 / Procurement of Green manure and inter crop seeds for demonstration in farmers field of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,642.00	1,102.00	Completed							2018-06-21								2018-06-16		2019-02-12	
GSKO-02-2018-19 / Procurement of Annual Hybrid Chilli seedlings for Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,164.00	6,612.71	Signed							2018-07-04								2018-06-29		2019-02-25	
GSKO-02A-2018-19 / Procurement of Annual Tomato seedlings for Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,164.00	6,612.71	Signed							2018-07-04								2018-06-29		2019-02-25	
GSKO-03-2018-19 / Procurement of Annual vegetable seeds for Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,642.00	1,526.13	Signed							2018-07-07								2018-09-01		2019-02-28	
GSKO-04-2018-19 / Procurement of Green manure and inter crop seeds for demonstration in farmers field of Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,666.00	6,199.42	Signed							2018-07-07								2018-09-01		2019-02-28	
GSGPS-01-2018-19 / Procurement of hand held GPS for GIS data collection at districts	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,552.00	27,738.03	Signed							2018-09-08								2018-11-03		2019-05-02	
GSKO-05C-2018-19 / Procurement of VAM for Perennial demonstration in farmers field of Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,581.00	4,337.80	Signed							2018-09-06								2018-11-01		2019-04-30	
GSKO-05-2018-19 / Procurement of vegetable special for annual demonstration in farmers field of Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,866.00	2,718.75	Signed							2018-09-06								2018-11-01		2019-04-30	
GSKO-05A-2018-19 / Procurement of Mango special for perennial demonstration in farmers field of Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,366.00	2,273.08	Signed							2018-09-06								2018-11-01		2019-04-30	
GSKO-05B-2018-19 / Procurement of Lime special for Perennial demonstration in farmers field of Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,582.00	3,368.56	Signed							2018-09-06								2018-11-01		2019-04-30	
GSEQD-07B-2018-19 / Extension of NJY line to RR no.GHL-68, providing 1x63 KVA transformer to IP sets in favour of horticulture farm at Balemalluru farm of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,224.00	4,961.51	Signed							2018-09-04								2018-10-30		2019-04-28	
GSVB-02-2017-18 / Procurement of Bio-fertilizer for Vijayapur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		923.00	0.00	Canceled							2018-03-12								2018-05-07		2018-11-03	
GSKOT-01-2017-18 / Procurement of 50 HP Tractor for FPOs in Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,385.00	0.00	Canceled							2018-06-16								2018-08-11		2019-02-07	
GSKIN-02-2017-18 / Procurement of Inputs like fertilizers, Organic manure and pesticides for Kalhangarga farm, Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,716.00	0.00	Canceled							2018-06-16								2018-08-11		2019-02-07	
GSDBF-06-2018-19 / Procurement of Bio-fertilizers and Plant protection chemicals for demonstration in farmers field of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,716.00	5,010.50	Completed							2018-10-04								2018-11-29		2019-05-28	
PHMSS-01-2017-18 / Procurement for supply of Special Farm Equipment & Tools, Post Harvest Machinery & Marketing equipment including design, development and fabrication for SUJALA-III FPOS	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Prior	Direct Selection	Direct			599,615.00	0.00	Canceled					2018-03-12		2018-03-17								2018-04-21		2018-10-18	
PHMSS-01-2017-18-2 / Procurement for supply of special farm equipment and tools, Post harvest Machinery and Marketing equipment including Design, Development and Fabrication for Sujala-III FPOS	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct			523,507.46	476,594.89	Signed					2018-09-19		2018-09-24								2018-10-29		2019-04-27	
GSKLB-01-2018-19 / Procurement of pH meter, Physical Weighing balance: 1mg to 200g, 1g to 1 kg, Chemical weighing balance, Double Door Refrigerator (300L), Muffle Furnace, Mixie for Soil, Leaf and water analysis laboratory established at Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,253.73	4,080.12	Signed							2018-12-08								2019-02-02		2019-08-01	
GSKPLLAB-02-2018-19 / Procurement of Glass wears, Plastic Wears and Stationary for Soil, Leaf and water analysis laboratory at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.69	7,010.62	Signed							2019-01-09								2019-03-06		2019-09-02	
GSKPLLAB-03-2018-19 / Procurement of Furniture, Soil Sample racks, Name Plates, Information Charts, Office and lab cleaning items and other office requirements for Soil, Leaf and water analysis laboratory at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.69	7,010.72	Signed							2019-01-09								2019-03-06		2019-09-02	
GSKPLLAB-04-2018-19 / Procurement of Air Conditioners (AC), Vaccume Cleaner and Window Curtains for Soil, Leaf and water analysis laboratory at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.69	7,010.34	Signed							2019-01-09								2019-03-06		2019-09-02	
GSKPLLAB-05-2018-19 / Procurement of Projector and speaker related items, Floor Mat, Kitchen related items and additional Electrical Switch boards and Wirings for Soil, Leaf and water analysis laboratory at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.69	7,010.18	Signed							2019-01-09								2019-03-06		2019-09-02	
GSKPLLAB-01-2018-19 / Procurement of chemicals and lab requirements for Soil, Leaf and water analysis laboratory at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.69	7,010.66	Signed							2019-02-09								2019-04-06		2019-10-03	
GSG-05B-2018-19 / Procurement of Citrus special for demonstration in farmers field of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		549.00	0.00	Canceled							2018-09-08								2018-11-03		2019-05-02	
GSG-08-2018-19 / Soil amelioration for saturation SWS of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,418.00	0.00	Canceled							2018-06-17								2018-08-12		2019-02-08	
GSG-05A-2018-19 / Procurement of vegetable special for demonstration in farmers field of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		537.00	0.00	Canceled							2018-09-08								2018-11-03		2019-05-02	
GSG-05C-2018-19 / Procurement of Mango special for demonstration in farmers field of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		188.00	0.00	Canceled							2018-09-08								2018-11-03		2019-05-02	
GSG-05D-2018-19 / Procurement of Bio fertilizers like Azotobacter, PSB, Trichoderma for demonstration in farmers field of Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,237.00	0.00	Canceled							2018-09-08								2018-11-03		2019-05-02	
GST-02-2018-19 / Procurement of Brinjal vegetable seedlings for Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,313.00	2,866.65	Signed							2019-02-12								2019-04-09		2019-10-06	
GSTC-01-2018-19 / Procurement of chilli seedlings for demonstration in farmers field of Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,477.00	4,122.41	Signed							2019-02-13								2019-04-10		2019-10-07	
GSVW-01-2018-19 / Procurement of Watermelon seedlings for demonstration in farmers field of Vijayapura	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,695.50	6,562.20	Under Implementation							2019-02-16								2019-04-13		2019-10-10	

GSKPLLAB-06-2018-19 / Procurement of Fume-hood for diacid digestion in leaf analysis, Single Channel Micro-pipette, UPS setup for Flame and Spectro Photometer, Sink arrangement for lab equipment and Safety Kit for Soil, Leaf and water analysis laboratory at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.69	7,230.69	Signed						2019-02-20								2019-04-17		2019-10-14	
GSKPLLAB-08-2018-19 / Procurement of small and big size boards for advertisement about Soil, Leaf and water analysis laboratory at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,985.07	2,890.91	Signed						2019-02-20								2019-04-17		2019-10-14	
WSPHMC-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Chamarajanagar district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,925.37	0.00	Canceled						2018-12-10								2019-02-04		2019-08-03	
WSPHMD-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Davanagere district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,925.37	0.00	Canceled						2018-12-10								2019-02-04		2019-08-03	
WSPHMKO-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Koppal district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,925.37	0.00	Canceled						2018-12-10								2019-02-04		2019-08-03	
WSPHMK-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Kalburgi district	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,925.37	0.00	Canceled						2018-12-10								2019-02-04		2019-08-03	
WSPHMV-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Vijayapura dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,925.37	0.00	Canceled						2018-12-10								2019-02-04		2019-08-03	
GSD-08-2018-19 / Installation of Automation and fertigation system for existing Drip irrigation facility at Balemalluru Farm of Davangere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		55,970.00	0.00	Canceled						2018-09-08								2018-11-03		2019-05-02	
GSPHMPMC-02-2018-19 / Procurement of Retail and storage shelves for Farmers One Stop Shop at Vijayapura, Chamrajnagar, Davangere, Koppal and Kalburgi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		74,626.87	0.00	Canceled						2019-06-01								2019-07-27		2020-01-23	
GSPHMPMC-01-2018-19 / Procurement of Sorting tables for pack-house constructed at Vijayapura, Chamrajnagar, Davangere, Koppal and Kalburgi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,462.69	0.00	Canceled						2019-06-01								2019-07-27		2020-01-23	
GSPMCPHM-01-2019-20 / Supply and installation of dry grapes cleaning, sorting, grading and packing line for Vijayapura FPO, Vijayapura Dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		108,571.42	0.00	Canceled					2019-06-10		2019-06-15				2019-07-15		2019-07-25		2019-08-09		2019-10-09	
WSPHMVPS-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Vijayapura dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct			14,925.37	0.00	Canceled					2019-02-11		2019-02-16								2019-03-23		2019-09-19	
WSPHMDPS-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Davanagere dist.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct			14,925.37	0.00	Canceled					2019-02-11		2019-02-16								2019-03-23		2019-09-19	
WSPHMKPS-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Kalburgi dist.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct			14,925.37	0.00	Canceled					2019-02-11		2019-02-16								2019-03-23		2019-09-19	
WSPHMCPS-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Chamarajanagar dist	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct			14,925.37	0.00	Canceled					2019-02-11		2019-02-16								2019-03-23		2019-09-19	
WSPHMKOPS-02-2018-19 / Power supply for PHM facility includes Transformer supply and erection, Poles, Wiring, Panel Board etc at Koppal dist.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct			14,925.37	0.00	Canceled					2019-02-11		2019-02-16								2019-03-23		2019-09-19	
GSPHMV-04-2019-20 / Supply and installation of colour sorting machine for dry grapes to FPO at Vijayapura	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,123.75	0.00	Canceled						2019-08-17								2019-10-12		2019-12-31	
GSPHMV-05-2019-20 / Supply and installation of cleaning and grading machine , air classifier, siever and conveyor systems	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,768.30	0.00	Canceled						2019-08-17								2019-10-12		2019-12-31	
GSPHMV-06-2019-20 / Supply and installation of utilities such as air compressor, electrical control panel, washing machine, weighscale, generator and box taping machine	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,694.05	0.00	Canceled						2019-08-17								2019-10-12		2019-12-31	
GSPHMC-01-2019-20 / Supply of retail racks and installation at Farmer's one stop shop at Udigala FPO Chamrajanagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation						2019-08-17								2019-09-23		2019-12-31	
GSPHMC-02-2019-20 / Supply of Medium duty shelving system and installation at Farmer's one stop shop at Udigala FPO, Chamarajanagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation						2019-08-17								2019-09-21		2019-12-31	
GSPHMKA-03-2019-20 / Supply of sorting tables for Aland FPO, Kalburgi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,537.38	0.00	Pending Implementation						2019-08-17								2019-09-21		2019-12-31	
GSPHMD-01-2019-20 / Supply of retail racks and installation at Farmer's one stop shop at Jagalur FPO, Davanagere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation						2019-08-17								2019-09-21		2019-12-31	
GSPHMV-01-2019-20 / Supply of retail racks and installation at Farmer's one stop shop at Vijayapura	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation						2019-08-17								2019-09-23		2019-12-31	
GSPHMD-02-2019-20 / Supply of Medium duty shelving system and installation at Farmer's one stop shop at Jagalur FPO, Davanagere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation						2019-08-17								2019-09-21		2019-12-31	
GSPHMV-02-2019-20 / Supply of Medium duty shelving system and installation at Farmer's one stop shop at Vijayapura	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation						2019-08-17								2019-09-21		2019-12-31	
GSPHMD-03-2019-20 / Supply of Sorting tables for Jagalur FPO, Davanagere	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,537.38	0.00	Pending Implementation						2019-08-17								2019-09-21		2019-12-30	
GSPHMKO-03-2019-20 / Supply of Sorting tables for Kushtagi FPO, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,537.38	0.00	Pending Implementation						2019-08-17								2019-09-23		2019-12-31	
GSPHMKO-01-2019-20 / Supply of retail racks and installation at Farmer's one stop shop at Kushtagi FPO, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation						2019-08-17								2019-09-23		2019-12-31	

GSPHMKA-01-2019-20 / Supply of retail racks and installation at Farmer's one stop shop at Aland, Kalburgi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation							2019-08-17								2019-09-23		2019-12-31	
GSPHMKO-02-2019-20 / Supply of Medium duty shelving system and installation at Farmer's one stop shop at Kushtagi, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation							2019-08-17								2019-09-27		2019-12-31	
GSPHMKA-02-2019-20 / Supply of Medium duty shelving system and installation at Farmer's one stop shop at Aland, Kalburgi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,074.75	0.00	Pending Implementation							2019-08-17								2019-09-21		2019-12-31	
GSPHMC-03-2019-20 / Supply of Sorting tables for Udigala FPO, Chamarajanagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,537.38	0.00	Pending Implementation							2019-08-17								2019-09-23		2019-12-31	
GSPHMV-03-2019-20 / Supply of sorting tables for Vijayapura FPO, Vijayapura	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,537.38	0.00	Pending Implementation							2019-08-17								2019-09-21		2019-12-31	
GSKPLLAB-01-2019-20 / Printing of pamplets, brochures required for publicity or advertisement on Soil, Leaf and water analysis laboratory established at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,285.71	0.00	Pending Implementation							2019-10-19								2019-11-04		2019-12-19	
GSKPLLAB-02-2019-20 / Procurement of chemicals required for soil, leaf and water analysis laboratory established at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,142.86	0.00	Pending Implementation							2019-10-19								2019-11-04		2019-12-19	
GSKPLLAB-03-2019-20 / Procurement and installation of Gas Pipeline, orgon cylinder and top sheet for soil, leaf and water analysis laboratory established at Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,142.86	0.00	Pending Implementation							2019-10-19								2019-11-04		2019-12-19	
GSKPLLAB-04-2019-20 / Procurement of Generator and construction of Generator shed required for soil, leaf and water analysis laboratory, Ginegera, Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,142.86	0.00	Pending Implementation							2019-10-19								2019-11-04		2019-12-19	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GSB-11-2017-18 / Soil testing and issue of soil health cards for Bidar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,791.00	582.90	Signed							2017-07-15								2017-09-09		2018-03-08	
GSY-11-2017-18 / Soil testing and issue of soil health cards for Yadagiri	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,119.00	0.00	Canceled							2017-07-15								2017-09-09		2018-03-08	
NCS-01-2017-18 / Hiring of Architectural services for the preparation of Model Design, Plan and Estimates required for the post Harvest Management & Marketing Facilities for the Farmer Producer Organizations (FPOs)/ FIGs	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,313.00	0.00	Canceled							2017-05-31								2017-07-26		2018-01-22	
GSCK-11-2017-18 / Soil testing and issue of soil health cards for Chikkamagaluru	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,231.00	0.00	Canceled							2017-07-15								2017-09-09		2018-03-08	
GSC-11-2017-18 / Soil testing and issue of soil health cards for Chamrajanagar	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,493.00	0.00	Canceled							2017-07-15								2017-09-09		2018-03-08	
GSG-11-2017-18 / Soil testing and issue of soil health cards for Gadag	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,978.00	0.00	Canceled							2017-07-15								2017-09-09		2018-03-08	
GSK-11-2017-18 / Soil testing and issue of soil health cards for Kalaburagi	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,582.00	0.00	Canceled							2017-07-15								2017-09-09		2018-03-08	
GSKO-11-2017-18 / Soil testing and issue of soil health cards for Koppal	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,231.00	0.00	Canceled							2017-07-15								2017-09-09		2018-03-08	
GSV-11-2017-18 / Soil testing and issue of soil health cards for Vijayapur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,120.00	0.00	Canceled							2017-12-04								2018-01-29		2018-07-28	
GSR-11-2017-18 / Soil testing and issue of soil health cards for Raichur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		560.00	0.00	Canceled							2017-11-20								2018-01-15		2018-07-14	
GST-11-2017-18 / Soil testing and issue of of soil health cards for Tumkur	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,590.00	0.00	Canceled							2017-10-30								2017-12-25		2018-06-23	
NCS-001-2017-18 / Hiring manpower service provider for providing professional and Non-professional services	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Bids	Limited	Single Stage - One Envelope		522,388.00	481,248.60	Signed					2018-05-24		2018-05-24				2018-05-24		2018-05-24		2018-05-24		2018-12-31	
NCSPMC-01-2018 / Hiring an agency for printing of English Publications of horticulture component	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,463.00	1,634.28	Signed							2018-06-18								2018-08-13		2019-02-09	
NCSPMC-02-2018 / Hiring an agency for printing of Kannada Publications of horticulture component	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,463.00	7,766.88	Signed							2018-06-18								2018-08-13		2019-02-09	
NCSPMCVF-01-2018-19 / Hiring an agency for production of video or documentary films of horticulture component under sujala project	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,746.00	30,329.92	Signed							2018-10-25								2018-12-20		2019-06-18	
NCSPMCP-02-2018-19 / Hiring an agency for printing of various publications of horticulture component under Sujala project	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,283.50	12,921.94	Signed							2018-10-25								2018-12-20		2019-06-18	
NCSV-01-2018-19 / Contour survey and soil sampling for establishing Post harvest management facilities at Vijayapura Dist.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		746.27	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	
NCSC-01-2018-19 / Contour survey and soil sampling for establishing Post harvest management facilities at Chamarajanagar Dist.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		746.27	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	
NCSKO-01-2018-19 / Contour survey and soil sampling for establishing Post harvest management facilities at Koppal Dist.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		746.27	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	
NCSD-01-2018-19 / Contour survey and soil sampling for establishing Post harvest management facilities at Davanagere Dist.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		746.27	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	
NCSK-01-2018-19 / Contour survey and soil sampling for establishing Post harvest management facilities at Kalburgi Dist.	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		746.27	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS-3-2016-17 / Hiring Individual Consultant for providing Advisory services on documentation of project activities	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Consultant Qualification Selection	Open - National		59,701.00	0.00	Under Implementation	2016-12-30		2017-01-20		2017-03-05								2017-04-04		2017-05-09		2017-11-05	

CQSPMC-01-2018-19 / Hiring an agency for rapid assessment of Horticulture component	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Consultant Qualification Selection	Open - National		23,881.00	0.00	Under Implementation	2018-06-13		2018-07-04		2018-08-17								2018-09-16		2018-10-21		2019-04-19	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS-01-2017-18 / Extension of Consultancy services of Mr. Prakash PHM consultant	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct		35,821.00	2,178.99	Signed	2017-08-05		2017-08-15				2017-10-19		2018-04-17	
CS-02-2017-18 / Hiring Consultancy services for mobile service platform for farm equipment, labour and logistics	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct		66,000.00	89,369.64	Signed	2017-07-03		2017-07-13				2017-09-16		2018-03-15	
CS-03-2017-18 / Hiring consultancy services for formation of FPO in Chikmagaluru District	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Prior	Direct Selection	Direct		28,373.00	0.00	Under Implementation	2017-08-11		2017-08-21				2017-10-25		2018-04-23	
PHMTC-02-2017-18 / Hiring an agency for providing 5 day training and capacity building for FPOs on crops identified for value addition - 11 programmes	IDA / 50870	Strengthening Horticulture in Rainfed Areas	Post	Direct Selection	Direct		34,692.00	34,680.98	Signed	2018-03-12		2018-03-22				2018-05-26		2018-11-22	