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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Archived

	[bookmark: piboaorrvp_fld]Restructuring Type: Level two

	[bookmark: basdate_fld_lbl][bookmark: basdate_fld]Last modified on date : 07/23/2013



	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P088966: BR Municipal APL3: Teresina

	Country
	[bookmark: basctry_fld]Brazil

	Task Team Leader
	[bookmark: basttl_fld]Lizmara Kirchner

	Sector Manager/Director
	[bookmark: bassmd_fld]Wambui G. Gichuri

	Country Director
	[bookmark: basctryd_fld]Deborah L. Wetzel

	Original Board Approval Date
	[bookmark: piobad_fld]03/27/2008

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]07/31/2013

	Current Closing Date
	[bookmark: picurclosdate_fld]07/31/2013

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]12/31/2014

	EA Category
	[bookmark: basenvcat_fld]A-Full Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]A-Full Assessment-Full Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]08/10/2004

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	13.34
	13.34

	 IBRD
	31.13
	31.13

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]44.47
	[bookmark: REV_FIN_PLAN_COL_3]44.47


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Municipality of Teresina
	[bookmark: BORR_INFO_COL_2]
	[bookmark: BORR_INFO_COL_3]Brazil


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 07/31/2013	22.35

	Fiscal Year
	Annual
	Cumulative

	 2013
	0.00
	22.35

	 2014
	0.00
	22.35

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]22.35


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The objectives of the project are to (i) modernize and improve the management capacity of Teresina Municipal Government in the financial, urban, environmental, service-delivery, and economic development fields; and (ii) improve the quality of life of the low-income population of the Lagoas do Norte region of the city. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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