PROCUREMENT PLAN (Textual Part)

**Project information:** Republic of Marshall Islands  
Sustainable Energy Development Project  
P160096 & P163699  
**Project Implementation agency:** PREP2 PMU, Division of International Development  
Assistance-Ministry of Finance (DIDA-MOF), and SPC-Pacific Community

**Date of the Procurement Plan:** May 10, 2018  
**Period covered by this Procurement Plan:** May 1, 2018 to Nov 30, 2019

**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;

2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

3. Publication of contract award information;

4. Rights for the Bank to review procurement documentation and activities; and
5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.
## PROCUREMENT

**Marshall Islands: Pacific Resilience Project II under the Pacific Resilience Program**

### PLAN

#### General Information
- **Country:** Marshall Islands
- **Bank’s Approval Date of the Original Procurement Plan:** 2018-10-22
- **Revised Plan Date(s) Increase Allowance, leave blank if no:** 2018-06-10
- **Project ID:** P109098
- **GPN Date:** 2018-06-19
- **Project Name:** Pacific Resilience Project II under the Pacific Resilience Program
- **Loan / Credit No:** IDA / EUR99
- **Executing Agency:** Project Implementation Unit, PREP II

### WORKS

#### Activity Reference No / Description
- SHP / PNSH Building Rehabilitation
- SHP / PNSH Civil Protection

#### Market Approach
- Request for Proposals

#### Procurement Process
- Open - International

#### Procurement Documents
- Single Stage - One Round

#### Procurement Documents
- Draft Prequalification Documents

#### Specific Procurement Notice / Invitation
- Open - International

#### Joint Venture
- Report and Recommendation for Award

#### Name of Consultant / Contractor
- SHP / PNSH Building Rehabilitation

#### Name of Consultant / Contractor
- SHP / PNSH Civil Protection

#### Contract Completion
- Planned: 2018-06-19
- Actual: 2020-01-31
- Financial: 2019-07-10

### GOODS

#### Activity Reference No / Description
- SHP / Emergency Communication Equipment
- SHP / Office Equipment including Computers

#### Market Approach
- Request for Proposals

#### Procurement Process
- Open - International

#### Procurement Documents
- Single Stage - One Round

#### Procurement Documents
- Draft Prequalification Documents

#### Specific Procurement Notice / Invitation
- Open - International

#### Joint Venture
- Report and Recommendation for Award

#### Name of Consultant / Contractor
- SHP / Emergency Communication Equipment

#### Name of Consultant / Contractor
- SHP / Office Equipment including Computers

#### Contract Completion
- Planned: 2018-06-19
- Actual: 2020-01-31
- Financial: 2019-07-10

### NON-CONSULTING SERVICES

#### Activity Reference No / Description
- SHP / URO Updated Services
- SHP / M and E Rehabilitation Survey
- SHP / Telecommunication Services
- SHP / VIC Staff Support

#### Market Approach
- Request for Proposals

#### Procurement Process
- Open - International

#### Procurement Documents
- Single Stage - One Round

#### Procurement Documents
- Draft Prequalification Documents

#### Specific Procurement Notice / Invitation
- Open - International

#### Joint Venture
- Report and Recommendation for Award

#### Name of Consultant / Contractor
- SHP / Updated Services

#### Name of Consultant / Contractor
- SHP / M and E Rehabilitation Survey

#### Name of Consultant / Contractor
- SHP / Telecommunication Services

#### Name of Consultant / Contractor
- SHP / VIC Staff Support

#### Contract Completion
- Planned: 2018-06-19
- Actual: 2020-01-31
- Financial: 2019-07-10
## CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>MH-PREP II-PIU-81918-CS-UN</td>
<td>Proc.</td>
<td>UN Community DRM and Emergency Communications Training (SPS-CN)</td>
<td>IDA / D1830</td>
<td>Proc.</td>
<td>UN Agencies (Direct)</td>
<td>Direct</td>
<td>Under Implementation</td>
<td>2020-01-09</td>
<td>2020-12-29</td>
<td>2020-12-29</td>
<td>2021-01-09</td>
<td>2021-01-09</td>
<td>2021-02-20</td>
<td>2021-02-20</td>
<td>2021-02-20</td>
<td>2021-04-20</td>
<td>2021-06-20</td>
<td>2021-08-20</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## INDIVIDUAL CONSULTANTS