PROCUREMENT PLAN (Textual Part)

Project information: Greater Accra Resilient Integrated Development (GARID)

Project Implementation agency: Ministry of Works and Housing

Date of the Procurement Plan: March 28, 2018

Period covered by this Procurement Plan: January to December, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [Ghana Public Procurement Act 663, amended with Act 914], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

a. Open advertising of the procurement opportunity at the national level;

b. The procurement is open to eligible firms from any country;

c. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;

d. Contracts with an appropriate allocation of responsibilities, risks, and liabilities;
e. Publication of contract award information;

f. Rights for the Bank to review procurement documentation and activities;

g. An effective complaints mechanism; and

h. Maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. N/A

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables N/A

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

- **Goods**: is applicable for those contracts identified in the Procurement Plan tables;
- **Works**: is applicable for those contracts identified in the Procurement Plan tables

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

**Other Relevant Procurement Information.**
### General Information
- **Country:** Ghana
- **Project Name:** Greater Accra Resilient and Integrated Development Project
- **Loan / Credit No.:** IDA / V1450, IDA / 64100
- **Executing Agency:** Ministry of Works and Housing

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GH-MWH-96698-CW-RFB</td>
<td>Rehabilitation of Akwasi Boatwe Bridge, Tema Industrial Area and Other Roads in Tema</td>
<td>IDA / V1450</td>
<td>Component 1: Clarksliam Funnel Drainage and Flood Mitigation Measures</td>
<td>Plan</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Package</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Unclassified</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-96706-CW-RQ</td>
<td>Executing Loan Project 4: Urban Housing and Environment</td>
<td>IDA / V1450</td>
<td>Component 2: Project Management</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-96703-CW-RFB</td>
<td>Rehabilitation of Odaw Bridge at Amuabia and Other Roads in Accra</td>
<td>IDA / V1450</td>
<td>Component 1: Clarksliam Funnel Drainage and Flood Mitigation Measures</td>
<td>Plan</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Package</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Unclassified</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-96642-CW-RFB</td>
<td>Rehabilitation of Stone Town Bridge, Tema Industrial Area and Other Roads in Tema</td>
<td>IDA / V1450</td>
<td>Component 1: Clarksliam Funnel Drainage and Flood Mitigation Measures</td>
<td>Plan</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Package</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Unclassified</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-103675-CW-RFP</td>
<td>Development of Olona River Main Channel and Selected Tributaries and Channelling</td>
<td>IDA / V1450</td>
<td>Component 1: Clarksliam Funnel Drainage and Flood Mitigation Measures</td>
<td>Plan</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Multi Stage</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Unclassified</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-145717-CW-RQ</td>
<td>Flushing of PUV car park</td>
<td>IDA / V1450</td>
<td>Component 1: Project Management</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-96639-CW-RFB</td>
<td>Rehabilitation of Odaw Bridge at Amuabia and Other Roads in Accra</td>
<td>IDA / V1450</td>
<td>Component 2: Project Management</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>No.</td>
<td>Description</td>
<td>Quantity</td>
<td>Type</td>
<td>Unit</td>
<td>Contract Value</td>
<td>Contract Date</td>
<td>Status</td>
<td>Notes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>-----</td>
<td>-------------</td>
<td>----------</td>
<td>------</td>
<td>------</td>
<td>----------------</td>
<td>---------------</td>
<td>--------</td>
<td>-------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>3.45</td>
<td>Procurement of Offic...</td>
<td>1 No.</td>
<td>Project</td>
<td>Management</td>
<td>Under Implementation</td>
<td>2020-01-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### CONSULTING

#### Installation

<table>
<thead>
<tr>
<th>Component</th>
<th>Project Management</th>
<th>Request for Quotations</th>
<th>Contract</th>
<th>单项采购 - One Rounding</th>
<th>Under Implementation</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>12565502</td>
<td>12565502 - 01</td>
<td>Post</td>
<td></td>
<td></td>
<td>0.00</td>
<td>2019-11-28</td>
<td>2019-11-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### System Early and Development

<table>
<thead>
<tr>
<th>Component</th>
<th>Procurement of Office Equipment comprising 8 sets of Study machines, Polyvinyl Chloride (PVC) flooring, main doors, 3D paper shredders, 2No. Credit card machines, 1No. cash card, 2No. small safe boxes, 3No. Guillotine, and 3No. Guillotine machine</th>
<th>Request for Quotations</th>
<th>Contracts</th>
<th>单项采购 - One Rounding</th>
<th>Under Implementation</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>12565502</td>
<td>12565502 - 02</td>
<td>Post</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Maps digital technology Ranging Drainage

<table>
<thead>
<tr>
<th>Component</th>
<th>Procurement of Office Equipment comprising 10 sets of Laptop, 1No. Heavy Duty Photocopier</th>
<th>Request for Quotations</th>
<th>Contracts</th>
<th>单项采购 - One Rounding</th>
<th>Under Implementation</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>12565502</td>
<td>12565502 - 03</td>
<td>Post</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Drains

<table>
<thead>
<tr>
<th>Component</th>
<th>Procurement of Office Equipment comprising 3 sets of Laptop, 1No. Heavy Duty Photocopier,</th>
<th>Request for Quotations</th>
<th>Contracts</th>
<th>单项采购 - One Rounding</th>
<th>Under Implementation</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>12565502</td>
<td>12565502 - 04</td>
<td>Post</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Procurement Services Works Supervision Equipment

<table>
<thead>
<tr>
<th>Component</th>
<th>Procurement of Office Equipment comprising 2 sets of Laptop, 1No. Heavy Duty Photocopier,</th>
<th>Request for Quotations</th>
<th>Contracts</th>
<th>单项采购 - One Rounding</th>
<th>Under Implementation</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Planned Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>12565502</td>
<td>12565502 - 05</td>
<td>Post</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Procurement of Office Equipment comprising 2 sets of Laptop, 1No. Heavy Duty Photocopier, | Request for Quotations | Contracts |单项采购 - One Rounding | Under Implementation | Actual Date | Planned Date | Actual Date | Planned Date | Planned Date | Actual Date | Planned Date |
| 12565502 | 12565502 - 06 | Post | | | | | | | | | | | |

### Consultation Services

#### Activity Reference No. Description

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Method</th>
<th>Procurement Process</th>
<th>Purchase</th>
<th>Procurement ( \text{USD} )</th>
<th>Actual Amount (\text{USD})</th>
<th>Percent</th>
<th>Project Location ( \text{USD} )</th>
<th>Preliminary Document</th>
<th>Complete Document</th>
<th>Final Document</th>
<th>Final Document</th>
</tr>
</thead>
<tbody>
<tr>
<td>12565504</td>
<td>12565504 - 12565504 - 1</td>
<td>Mapping of the Odzurum Dredge Site using Light Detection and Ranging (LiDAR) technology and production of digital orthophoto maps</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Pre-qualification</td>
<td>3No.</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-02-20</td>
<td>2019-02-20</td>
<td>2019-02-20</td>
<td>2019-02-20</td>
<td>2019-02-20</td>
</tr>
</tbody>
</table>

#### Development Implementation, operation and Maintenance of Flood Early Warning Response System (FEPWS) Areas, including procurement and installation of equipment and services

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Method</th>
<th>Procurement Process</th>
<th>Purchase</th>
<th>Procurement ( \text{USD} )</th>
<th>Actual Amount (\text{USD})</th>
<th>Percent</th>
<th>Project Location ( \text{USD} )</th>
<th>Preliminary Document</th>
<th>Complete Document</th>
<th>Final Document</th>
<th>Final Document</th>
</tr>
</thead>
<tbody>
<tr>
<td>12565504</td>
<td>12565504 - 12565504 - 2</td>
<td>Development Implementation, operation and Maintenance of Flood Early Warning Response System (FEPWS) Areas, including procurement and installation of equipment and services</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Pre-qualification</td>
<td>3No.</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2020-01-15</td>
<td>2020-01-15</td>
<td>2020-01-15</td>
<td>2020-01-15</td>
<td>2020-01-15</td>
</tr>
</tbody>
</table>

#### Consulting Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Method</th>
<th>Procurement Process</th>
<th>Purchase</th>
<th>Procurement ( \text{USD} )</th>
<th>Actual Amount (\text{USD})</th>
<th>Percent</th>
<th>Project Location ( \text{USD} )</th>
<th>Preliminary Document</th>
<th>Complete Document</th>
<th>Final Document</th>
<th>Final Document</th>
</tr>
</thead>
<tbody>
<tr>
<td>------------------------</td>
<td>-----------------------------------------------------------------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>-----------------</td>
<td>---------------</td>
<td>--------------------</td>
<td>------------------</td>
<td>-------------------</td>
<td>-------------------------</td>
<td>----------------</td>
<td>--------------------------</td>
<td>-----------------------------</td>
</tr>
</tbody>
</table>

---

**GH-MWH-80965-CS-CQS**
- **Consultancy services for study to identify sustainable options for improving solid waste management**
  - Component 1: Climate Resilient Drainage and Flood Mitigation Measures
  - Peer review
  - Consultant Qualifications selection
  - Theoretical amount: 0.00 USD
  - Project status: Theoretical
  - Tender documents: Theoretical
  - Exclusions of tender documents: Theoretical
  - Request for Proposals: Theoretical
  - Request for Proposal (planned): Theoretical
  - Opening of Technical Proposal: Theoretical
  - Evaluation of Technical Proposal: Theoretical
  - Contract completion: Theoretical

**GH-MWH-66198-CS-CQS**
- **Consultancy service for feasibility and design studies for improving integrated solid waste management**
  - Component 2: Solid Waste Management Capacity Improvements
  - Peer review
  - Consultant Qualifications selection
  - Theoretical amount: 0.00 USD
  - Project status: Theoretical
  - Tender documents: Theoretical
  - Exclusions of tender documents: Theoretical
  - Request for Proposals: Theoretical
  - Request for Proposal (planned): Theoretical
  - Opening of Technical Proposal: Theoretical
  - Evaluation of Technical Proposal: Theoretical
  - Contract completion: Theoretical

**GH-MWH-56573-CS-CQS**
- **Consultancy service for detailed engineering design of transfer stations**
  - Component 3: Solid Waste Management Capacity Improvements
  - Peer review
  - Consultant Qualifications selection
  - Theoretical amount: 0.00 USD
  - Project status: Theoretical
  - Tender documents: Theoretical
  - Exclusions of tender documents: Theoretical
  - Request for Proposals: Theoretical
  - Request for Proposal (planned): Theoretical
  - Opening of Technical Proposal: Theoretical
  - Evaluation of Technical Proposal: Theoretical
  - Contract completion: Theoretical

**GH-MWH-80966-CS-CQS**
- **Consultancy services for environmental and social impact assessment (ESIA) for earthquake resistant structures**
  - Component 4: Participatory Soil Mapping and Local Government Engagement
  - Peer review
  - Consultant Qualifications selection
  - Theoretical amount: 0.00 USD
  - Project status: Theoretical
  - Tender documents: Theoretical
  - Exclusions of tender documents: Theoretical
  - Request for Proposals: Theoretical
  - Request for Proposal (planned): Theoretical
  - Opening of Technical Proposal: Theoretical
  - Evaluation of Technical Proposal: Theoretical
  - Contract completion: Theoretical

**GH-MWH-80967-CS-CQS**
- **Consultancy services for improving waste management in low income communities**
  - Component 5: Solid Waste Management Capacity Improvements
  - Peer review
  - Consultant Qualifications selection
  - Theoretical amount: 0.00 USD
  - Project status: Theoretical
  - Tender documents: Theoretical
  - Exclusions of tender documents: Theoretical
  - Request for Proposals: Theoretical
  - Request for Proposal (planned): Theoretical
  - Opening of Technical Proposal: Theoretical
  - Evaluation of Technical Proposal: Theoretical
  - Contract completion: Theoretical

**GH-MWH-80968-CS-CQS**
- **Consultancy service for preparation of EIA, RAP, ESOF and SFP and Environmental Assessment and Survey**
  - Component 6: Project Management
  - Peer review
  - Consultant Qualifications selection
  - Theoretical amount: 0.00 USD
  - Project status: Theoretical
  - Tender documents: Theoretical
  - Exclusions of tender documents: Theoretical
  - Request for Proposals: Theoretical
  - Request for Proposal (planned): Theoretical
  - Opening of Technical Proposal: Theoretical
  - Evaluation of Technical Proposal: Theoretical
  - Contract completion: Theoretical

**GH-MWH-80969-CS-CQS**
- **Consultancy service for project implementation manual**
  - Component 7: Project Management
  - Peer review
  - Consultant Qualifications selection
  - Theoretical amount: 0.00 USD
  - Project status: Theoretical
  - Tender documents: Theoretical
  - Exclusions of tender documents: Theoretical
  - Request for Proposals: Theoretical
  - Request for Proposal (planned): Theoretical
  - Opening of Technical Proposal: Theoretical
  - Evaluation of Technical Proposal: Theoretical
  - Contract completion: Theoretical
<table>
<thead>
<tr>
<th>ID</th>
<th>Supplier</th>
<th>Component</th>
<th>Basis</th>
<th>Consultant</th>
<th>Qualifications Required</th>
<th>Value</th>
<th>Duration</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>1255</td>
<td></td>
<td>1.1</td>
<td></td>
<td>London</td>
<td>Qualities: 2, 3, 4</td>
<td>0.00</td>
<td>Tender</td>
<td>2018-04-20</td>
<td>2018-05-01</td>
</tr>
<tr>
<td>1255</td>
<td></td>
<td>1.2</td>
<td></td>
<td>London</td>
<td>Qualities: 2, 3, 4</td>
<td>0.00</td>
<td>Tender</td>
<td>2018-04-20</td>
<td>2018-05-01</td>
</tr>
<tr>
<td>1255</td>
<td></td>
<td>1.3</td>
<td></td>
<td>London</td>
<td>Qualities: 2, 3, 4</td>
<td>0.00</td>
<td>Tender</td>
<td>2018-04-20</td>
<td>2018-05-01</td>
</tr>
<tr>
<td>1255</td>
<td></td>
<td>1.4</td>
<td></td>
<td>London</td>
<td>Qualities: 2, 3, 4</td>
<td>0.00</td>
<td>Tender</td>
<td>2018-04-20</td>
<td>2018-05-01</td>
</tr>
</tbody>
</table>

### Notes
- Component: Project Management, Consultant Qualifications: British, Tender
- Value: £0.00
- Duration: Tender
- Start Date: 2018-04-20
- End Date: 2018-05-01

---

### Additional Information
- **GH-MWH-123092-CS-QCBS**
  - Component 1: Basic Financial and Legal Framework
  - Supervisor: London
  - Value: £0.00
  - Duration: Tender
  - Start Date: 2018-04-20
  - End Date: 2018-05-01

---

### Additional Information
- **GH-MWH-96501-CS-QCBS**
  - Component 1: Basic Financial and Legal Framework
  - Supervisor: London
  - Value: £0.00
  - Duration: Tender
  - Start Date: 2018-04-20
  - End Date: 2018-05-01
<table>
<thead>
<tr>
<th>ID</th>
<th>Project Description</th>
<th>Phase</th>
<th>Contractual Status</th>
<th>Completion Date</th>
<th>Implementation Date</th>
<th>Start Date</th>
<th>Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>GH-MWH-145732-CS-LCS</td>
<td>Consulting Services for the preparation of Utility Transition Reform Mechanism</td>
<td>Proc</td>
<td>Tender</td>
<td>2018-09-06</td>
<td>2018-09-06</td>
<td>2018-09-06</td>
<td>0.00</td>
</tr>
<tr>
<td>GH-MWH-145704-CS-QCBS</td>
<td>Consultancy Service for Detailed Engineering Design for Drainage Pond, Bridge Reconstruction and Uplift Drainage</td>
<td>Proc</td>
<td>Tender</td>
<td>2018-12-15</td>
<td>2018-12-15</td>
<td>2018-12-15</td>
<td>0.00</td>
</tr>
<tr>
<td>GH-MWH-145703-CS-CQS</td>
<td>Consultancy Service for監察 for Drainage Pond, Bridge Reconstruction and Uplift Drainage</td>
<td>Proc</td>
<td>Tender</td>
<td>2018-12-15</td>
<td>2018-12-15</td>
<td>2018-12-15</td>
<td>0.00</td>
</tr>
<tr>
<td>GH-MWH-145730-CS-LCS</td>
<td>Consultancy Service for Detailed Engineering Design for Drainage Pond, Bridge Reconstruction and Uplift Drainage</td>
<td>Proc</td>
<td>Tender</td>
<td>2018-12-15</td>
<td>2018-12-15</td>
<td>2018-12-15</td>
<td>0.00</td>
</tr>
</tbody>
</table>

**Notes:**
- **Consulting:** Stakeholders
- **Waste:** Preliminary Design
- **HSD:** for Accra
- **Flood:** Early Warning
- **MMDAs:** Communities Prone to Flooding
- **Services:** Social Protection
- **PPP:** Post-Implementation
- **Case:** Open International
- **Selection:** Least Cost
- **Implementation:** 2019-11-30
- **Cost:** 2020-07-30
- **Selection:** Least Cost
- **Implementation:** 2019-12-10
- **Selection:** Least Cost
- **Implementation:** 2020-02-03
- **Selection:** Least Cost
- **Implementation:** 2020-04-25
- **Selection:** Least Cost
- **Implementation:** 2020-06-15
- **Selection:** Least Cost
- **Implementation:** 2020-08-27
- **Selection:** Least Cost
- **Implementation:** 2020-10-31
- **Selection:** Least Cost
- **Implementation:** 2021-01-06
- **Selection:** Least Cost
- **Implementation:** 2021-03-02
- **Selection:** Least Cost
- **Implementation:** 2021-04-01
- **Selection:** Least Cost
- **Implementation:** 2021-05-06
- **Selection:** Least Cost
- **Implementation:** 2021-06-12
- **Selection:** Least Cost
- **Implementation:** 2021-07-12
- **Selection:** Least Cost
- **Implementation:** 2021-08-10
- **Selection:** Least Cost
- **Implementation:** 2021-09-30
- **Selection:** Least Cost
- **Implementation:** 2021-10-30
- **Selection:** Least Cost
- **Implementation:** 2021-11-30
- **Selection:** Least Cost
- **Implementation:** 2021-12-30
- **Selection:** Least Cost
- **Implementation:** 2022-01-30
- **Selection:** Least Cost
- **Implementation:** 2022-02-03
- **Selection:** Least Cost
- **Implementation:** 2022-02-13
- **Selection:** Least Cost
- **Implementation:** 2022-04-04
- **Selection:** Least Cost
- **Implementation:** 2022-06-19
- **Selection:** Least Cost
- **Implementation:** 2022-08-10
- **Selection:** Least Cost
- **Implementation:** 2022-10-30
- **Selection:** Least Cost
- **Implementation:** 2022-11-30
- **Selection:** Least Cost
- **Implementation:** 2022-12-30
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ID#</td>
<td>Status</td>
<td>Description</td>
<td>Consultant</td>
<td>Consultant</td>
<td>Start Date</td>
<td>End Date</td>
<td>Amount</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>--------</td>
<td>------------------------------------------------------------------------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>----------</td>
<td>--------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-96514-CS-INDV</td>
<td>Under Implementation</td>
<td>Component 2: Participatory Tracking of Tropical Pest Management and Invasive Alien Species in V1450</td>
<td>Individual Consultant</td>
<td>Individual Consultant</td>
<td>2018-12-20</td>
<td>2018-10-08</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-82203-CS-INDV</td>
<td>Under Implementation</td>
<td>Component 2: Participatory Tracking of Tropical Pest Management and Invasive Alien Species in V1450</td>
<td>Individual Consultant</td>
<td>Individual Consultant</td>
<td>2018-12-20</td>
<td>2018-10-08</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-80964-CS-INDV</td>
<td>Under Implementation</td>
<td>Component 2: Participatory Tracking of Tropical Pest Management and Invasive Alien Species in V1450</td>
<td>Individual Consultant</td>
<td>Individual Consultant</td>
<td>2018-12-20</td>
<td>2018-10-08</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MWH-67593-CS-CQS</td>
<td>Under Implementation</td>
<td>Component 2: Participatory Tracking of Tropical Pest Management and Invasive Alien Species in V1450</td>
<td>Individual Consultant</td>
<td>Individual Consultant</td>
<td>2018-12-20</td>
<td>2018-10-08</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Notes:**
- Under Implementation indicates the project is currently ongoing.
- The date format is in the format DD-MM-YY.
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GH-MWH-56614-CS-INDV</td>
<td>Procurement of a Monitoring and Evaluation Specialist</td>
<td>Work</td>
<td>Individual Consultant</td>
<td>Option</td>
<td>0.0</td>
<td>Value Implementation</td>
<td>2019-11-24</td>
<td>2019-12-14</td>
<td>2020-01-13</td>
<td>2020-02-01</td>
<td>2020-03-08</td>
<td>2020-03-28</td>
</tr>
<tr>
<td>GH-MWH-147708-CS-INDV</td>
<td>Procurement of a Drainage Specialist</td>
<td>Work</td>
<td>Individual Consultant</td>
<td>Option</td>
<td>0.0</td>
<td>Value Implementation</td>
<td>2019-12-12</td>
<td>2019-12-18</td>
<td>2020-01-30</td>
<td>2020-02-20</td>
<td>2020-03-26</td>
<td>2022-03-16</td>
</tr>
<tr>
<td>GH-MWH-147713-CS-INDV</td>
<td>Procurement of a Solid Waste Management Specialist</td>
<td>Work</td>
<td>Individual Consultant</td>
<td>Option</td>
<td>0.0</td>
<td>Value Implementation</td>
<td>2019-12-13</td>
<td>2019-12-18</td>
<td>2020-01-31</td>
<td>2020-02-21</td>
<td>2020-03-27</td>
<td>2022-03-17</td>
</tr>
<tr>
<td>GH-MWH-147718-CS-INDV</td>
<td>Procurement of a Slum Upgrading and Community Development Specialist</td>
<td>Work</td>
<td>Individual Consultant</td>
<td>Option</td>
<td>0.0</td>
<td>Value Implementation</td>
<td>2019-12-13</td>
<td>2019-12-18</td>
<td>2020-01-31</td>
<td>2020-02-21</td>
<td>2020-03-27</td>
<td>2022-03-17</td>
</tr>
<tr>
<td>GH-MWH-148849-CS-CDS</td>
<td>Consulting Services for the Preparation of Environmental, Social Impact Assessment (ESIA) for a Landfill site at Ayidan</td>
<td>Work</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.0</td>
<td>Pending Implementation</td>
<td>2019-12-30</td>
<td>2020-01-09</td>
<td>2020-03-14</td>
<td>2020-05-13</td>
<td>2020-05-13</td>
<td>2021-04-03</td>
</tr>
<tr>
<td>GH-MWH-148848-CS-INDV</td>
<td>Consulting Services to conduct Feasibility Studies of the Joint Development Planning Area and Operationalisation of the Inter-Jurisdictional Coordination Management Framework</td>
<td>Work</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.0</td>
<td>Pending Implementation</td>
<td>2019-12-30</td>
<td>2020-01-09</td>
<td>2020-03-14</td>
<td>2020-05-13</td>
<td>2020-05-13</td>
<td>2021-04-03</td>
</tr>
<tr>
<td>GH-MWH-148773-CS-INDV</td>
<td>Monthly Topographic and Bathymetric Survey of the Volta River</td>
<td>Work</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.0</td>
<td>Pending Implementation</td>
<td>2020-03-14</td>
<td>2020-04-03</td>
<td>2020-05-13</td>
<td>2020-06-02</td>
<td>2020-06-02</td>
<td>2021-04-03</td>
</tr>
</tbody>
</table>