
Procurement Plan
Updated on April 09, 2014
I. General

1. Project information: 
a. Name: Social Cohesion through Community-Based Development Project in the Kyrgyz Republic (SoCo) 

b. Grant Number: 
TF015803
2. Bank’s approval Date of the procurement Plan: TBD
3. Date of General Procurement Notice: TBD
4. Period covered by this procurement plan:  December 18, 2013 – December 17, 2017
5. Prior Review Thresholds: 
	Expenditure
	Contract Value
	Procurement
	Contract Subject to

	Category
	(Threshold)
	Method
	Prior Review

	
	
	
	

	 
	US$ 
	
	US$ 

	1. Goods
	>100,000

ICB

All



	

	

	
	< 100,000
	Shopping (SH)
	First contract for each  agency

	
	No threshold
	Direct Contracting (DC)
	All

	2. Consultants
	 
	 
	 

	Firms
	=>100,000
	QCBS; QBS; LCS; FBS
	All

	 
	< 100,000
	CQS
	First contract for each of the agency

	3. Individuals
	<100,000
	IC (at least 3 CVs)
	All with cost estimate of >50,000

	 
	No threshold
	Single Source
	All

	
	 
	(Selection of Firms & 
	 

	
	 
	Individuals)
	 

	 
	 
	 
	 


2.
All terms of referneces (TOR) are subject to prior review by Task Team Leader. 
3.
Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): see section 4.2 of the OM
4. Reference to (if any) Project Operational/Procurement Manual: 
5. Any Other Special Procurement Arrangements: NA

6. Procurement Packages with Methods and Time Schedule 

Grantee: Aga Khan Foundation USA

	 Ref. No.


	Package Description
	
	Total Estimated Cost 
in $
	Actual Cost in $
	Procurement method
	Prior/
Post Review 
	(BD/RFP/ITQ)              1. Preparation
	Pre-qual/SL           
1. Inv. GPN/SPN/Local   
2. Opening          
3. Eval & Recom
	Contract Signing
	Contract Completion

	I. GOODS
	 
	
	 

	
	
	
	
	
	
	
	
	
	
	

	
	TOTAL GOODS
	
	$0.00
	
	
	
	
	
	
	

	II. CONSULTANTS 

	
	
	
	
	
	
	
	
	
	
	

	
	TOTAL CONSULTANTS
	
	$0.00
	
	
	
	
	
	
	

	III. OPERATING COSTS

	III.1
	Lump Sum
	
	$242,847.27 


	
	
	
	
	
	
	

	
	TOTAL OPERATING COSTS
	
	$242,847.27 
	
	
	
	
	
	
	

	 
	TOTAL FUNDING 
	
	$242,847.27 
	
	 



Sub-Partner: University of Central Asia

	 Ref. No.


	Package Description
	
	Procurement method
	Prior/
Post Review 
	(BD/RFP/ITQ)              1. Preparation
	Pre-qual/SL           
1. Inv. GPN/SPN/Local   
2. Opening          
3. Eval & Recom
	Banks Issued No Objection
	Contract Signing
	Contract Completion

	I. GOODS
	
	 

	I.1
	Computers
	
	SH
	Prior
	Q2 2014
	Q2 2014
	Q2 2014
	Q3 
	Q3

	I.2
	Annual purchase of Household Survey Data (from State Agency) for 4 years 
	
	SSS
	Prior
	Q3 2014
	Q3 2014
	N/A
	Q4 2014
	Q4 2017

	I.3
	Statistical Software
	
	SH
	Post
	Q3 2014
	Q3 2014
	N/A
	Q3 2014
	Q3 2014

	I.4
	Purchase of Maps
	
	SSS
	Prior
	Q3 2014
	Q3 2014
	N/A
	Q3 2014
	Q3 2014

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	
	TOTAL GOODS
	
	
	
	
	
	
	
	

	II. 

	II.1
	Baseline Survey
	
	SSS
	Prior 
	Q2 2014
	Q2 2014
	Q2 
	Q2
	Q4 2014

	II.2
	Tracking System – Quantitative Research
	
	CQS
	Prior
	Q4 2014
	Q4 2014
	Q1 2015
	Q1 2015
	Q4 2017

	II.2
	Tracking System – Qualitative Research
	
	IC
	Prior
	Q4 2014
	Q4 2014
	Q1 2015
	Q1 2015
	Q4 2017

	II. 3
	Endline Survey
	
	SSS
	Prior
	Q1 2017
	Q1 2017
	Q1 2017
	Q2 2017
	Q4 2017

	
	TOTAL CONSULTANTS
	
	
	
	
	
	
	
	

	III. 

	III.1
	Lump Sum 
	
	
	
	
	
	
	
	

	
	TOTAL OPERATING COSTS
	
	
	
	
	
	
	
	

	IV. TOTAL FUNDING 
	
	
	 



Sub-Partner: Swedish International Peace Research Institute

	V. 
	VI. CONSULTANTS 

	VII. 
	VIII. OPERATING COSTS

	III.1
	Lump Sum 
	
	$575,451.91
	
	
	
	
	
	
	
	

	
	TOTAL OPERATING COSTS
	
	$575,451.91
	
	
	
	
	
	
	
	

	IX. TOTAL FUNDING 
	
	$605,551.91
	
	
	 


Sub-Partner: Aga Khan Foundation Kyrgyzstan (MSDSP KG)

	1
	2
	3
	6
	7
	8
	9
	
	10
	11

	 Ref. No.


	Package Description
	
	Procurement method
	Prior/
Post Review 
	(BD/RFP/ITQ)              1. Preparation
	Pre-qual/SL           
1. Inv. GPN/SPN/Local   
2. Opening          
3. Eval & Recom
	Bank No Objection
	Contract Signing
	Contract Completion

	I. GOODS
	
	 

	I.1
	IT Equipment for MSDSP
	
	SH
	Prior 
	Year 1, Q2
	Year 1, Q 2
	Y1 Q2
	Y1 Q2
	Year 1, Q 4

	I.2
	IT Equipment for MSDSP
	
	SH
	Post 
	Year 2, Q1
	Year 2, Q1
	N/A
	Y2 Q2
	Y2 Q2

	I.3 
	Furniture for MSDSP 
	
	SH
	Post 
	Year 2, Q1
	Year 2, Q1
	N/A
	Y2 Q2
	Y2 Q2

	I.4
	Goods for Working Groups
	
	SH
	Post 
	Year 2 Q2
	Year 2, Q 2
	N/A
	Y2 Q2
	Year 2, Q 2

	
	TOTAL GOODS
	
	
	
	
	
	
	
	

	II. 

	II.1
	AOS Micro-grants
	
	CPP
	Post
	Year 2 Q3
	Year 2 Q3
	N/A
	Y2 Q3
	Y4 Q2

	
	TOTAL MICRO-GRANTS
	
	
	
	
	
	
	
	

	III. 

	III.1
	Developing training modules based on research findings and recommendations
	
	CQS
	Prior
	Year 1 Q4
	Year 1 Q4
	Y1 Q4
	Y1 Q4
	Year 2, Q 3

	III.2
	Consultancy support (lawyer)
	
	IC
	Prior
	Y2 Q2
	Y2 Q2
	Y2 Q2
	Y2 Q2
	Y4 Q3

	III.3
	Consultancy support (LED expert)
	
	IC
	Post 
	Y2 Q2
	Y2 Q2
	N/A
	Y2 Q2
	Y4 Q3

	III.4
	Unallocated amount
	
	
	
	Year 1, Q4
	Year 1, Q4
	Y1 Q4
	Y1 Q4
	Y1 Q4

	
	
	
	
	
	
	
	
	
	

	
	TOTAL CONSULTANTS
	
	
	
	
	
	
	
	

	IV. 

	IV.1
	Lump Sum 
	
	
	
	
	
	
	
	

	
	TOTAL OPERATING COSTS
	
	
	
	
	
	
	
	

	V. TOTAL FUNDING 
	
	
	 




Sub-Partner: Global Center for Pluralism

	 Ref. No.


	Package Description
	#

of Packages
	Total Estimated Cost 
in $
	Actual Cost in GEL
	Procurement method
	Prior/
Post Review 
	(BD/RFP/ITQ)              1. Preparation
	Pre-qual/SL           
1. Inv. GPN/SPN/Local   
2. Opening          
3. Eval & Recom
	Contract Signing
	Contract Completion

	I. GOODS
	 
	
	 

	
	
	
	
	
	
	
	
	
	
	

	
	TOTAL GOODS
	0
	$0.00
	
	
	
	
	
	
	

	VI. CONSULTANTS 

	
	
	
	
	
	
	
	
	
	
	

	
	TOTAL CONSULTANTS
	0
	$0.00
	
	
	
	
	
	
	

	VII. OPERATING COSTS

	III.1
	Lump Sum
	1
	$75,000.00

	
	
	
	
	
	
	

	
	TOTAL OPERATING COSTS
	
	$75,000.00
	
	
	
	
	
	
	

	 
	TOTAL FUNDING 
	
	$75,000.00 
	
	 


87122








� MSDSP is allowed to follow MSDSP procurement guidelines as long as the minimum requirements of Procurement by the WB, outlined in the O.M., are followed. 
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