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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Archived

	[bookmark: piboaorrvp_fld]Restructuring Type: Level two

	[bookmark: basdate_fld_lbl][bookmark: basdate_fld]Last modified on date : 08/25/2011



	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P070963: AR Rural Education Improvement Project

	Country
	[bookmark: basctry_fld]Argentina

	Task Team Leader
	[bookmark: basttl_fld]Peter Anthony Holland

	Sector Manager/Director
	[bookmark: bassmd_fld]Chingboon Lee

	Country Director
	[bookmark: basctryd_fld]Penelope J. Brook

	Original Board Approval Date
	[bookmark: piobad_fld]12/15/2005

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]10/31/2011

	Current Closing Date
	[bookmark: picurclosdate_fld]10/31/2011

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]12/31/2013

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]B-Partial Assessment-Partial Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]02/08/2005

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	65.00
	90.58

	 IBRD
	150.00
	150.00

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]215.00
	[bookmark: REV_FIN_PLAN_COL_3]240.58


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Government of Argentina
	[bookmark: BORR_INFO_COL_2]
	[bookmark: BORR_INFO_COL_3]Argentina


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 09/01/2011	95.32

	Fiscal Year
	Annual
	Cumulative

	 2011
	0.00
	95.32

	 2012
	25.00
	120.32

	 2013
	15.00
	135.32

	 2014
	14.68
	150.00

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]150.00


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The Project's Development Objective is to support national Government policy to: (i) improve the coverage, efficiency, and quality of the Argentine education system, and (ii) to improve the governance of the Argentine education system through strengthening of the normative, planning, information, monitoring, and evaluation capacity at the national and provincial levels. These general objectives translate into the following specific Project Development Objectives (PDO) to be reached in a period of five years:  A. Coverage (A1) Reduce by half the difference in the access of 6 year old children in 1st grade as compared to 5 year old children in Pre-School in rural areas in Argentina; (A2) Increase from 73 percent to 85 percent the access of students completing the 7th grade to the 8th grade of schooling in rural areas in Argentina;  B. Efficiency (B1) Improve promotion rate in EGB1 (Grades 1 to 3) in rural areas in Argentina from 76 percent (2002) to 85 percent (2010); (B2) Reduce two or more years of overage enrollment in EGB2 in rural areas from 24 percent (2002) to 12 percent (2010);  C. Quality (C1)  Improve the percentage of students in Grade 3 in rural schools achieving proficiencies in the nationally ratified standards of the Core Learning Priorities (NAP); (C1)  Improve the percentage of students in Grade 6 in rural schools achieving proficiencies in the nationally ratified standards of the Core Learning Priorities (NAP);  D. Governance (D1) Number of bilateral agreements between national and provincial Governments in satisfactory execution; and (D2) Annual plans regarding the compilation, analysis, dissemination and use of educational statistics in satisfactory execution. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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