PROCUREMENT PLAN (Textual Part)

<table>
<thead>
<tr>
<th>Project information</th>
<th>Country:</th>
<th>Kyrgyz Republic</th>
</tr>
</thead>
<tbody>
<tr>
<td>Full Project Name:</td>
<td>Additional Financing for Central Asia Hydrometeorology Modernization Project</td>
<td></td>
</tr>
<tr>
<td>Total Finance ($)</td>
<td>USD 5,000,000</td>
<td></td>
</tr>
<tr>
<td>Project Number:</td>
<td>P120788</td>
<td></td>
</tr>
</tbody>
</table>

Project Implementation agency
Agency on Hydrometeorology under the Ministry of Emergency Situations of the Kyrgyz Republic (Kyrgyzhydromet)

Date of the Procurement Plan
May 23, 2018

Period covered by this Procurement Plan:
2019 – 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017) (“Procurement Regulations”) the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with “Single-Stage Bidding” method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the “PPL”) with amendments dated November 18, 2016 № 182, December 10, 2016 № 195, February 14, 2017 № 25, May 30, 2017 № 93, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:
• The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;

• Bidding documents, including contract forms, acceptable to the Bank shall be used.

• The Bidding process shall not be cancelled sole on the reason that minimum bid price is larger than the amount allocated by procuring entity for this procurement.

• There shall be no preference applied during procurement of goods and works.

• Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as “Simplified Method” (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of ready available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations “Not Applicable”

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable; Works: is not applicable
### Activity Reference No. Description
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SPC-0069/4 / BME-0015</td>
<td>Equipment for the R&amp;D, Training and Support Activities</td>
<td>Price</td>
<td>Request for Quotation</td>
<td>International</td>
<td>Single Stage - One Envelope</td>
<td>379,800.00</td>
<td>379,800.00</td>
<td>Signed</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPC-0069/4 / BME-0015</td>
<td>Equipment for the R&amp;D, Training and Support Activities</td>
<td>Price</td>
<td>Request for Quotation</td>
<td>International</td>
<td>Single Stage - One Envelope</td>
<td>276,000.00</td>
<td>276,000.00</td>
<td>Cancelled</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPC-0069/4 / BME-0015</td>
<td>Equipment for the R&amp;D, Training and Support Activities</td>
<td>Price</td>
<td>Request for Quotation</td>
<td>International</td>
<td>Single Stage - One Envelope</td>
<td>230,000.00</td>
<td>230,000.00</td>
<td>Cancelled</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPC-0069/4 / BME-0015</td>
<td>Equipment for the R&amp;D, Training and Support Activities</td>
<td>Price</td>
<td>Request for Quotation</td>
<td>International</td>
<td>Single Stage - One Envelope</td>
<td>230,000.00</td>
<td>230,000.00</td>
<td>Cancelled</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPC-0069/4 / BME-0015</td>
<td>Equipment for the R&amp;D, Training and Support Activities</td>
<td>Price</td>
<td>Request for Quotation</td>
<td>International</td>
<td>Single Stage - One Envelope</td>
<td>120,000.00</td>
<td>120,000.00</td>
<td>Cancelled</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td>2020-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### General Information
- **Country:** Central Asia
- **Project Name:** Central Asia Hydrometeorology Modernization Project
- **Loans / Credit No.:** IDA / 18790, IDA / 18799, IDA / 18800, IDA / 18801, IDA / 18802, IDA / 18803
- **Sponsoring Agency:** Ministry of Emergency Situations

### Project Information
- **ID:** P20756
- **GPN:** 45040
- **Loan:** IDA / 18790
- **Local Loan:** 45040

### Procurement Plan
- **Activity Code:** SH
- **Procurement Activity:** Loan Procurement
- **Loan Category:** IDA
- **Component:** A: Hydrometeorology
- **Component:** A: Hydrometeorology
- **Component:** A: Hydrometeorology
- **Component:** A: Hydrometeorology
- **Component:** A: Hydrometeorology
- **Component:** A: Hydrometeorology

### Procurement Dates
- **Date(s) of Loan/Credit Approval:** 2019-08-12
- **Date of Procurement Plan:** 2020-06-09
<table>
<thead>
<tr>
<th>Category</th>
<th>Description</th>
<th>Tender No.</th>
<th>Tender Value</th>
<th>Tender Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>HYDROMET</td>
<td>Supply of Hydrological Quality Assurance Laboratory</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Supply and modernization of observation networks, equipment</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Software for the virtual display system in the EAC WMO (Central Europe)</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Modernization of the observation networks (National Requirements)</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Modernization of the observation networks (Regional Requirements)</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Refurbishing of Hydrological Networks and Data Observation Centers</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Supply of equipment to enhance Flow/Com capacity to disseminate WMO information about severe weather conditions to the regional and local branches of the mission</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Equipment for the Regional Training Center on Flood and Water Resources (Kyrgyz Republic)</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Equipment for Training of Hydrological Services in Kyrgyz Republic</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>HYDROMET</td>
<td>Introduction of new multi-hazard monitoring systems for observation in areas without permanent Hydrological posts</td>
<td>YAS / 49340</td>
<td>6,000,000.00</td>
<td>2019-03-01</td>
</tr>
<tr>
<td>BID NO</td>
<td>Description</td>
<td>Status</td>
<td>Cost (USD)</td>
<td>Start Date</td>
</tr>
<tr>
<td>--------</td>
<td>------------------------------------------------------------------------------</td>
<td>----------</td>
<td>------------</td>
<td>------------</td>
</tr>
<tr>
<td>2020-02-02</td>
<td>Component B: Strengthening of Hydrological Services in Kyrgyz Republic</td>
<td>Post</td>
<td>N/A</td>
<td>2020-01-01</td>
</tr>
</tbody>
</table>

**Additional Notes:**
- **Observations:** Key for breakthrough on stations for hydrological equipment.
- **Component:** A high-speed video system for the operational provision of the population with climatological information.
- **Modernization:** Of the system for monitoring weather conditions in mountainous and flood-prone areas using the HEC-HMS model.
- **Equipment for PICU:**

**Kyrgyz Republic:**
- **Budget Allocation:**
  - Component B: Strengthening of Hydrological Services in Kyrgyz Republic
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A

**Kyrgyz Component:**
- **Services:**
  - Strengthening in Post Request for Quotations International (Single Stage - One Envelope)
  - Total Cost: N/A
- **Strengthening in:**
  - Post Request for Quotations (Spr. - National)
  - Total Cost: N/A
- **Strengthening in:**
  - Post Request for Quotations (Spr. - International)
  - Total Cost: N/A

**Kyrgyz Republic:**
- **Equipment for PICU:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A

**Additional Services:**
- **Kyrgyz Component:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A

**Kyrgyz Republic:**
- **Equipment for PICU:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A

**Kyrgyz Component:**
- **Services:**
  - Strengthening in Post Request for Quotations (Spr. - National)
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A
- **Strengthening in:**
  - Post Request for Quotations (Spr. - International)
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A

**Kyrgyz Republic:**
- **Equipment for PICU:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A

**Additional Services:**
- **Kyrgyz Component:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A
- **Kyrgyz Republic:**
  - **Equipment for PICU:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A
  - **Kyrgyz Component:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A

**Additional Notes:**
- **Kyrgyz Component:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A
- **Kyrgyz Republic:**
  - **Equipment for PICU:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A
  - **Kyrgyz Component:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A

**Additional Services:**
- **Kyrgyz Component:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A
- **Kyrgyz Republic:**
  - **Equipment for PICU:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A
  - **Kyrgyz Component:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A

**Additional Notes:**
- **Kyrgyz Component:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A
- **Kyrgyz Republic:**
  - **Equipment for PICU:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A
  - **Kyrgyz Component:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A

**Additional Services:**
- **Kyrgyz Component:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A
- **Kyrgyz Republic:**
  - **Equipment for PICU:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A
  - **Kyrgyz Component:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A

**Additional Notes:**
- **Kyrgyz Component:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A
- **Kyrgyz Republic:**
  - **Equipment for PICU:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A
  - **Kyrgyz Component:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A

**Additional Services:**
- **Kyrgyz Component:**
  - Total Cost: N/A
  - Start Date: 2020-01-01
  - End Date: 2020-01-31
  - Cost: N/A
- **Kyrgyz Republic:**
  - **Equipment for PICU:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A
  - **Kyrgyz Component:**
    - Total Cost: N/A
    - Start Date: 2020-01-01
    - End Date: 2020-01-31
    - Cost: N/A
### Individual Audit

**N bfs: CONSULTING SERVICES**

|------------------------|-------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|---------------------|--------|-------------------|---------------------|----------------|---------------|-------------------|-----------------------------------|-----------------------------------|

### Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>KG-G/ICB-06</td>
<td>Development of electronic learning courses (e-learning)</td>
<td>49340</td>
<td>Component A: Strengthening of Hydrometeorological Services in Kyrgyz Republic</td>
<td>Post Consultant Qualifications</td>
<td>Request for Bids (National)</td>
<td>Single Stage - One Envelope</td>
<td>120,000.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2020-04-12</td>
<td>2020-04-12</td>
<td>2020-04-12</td>
<td>2020-04-12</td>
<td>2020-04-12</td>
<td>2020-04-12</td>
<td>2020-04-12</td>
<td>2020-04-12</td>
</tr>
</tbody>
</table>

### Individual Consultants

|------------------------|-------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|---------------------|--------|-------------------|---------------------|----------------|---------------|-------------------|-----------------------------------|-----------------------------------|

---
<table>
<thead>
<tr>
<th>Reference</th>
<th>Category</th>
<th>Type</th>
<th>Consultant</th>
<th>Duration</th>
<th>Amount</th>
<th>Completed</th>
<th>Signed</th>
</tr>
</thead>
<tbody>
<tr>
<td>KG-CS/IC-04-2018 / Senior procurement specialist</td>
<td>Component A: Strengthening regional coordination and information sharing</td>
<td>Prize</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>0,000.00</td>
<td>8,306.71</td>
<td>2017-12-07</td>
</tr>
<tr>
<td>KG-CS/IC-04-2018 / Financial Management Consultant</td>
<td>Component A: Strengthening regional coordination and information sharing</td>
<td>Prize</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>0,000.00</td>
<td>8,306.71</td>
<td>2017-12-07</td>
</tr>
<tr>
<td>KG-CS/IC-04-2018 / Technical Manager</td>
<td>Component A: Strengthening regional coordination and information sharing</td>
<td>Prize</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>0,000.00</td>
<td>10,774.76</td>
<td>2017-12-07</td>
</tr>
<tr>
<td>KG-CS/IC-04-2018 / Director of PCU</td>
<td>Component A: Strengthening regional coordination and information sharing</td>
<td>Prize</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>8,752.00</td>
<td>8,774.20</td>
<td>2017-12-07</td>
</tr>
<tr>
<td>KG-CS/IC-04-2018 / Assistant/Translator</td>
<td>Component A: Strengthening regional coordination and information sharing</td>
<td>Prize</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>4,648.00</td>
<td>4,659.50</td>
<td>2017-12-07</td>
</tr>
</tbody>
</table>