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IEG Mission: Improving World Bank Group development results through excellence in evaluation. 

 
About this Report 

The Independent Evaluation Group assesses the programs and activities of the World Bank for two purposes: 
first, to ensure the integrity of the Bank’s self-evaluation process and to verify that the Bank’s work is producing the 
expected results, and second, to help develop improved directions, policies, and procedures through the 
dissemination of lessons drawn from experience. As part of this work, IEG annually assesses 20-25 percent of the 
Bank’s lending operations through field work. In selecting operations for assessment, preference is given to those that 
are innovative, large, or complex; those that are relevant to upcoming studies or country evaluations; those for which 
Executive Directors or Bank management have requested assessments; and those that are likely to generate 
important lessons.  

To prepare a Project Performance Assessment Report (PPAR), IEG staff examine project files and other 
documents, visit the borrowing country to discuss the operation with the government, and other in-country 
stakeholders, and interview Bank staff and other donor agency staff both at headquarters and in local offices as 
appropriate.  

Each PPAR is subject to internal IEG peer review, Panel review, and management approval. Once cleared 
internally, the PPAR is commented on by the responsible Bank department. The PPAR is also sent to the borrower 
for review. IEG incorporates both Bank and borrower comments as appropriate, and the borrowers' comments are 
attached to the document that is sent to the Bank's Board of Executive Directors. After an assessment report has 
been sent to the Board, it is disclosed to the public. 

 

About the IEG Rating System for Public Sector Evaluations 

IEG’s use of multiple evaluation methods offers both rigor and a necessary level of flexibility to adapt to 
lending instrument, project design, or sectoral approach. IEG evaluators all apply the same basic method to arrive 
at their project ratings. Following is the definition and rating scale used for each evaluation criterion (additional 
information is available on the IEG website: http://worldbank.org/ieg). 

Outcome:  The extent to which the operation’s major relevant objectives were achieved, or are expected to 
be achieved, efficiently. The rating has three dimensions: relevance, efficacy, and efficiency. Relevance includes 
relevance of objectives and relevance of design. Relevance of objectives is the extent to which the project’s 
objectives are consistent with the country’s current development priorities and with current Bank country and 
sectoral assistance strategies and corporate goals (expressed in Poverty Reduction Strategy Papers, Country 
Assistance Strategies, Sector Strategy Papers, Operational Policies). Relevance of design is the extent to which 
the project’s design is consistent with the stated objectives. Efficacy is the extent to which the project’s objectives 
were achieved, or are expected to be achieved, taking into account their relative importance. Efficiency is the 
extent to which the project achieved, or is expected to achieve, a return higher than the opportunity cost of capital 
and benefits at least cost compared to alternatives. The efficiency dimension generally is not applied to adjustment 
operations. Possible ratings for Outcome:  Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately 
Unsatisfactory, Unsatisfactory, Highly Unsatisfactory. 

Risk to Development Outcome:  The risk, at the time of evaluation, that development outcomes (or 
expected outcomes) will not be maintained (or realized). Possible ratings for Risk to Development Outcome: High, 
Significant, Moderate, Negligible to Low, Not Evaluable. 

Bank Performance:  The extent to which services provided by the Bank ensured quality at entry of the 
operation and supported effective implementation through appropriate supervision (including ensuring adequate 
transition arrangements for regular operation of supported activities after loan/credit closing, toward the 
achievement of development outcomes. The rating has two dimensions: quality at entry and quality of supervision. 
Possible ratings for Bank Performance: Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately 
Unsatisfactory, Unsatisfactory, Highly Unsatisfactory. 

Borrower Performance:  The extent to which the borrower (including the government and implementing 
agency or agencies) ensured quality of preparation and implementation, and complied with covenants and 
agreements, toward the achievement of development outcomes. The rating has two dimensions: government 
performance and implementing agency(ies) performance. Possible ratings for Borrower Performance: Highly 
Satisfactory, Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory, Unsatisfactory, Highly 
Unsatisfactory.  
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Preface 

This is a Project Performance Assessment Report (PPAR) of the Mexico Indigenous and 

Community Biodiversity Conservation Project (COINBIO). The total cost of the project 

at appraisal was US$19.05 million; actual cost was US$ 24.52 million. The project was 

financed through a Global Environment Facility (GEF) grant of US$7.85 million, of 

which actual disbursements were US$7.83 million and US $19,860 was cancelled. The 

project was approved by the Board of Executive Directors on November 28, 2000, 

became effective on June 21, 2001, and closed as planned on April 30, 2008. 

 

This PPAR was prepared by April Connelly, IEG Evaluation Analyst, as an input to 

IEG‟s evaluation of the World Bank Group‟s support for Managing Forest Resources for 

Sustainable Development.  

 

The report is based on a review of project documents, including Implementation 

Completion and Results Report, Project Appraisal Document, legal document and project 

files, background studies, and academic literature. Discussions were held with: Bank staff 

in both Washington, D.C., and in Mexico, project beneficiaries, government officials, 

representatives of non- governmental organizations. An IEG mission visited Mexico in 

October 2011. IEG held meetings in Mexico City, Morelia, and Oaxaca. A list of all 

those interviewed is attached in Annex B. The cooperation and assistance provided by all 

stakeholders, particularly the National Forestry Commission and their dedicated staff, as 

well as the support of the World Bank Country Office in Mexico are greatly appreciated.  

 

Following standard IEG procedures, copies of the draft PPAR were sent to the relevant 

Government officials and agencies for their review and comment. No comments have 

been received from the Borrower. 
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Summary 

This is a project performance assessment of the Mexico Indigenous and Community 

Biodiversity Conservation Project (COINBIO).  The Project's Global Environmental 

Objective was to conserve high biodiversity in the states of Oaxaca, Michoacán, and 

Guerrero by strengthening and promoting community conservation initiatives on 

communally-owned lands, building on the cultural values and traditional management 

practices that such communities have developed in relationship to the resources in these 

areas. 

 

The project‟s objective was in line with the Bank‟s assistance strategy at the time of 

project appraisal and continues to be relevant to the current assistance strategy. It is also 

relevant to Global Environment Facility priorities of in-situ conservation of globally 

unique biodiversity; sustainable use of biodiversity; and local participation in the benefits 

of conservation activities. The project‟s objective is consistent with national goals and 

strategies for biodiversity conservation. Mexico is a signatory to the Convention on 

Biological Diversity and the National Biodiversity Strategy promotes the development of 

programs to strengthen indigenous and community conservation practices. The project‟s 

decentralized implementation structure is also in line with the Secretary of Environment‟s 

strategic shift toward the decentralization of environmental and natural resource 

management towards the states and municipalities while increasing local community 

participation. Relevance of project design, however, was only modest. The project used 

an innovative approach, the first attempt by the Bank and the Global Environment 

Facility to involve communities in biodiversity conservation. It included several relevant 

design features: it was attuned to the prevailing tenure status, responded to community 

sensitivities by employing a demand-driven approach, and took into account variation in 

community capacity. However, the program logic was vague, lacking a clear articulation 

of how individual activities would ensure conservation over the long term. 

 

The project succeeded in establishing institutional arrangements at the State level that 

support communities in conservation planning and sustainable land use activities and lent 

legitimacy to community conservation efforts as a conservation model. At the time of the 

IEG assessment mission, more than three years after the project‟s closure, this 

mechanism continues to function in two of the three states where it was piloted and 

efforts are ongoing to expand the model to a third state. However, there is insufficient 

evidence to demonstrate the contribution of these efforts to biodiversity outcomes.  

 

Project implementation was challenged by three factors. First, a significant disbursement 

lag occurred during the first few years of implementation as a result of changes in 

government administration at the national and state levels and a learning curve associated 

with the decentralized and demand driven nature of the project. Second, delays in hiring a 

national coordinator and in convening the national committee deprived the project of 

clear central leadership, contributing to a void in the project‟s strategic decision making 

and reduced the space for the resolution of internal conflicts, resulting in implementation 

bottlenecks. Third, an inspection panel investigation was requested by the state 

coordination committee in Oaxaca in response to the firing of two State Coordinators. 
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Sustainability of the institutional mechanism is contingent on the will of the government 

to allocate budget resources each year. Three years after the pilot project closed, the 

program continues to function with both state and federal government budget support. 

The threats to biodiversity and the measures to address them vary by community. Some 

communities have organized committees to carry out vigilance patrols against fires, 

unauthorized extraction of wood and hunting. Others lack such arrangements and 

reported a lack of interest in project goals within the broader community, beyond those 

who directly participated in the project. Some communities have voluntarily registered 

their conservation areas with the National Council for Natural Protected Areas and are 

subject to independent monitoring. The land management tools provided by the project 

have allowed some communities to leverage funds from other government programs, 

such as environmental service contracts, providing additional incentives to maintain their 

community conservation areas. The sustainability of productive subprojects, however, is 

less certain. At project closure most of the productive investments supported by the 

project had not yet reached full cost recovery and there was no data to indicate how many 

of these activities remained viable at the time of the assessment mission. 

 

On balance this assessment rates overall project outcome as moderately unsatisfactory, 

based on the high relevance of the objectives, but modest relevance of design, modest 

efficiency, and modest achievement of the objective of conserving biodiversity. The risk 

to development outcome is moderate.  The Bank‟s performance was moderately 

satisfactory at entry. Project preparation built on lessons from previous operations. 

Selection of project areas was based on a sound analysis of their priority for biodiversity 

conservation as well as the capacity and interest of communities in conservation. A 

shortcoming in ensuring quality at entry was the decision to waive the hiring of a 

National Coordinator as a condition of effectiveness, which led in turn to implementation 

challenges in the initial years of operation. The Bank‟s performance during supervision 

was also moderately satisfactory. The Bank increased supervision efforts to correct 

quality at entry weaknesses and brought the project back on track when a request for the 

inspection panel threatened implementation. However, a shortcoming, reflecting on both 

Bank and Borrower performance, was the delay in the implementation of a critical 

component of the project‟s monitoring and evaluation system until the final year of the 

project.  

 

The assessment rates Borrower performance as moderately satisfactory. The 

government‟s commitment to the project during preparation was demonstrated by its 

request to expand the preparation of a medium sized project to be implemented in one 

state into full sized project piloted in three states. The government has continued to 

support the model, devoting budget to its continued implementation three years following 

project completion. The implementing agency adequately administered the grant and 

complied with Bank fiduciary and safeguards procedures. However, along with the Bank, 

the implementing agency is accountable for the delays in hiring a National Coordinator 

for the project and in the establishment of a critical component of the projects M&E 

system. In addition, the manner in which the implementing agency handled the 

termination of the State Coordinators contributed to the conflict with some of the State 

Committees culminating in the project being referred to the inspection panel. Following 

this crisis however, the implementing agency and project management team adequately 
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addressed implementation challenges, so that the project finished on time, meeting most 

of its output targets.  

 

The project experience points the following lessons: 

 

 The lack of a common understanding of the respective roles and level of 

autonomy of all parties in a decentralized management structure can undermine 

implementation. In this case differences in interpretation of the level of autonomy 

delegated to state level actors contributed to an impasse between some of the state 

coordination units and the national implementing agency, a situation that threatened 

to bring project implementation to a halt and that contributed to an inspection panel 

request. Eventually these issues were resolved, but the experience highlights the 

importance of taking explicit measures during project implementation to ensure that 

all parties are on the same page. 

 

 The project’s experience reveals the challenges associated with developing 

monitoring tools that are adequate for both conservation and capacity building 

objectives.  Participatory monitoring is important for enhancing community capacity 

to monitor and make decisions over the management of their natural resources. 

Measuring conservation outcomes may require ecosystem-level analysis. One tool or 

approach may not be adequate for both objectives. 

 

 The project’s experience in carrying out participatory monitoring illustrates the 

need to employ methods that are useful to communities and can be continued 

beyond the project’s closure. While community participation was included in the 

monitoring exercise, the methods used were out of step with the communities‟ 

capacity to continue monitoring over the long term. The experience points to the need 

to ensure that communities are provided with adequate incentives and support over 

long run. 

 

 A recurring shortcoming in the implementation of small grant type projects is 

the failure to monitor subproject outcomes. Since the demand-driven nature of 

participatory operations like this one limits the ability to specify objectives of sub-

projects up-front extra effort is required in the course of implementation to document 

the goals communities for themselves, their plan for achieving these goals, and to 

monitor resulting outcomes. 

 

 

 

 

 

          Caroline Heider 

                    Director-General 

                         Evaluation
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1. Background and Context 

1.1 Mexico is one of 17 mega-diverse countries
1
 in the world and ranks fourth among 

them in overall species richness (Martin and others 2010). Although the country covers only 

one percent of the earth‟s land area, it contains one tenth of the terrestrial vertebrates and 

plants known to science (Bray and Merino 2002, Merino and Martinez 2009). Mexico is also 

notable for its high number of endemic species (species that are not naturally found 

elsewhere). Between 50 and 60 percent of the known plants of Mexico are endemic.
2
  

1.2 Mexico‟s forests harbor a significant portion of its biodiversity: 80 percent of 

vascular plants and 75 percent of vertebrates occurs in forest areas (Bray and Merino-Perez 

2002). Biodiversity in forest areas is under threat from the expansion of the agriculture 

frontier, overexploitation for timber and firewood collection, and urban growth. Fire, pests, 

disease and exotic species also play a role. Underlying the pressures on Mexico‟s forests are 

inadequate incentives to protect and manage them (World Bank 2000). 

1.3 Over 70 percent of Mexico‟s forests lands are under collective tenure, as a 

consequence of an extended Agrarian Reform implemented from the 1930‟s to the 1980‟s
3
 

(Ortiz, Gabriela; Merino, Leticia 2011). Further reforms in 1992 strengthened community 

rights to exploit their forests (Bray and others 2005). Mexico‟s Agrarian Law recognizes two 

groups of collective property owners: ejidos and agrarian communities. Ejidos are land 

reform communities created following the Mexican revolution, when the state granted lands 

to groups of solicitors. Agrarian communities are indigenous communities that predate 

Spanish colonization. The state recognizes historical property rights over the territories these 

communities claimed as their own (Merino and Martinez 2009).
 4

 

1.4 Self-governance of communities is based on a traditional system of participation and 

shared responsibilities (Martin and others 2010). The highest authority in the community is 

the assembly of agrarian land owners who meet regularly (typically once a month) to discuss 

matters of common interest, including decisions over common assets such as communal 

forests. Leadership is provided by a body of commissioned officials who are elected on a 

rotating basis to a three year term. The communal governance framework also includes a 

tradition of non paid labor obligations for the maintenance of the communities‟ 

infrastructure, provision of public services and in some cases forest protection and restoration 

activities (Merino 2011). 

1.5 At the time of project appraisal, there were several programs in support of productive 

forest management by communities, including the Bank-funded Community Forestry Project, 

                                                 
1
 Mega diverse countries possess nearly 70 percent of global species diversity. According to some authors there 

are 12 mega diverse countries: Mexico, Colombia, Ecuador, Peru, Brazil, Democratic Republic of Congo, 

Madagascar, China, India, Malaysia, Indonesia and Australia. Others increase the list to more than 17, adding 

Papua New Guinea, South Africa, USA, Philippines and Venezuela.  
2
 Endemic species can easily become endangered or extinct because of their restricted distribution. 

3
 Mexico was the first country in the world where collective property was recognized by the state and is only 

surpassed by Papua New Guinea in terms of the percent of natural forests owned by communities (Merino et al, 

USAID Mexico. 2009). 
4
 In this report the term “community” will refer to both indigenous communities and ejidos. 
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but there was no government-supported program for the sustainable management of forests 

of limited commercial timber potential and there was no instrument for the decentralized 

implementation of the National Biodiversity Strategy. The National Biodiversity Strategy 

identifies four priority areas for action: (i) protection of biodiversity rich ecosystems; (ii) 

sustainable use of Mexico's biological resources; (iii) expansion of the country's knowledge 

base related to its biodiversity; and (iv) promotion of green markets/valuation of biological 

resources. The main instrument for biodiversity protection was the System of Protected 

Natural Areas (SINAP).  

1.6 In 2000, as the project was being prepared, the SINAP system covered only three 

percent of national territory, it was administratively cumbersome and the government faced 

difficulty in expanding the system. Much of the areas prioritized for conservation fell outside 

of the existing protected areas. National protected areas are created by presidential decree 

and do not allow community use of resources and efforts to convert communal land to 

government, private or co-managed areas are often met with resistance (Martin and others 

2010). For these reasons many researchers active in biodiversity protection concluded that 

while the national strategy of establishing national protected areas was important, it was not 

sufficient for meeting the country‟s biodiversity needs on its own, and identified the need to 

develop biodiversity conservation on community-held lands as a complementary strategy. 

1.7 The project provided a complement to the SINAP approach by focusing on 

conservation through the indigenous and community sectors, and protecting biodiversity 

through non-federal conservation regimes. It also complemented other forestry and 

biodiversity programs under implementation at the time of its preparation, such as the Bank-

financed Community Forestry Project (PROCYMAF) and the UNDP executed GEF-

implemented forest project (PRODERS, Table 1). The former focused on production forestry 

rather than conservation and the latter focused on tropical forests, while COINBIO focused 

on temperate forests. Moreover, PRODERS concentrated more on reducing pressures on 

forest and protected areas through building the sustainable production capacity of rural 

producers, as opposed to establishing community conservation areas. 

Table 1: Related Forest and Biodiversity Projects Ongoing During Project 

Implementation 

Project Approval Year Completion Year 

IBRD First Community Forestry Project 1997 2003 

IBRD Second Community Forestry Project 2003 2008 

UNDP/GEF Biodiversity Conservation in 3 

Priority Regions Project (PRODERS) 

2001 2010 
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2. Objectives, Design, and their Relevance 

OBJECTIVES 

2.1 The articulation of the Global Environment Objective (GEO)
5
 differs between the 

grant agreement and the project appraisal document, and within the project appraisal 

document.  

2.2 According to the grant agreement, “(t)he objective of the Project is to conserve high 

biodiversity in the states of Oaxaca, Michoacán and Guerrero by strengthening and 

promoting community conservation initiatives on communally-owned lands, building on the 

cultural values and traditional management practices that such communities have developed 

in relationship to the resources in these areas” (schedule 2). 

2.3 Three additional versions of the GEO are presented in the project appraisal document.  

The first is substantively similar to the version found in the grant agreement: “The objective 

of the project is to conserve areas of high biodiversity by strengthening and promoting 

community conservation initiatives on communally owned lands in areas of high biodiversity 

in a priority set of ecological zones in the states of Oaxaca, Michoacán , and Guerrero, 

building on the positive cultural values and traditional management practices that these 

communities have developed over a long period in relationship to the resources in these 

ecological zones” (World Bank 2002. pp. 2 and 47). 

2.4 The second version of the GEO includes a distinct pilot objective: “(the) global 

objective of the project is to conserve some of the most unique and biologically diverse areas 

of Mexico, along with testing a model that may be applicable to indigenous reserves and 

other communally-owned land in other parts of Latin America” (pg. 2).
6
  This version of the 

GEO was also referenced in the borrower‟s completion report on the project. 

2.5 The third version of the GEO is found in the hierarchy of objectives table in an annex 

to the project appraisal document: “(t)o achieve more effective biodiversity conservation in 

the states of Oaxaca, Michoacán and Guerrero by strengthening the capacity of indigenous 

and ejido communities to manage and protect their biological and cultural resources based on 

traditional values and practices” (pg. 36, Hierarchy of Objectives Table). This version was 

                                                 
5
 Freestanding GEF projects executed by the Bank are assessed in relation to their Global Environment 

Objective, rather than the standard project development objective in World Bank projects. 

6
 The intention of the project to serve as a pilot is also alluded to in the discussion of institutional reforms 

supported by the project, “State-level committees are being created as a pilot institutional mechanism to support 

community-level” (PAD, pg. 12); The description of component 3: “Grants would finance sustainable pilot 

subprojects proposed by the communities to preserve their biodiversity values”(PAD, pg. 54); “(The project) 

will provide resources for piloting income generating activities in adjacent areas and disseminating knowledge 

of these experiences throughout the project area”(PAD, pg. 49); “(The project will) pilot a green venture 

scheme as one of the subproject options which would provide interested communities who are ready to manage 

their own long-term investments with a limited amount of venture capital to enable them to learn how to 

manage such funds for community ventures related to their natural resource base and existing conservation land 

use planning”(PAD, pg. 91); “The proposed project is expected to provide models that can be disseminated and 

adapted for use elsewhere in Mexico and in other countries” ( PAD, pg. 21). 
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used in project supervision documents throughout implementation as well as in the project 

completion report.  It sets the bar for achievement higher than the other versions by aiming 

for “more effective biodiversity conservation”.  

2.6 The objective stated in the grant agreement will be used as the basis of assessment, as 

this is the legally binding document. 

2.7 The project was to be carried out in the states of Oaxaca, Michoacán, and Guerrero. 

These states contain a high concentration of the globally significant biodiversity in Mexico 

and almost all of Mexico‟s ecosystems are represented among them. In spite of the fact that 

the natural habitat within these states is rich in biodiversity, at appraisal little was under 

official protection. In the state of Oaxaca, for example, a study conducted by the Ministry of 

Environment and Natural Resources found that approximately 26 percent of the state‟s 

territory merited permanent conservation to ensure adequate biodiversity protection, yet only 

3.8 percent was within the National Protected Area System. The percent of areas under 

official protection at the time of appraisal was similar in Guerrero and Michoacán.  

2.8 A biological assessment was conducted during project preparation to identify 

potential project areas within each State, building on the National Commission for 

Biodiversity‟s criteria for the selection of priority areas for biodiversity conservation.  A 

participatory social assessment process, measuring community interest and capacity for 

conservation, identified 1,300 communities that were eligible to present proposals for project 

funding within the priority biological zones. The communities were further classified by their 

level of absorptive and organizational capacity into four subsets, which determined their 

eligibility for specific types of project activities. 

RELEVANCE OF OBJECTIVES  

2.9 The relevance of the project‟s objectives is rated high.  The Project‟s objective of 

conserving biodiversity by strengthening and promoting community conservation initiatives 

on communally owned lands has a high degree of relevance to World Bank, Global 

Environment Facility (GEF), and National strategies. It is consistent with the 1999 Country 

Assistance Strategy‟s (CAS) emphasis on reinforcing local and indigenous communities and 

the goal of working to enhance biodiversity conservation and strengthen institutional 

frameworks. The objective remains relevant to the 2008 CAS‟s emphasis on environmental 

sustainability, promoting social inclusion and strengthening institutions. The project‟s 

objective is also in line with the GEF Operational Programs 4 (Montane Ecosystems) and 3 

(Forest Ecosystems), and three GEF priorities: in situ conservation of globally unique 

biodiversity; sustainable use of biodiversity; and local participation in the benefits of 

conservation activities. 

2.10 Biodiversity conservation is also consistent with national priorities and policies. 

Mexico is a signatory to the Convention on Biological Diversity, which promotes the 

sustainable use of natural resources in accordance with the rights and traditional knowledge 

of indigenous communities. The project‟s objective is in line with national priorities 

identified in the Mexican biodiversity strategy: (i) protection of biodiversity rich ecosystems; 

(ii) sustainable use of Mexico‟s biological resources; (iii) expansion of the country‟s 
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knowledge base related to its biodiversity; and (iv) promotion of green market/valuation of 

biological resources. The strategy also recognizes the importance of indigenous and 

community conservation practices and supports development of innovative programs to 

strengthen such approaches to natural resource management.  Finally, the project is 

consistent with the Secretary of Environment and Natural Resources‟ shift toward the 

decentralization of environmental and natural resource management towards the states and 

municipalities while increasing local community participation. 

DESIGN  

2.11 The project had four components: 

2.12 Component 1. Local Capacity Building (US$2.7 million Appraisal Estimate; 

US$7.75 million Actual Costs). This component financed the costs of three State Committees 

and the coordinating units, which were the decision-making and oversight bodies for 

activities at the state level. Activities financed included coordinating unit consultant fees, 

funds for technical assistance to communities and ejidos, training of the coordinating unit in 

financial and technical monitoring, operational expenses, and costs of consultation and 

regional meetings. 

2.13 Component 2: Community Conservation and Sustainable Use Sub-projects (US$ 

12.9 million Appraisal Estimate; US$15.13 million Actual Costs). This component channeled 

grant resources to communities to finance a progressive series of community conservation 

and sustainable land use subprojects tailored to the level of organization and willingness of 

participating communities to undertake long-term conservation (Box 1).  Incipient 

communities with interest in conservation activities but limited organizational skills and 

insufficient experience with conservation investment (Category 1) were eligible for grants to 

help finance land use planning, community conservation action plans, diagnostic studies and 

inventories, and training events that build their capacity for conservation. The more advanced 

and experienced communities (Categories 2-4) were also eligible for grants to help finance 

activities that assist them to actively manage and protect areas designated for conservation, 

including fire control, demarcation, delimitation, or restoration, and activities that promote 

the sustainable use of natural resources in adjacent resource areas to generate income while 

reducing pressure on conservation areas.  

2.14 Four types of conservation and sustainable land use activities (Types A-D) were 

eligible for grant allocation, each with a different community counterpart requirement, and 

each with a progressively larger grant size:  

2.15 Type A: Land Use Planning for the Establishment of Biodiversity Conservation 

Areas: includes workshops, participatory rural appraisals, land use planning, mapping, 

inventories of existing biodiversity resources, and delimitation of conservation areas 

including preparation of by-laws or communal statutes (where appropriate) for the creation of 

permanent conservation areas. Grant amounts for these activities would range in size from 

$5,000 to $15,000, and the counterpart contribution would be at least 10% of total costs, 

costs, presented as in kind contributions of local labor, travel, participation in workshops and 

evaluations, and community meetings. 
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Box 1: Community eligibility criteria and organizational categories 

Eligibility Criteria 

All communities eligible for participation in the project must: (a) be located in priority biodiversity 

zones; (b) contain a minimum area of biodiversity in their land boundaries; (c) express a willingness 

to conserve areas of biodiversity; (d) have communal or ejido ownership with legal property rights; 

(e) be free of community and border conflicts; and (f) submit proposals that have been agreed upon 

by communal assemblies. 

 
Community Organizational Categories 

Category 1: Communities with established rules of access to their natural resources but no formal 

community statute, management plan, and/or assembly agreement about the use of and access to 

community natural resources; and the absence of conservation and sustainable use projects. 

Category 2: Communities with established land use plans but incipient conservation and sustainable 

use projects; with or without restricted areas of natural vegetation for socio-cultural or environmental 

reasons. 

Category 3: Communities with established conservation areas, functioning conservation and 

sustainable use projects, and restricted areas of natural vegetation for socio-cultural or environmental 

reasons. 

Category 4: Communities with enterprises with separate administrative structure. These communities 

comply with characteristics of Category 3 communities, plus have enterprises with administrative 

structure for the use of community resources, coordinated by but independent of the community's 

political entity).  

 

Category 1 and 2 communities were expected to apply for capacity-building grants before progressing 

to investment activities. Category 3 and 4 communities were eligible for the project‟s full range of 

capacity building and investment activities.   

    

 Type B: Training and Capacity-Building, including Horizontal Exchanges
7
: 

provides finance for capacity building for conservation activities, including training 

for communities provided by third parties and by more advanced communities to less 

advanced ones and for feasibility studies (for Type C activities). Grant amounts 

would range from $2,000 to $8,000 per community with a matching contribution of at 

least 20%.  

 Type C: Community Investments for Conservation Areas and Sustainable Use: 

provides finance for investment in conservation areas or in complementary 

sustainable land uses, including investments to protect or improve the administration 

of conservation areas, as well as investments and feasibility studies that generate 

sustainable alternatives for communities.  Activities may include forest certification 

studies, market studies, seed capital for eco-tourism projects, and non-timber forest 

product enterprises, infrastructure and management of conservation areas. Grant 

amounts would range in size from $15,000 to $20,000. All Type C proposals would 

be based on a matching formula, with a community counterpart of at least 25% for 

sustainable use projects and at least 20% for conservation activities. 

                                                 
7
 “Horizontal exchanges” are community to community workshops, often led by more advanced communities, 

with the goal of developing capacity through the exchange of experiences. 
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 Type D: Community Green Venture Funds: Applicable to communities that had 

developed the capacity to invest in more substantial projects of sustainable land use 

and which have a longer term commitment to conservation of their permanent areas 

and were to be eligible for a fourth type of grant investment, which would be a 

payment into a revolving fund established at the community level as a separate 

conservation account. Grant amounts were expected to be between $20,000 and 

$50,000, with at least an equivalent amount of community counterpart. 

2.16 Component 3: Biological Monitoring and Evaluation (US$1.5 million Appraisal 

Estimate; US$0.22 million Actual Costs): Project monitoring was to include both physical 

execution and biodiversity changes over time, including information related to the viability 

of the conservation sites being established. Participatory evaluation studies would be 

designed and carried out to document social organizational processes. The component also 

envisaged supporting an interactive geo-referenced database referred to as an Integrated 

Information System (SII). Evaluation activities would include an initial review at the end of 

the second year and a mid-term review at the end of the fourth year. Biodiversity data were to 

be forwarded into the Clearing House Mechanism managed by the Government of Mexico. 

2.17 Component 4: National Coordination (US$1.6 million Appraisal Estimate; 

US$1.07 Actual Costs) This component supported the costs of the national coordination unit, 

the national oversight committee, the supervision and monitoring activities, establishment of 

the legal and conceptual framework for community conservation as a valid protected area 

model, and reporting to the Government and Bank. It also financed evaluation and 

dissemination activities, including documenting project lessons and sharing these findings 

with other community and indigenous groups in Mexico and Latin American region, to 

facilitate cross-fertilization of experiences with innovative programs across states and 

elsewhere in Latin America.  

RELEVANCE OF DESIGN 

2.18 Relevance of design is rated modest. The project employed an innovative approach. 

This was the first attmept by GEF and the World Bank to involve local communities in  

biodiversity conservation. The project‟s institutional design was in line with the prevailing 

communal tenure status of forestland and the demand-driven approach responded to 

communities‟ resistance to externally imposed conservation policies. Other relevant design 

features were: the tailoring of project activities to different communities based on their level 

of organization, experience and capacity; and the establishment of a national committee to 

ensure that relevant national institutions were involved in project implementation and 

recognize the approach as a valid conservation model. 

2.19 However, the principal shortcoming in project design was the lack of a clear results 

chain. The theory of change was not well articulated and not monitored. The project does not 

clearly identify the specific threats to biodiversity that its activities will address and how 

project activities will do so. Some threats noted in the background discussion are clearly 

beyond the scope of a small grants program. Others are within the scope of the project‟s 

activities but the theory of change (i.e. generation of sufficient income to avoid unsustainable 

land use alternatives) is not monitored. The link between subprojects and the projects 
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objectives also vague. On the face of it the different subproject categories could potentially 

contribute to enhanced biodiversity. But it is unclear if the activities within each subproject 

category are sufficient on their own to lead to the projects biodiversity objective. 

MONITORING AND EVALUATION 

2.20 The project was designed with several monitoring and evaluation (M&E) elements. 

Key performance indicators
8
 and numerical targets were identified at appraisal and 

provisions for monitoring project implementation were provided under the National 

Coordination component. State coordination units were responsible for collecting data on 

performance indicators in their respective states. However, most were output rather than 

outcome indicators and they are insufficient for monitoring changes in biodiversity or 

community capacity as a result of project activities. Some of the indicators were not clearly 

defined.  There were also disconnects between some indictors and the final outcome. For 

example, there is an indicator for the number of land use plans developed by communities 

but no indicator to monitor their implementation.  

2.21 The project also included a separate dedicated M&E component that aimed to 

develop an interactive geo-referenced database, referred to as an Integrated Information 

System that would establish baseline data and monitor changes in biodiversity over time. The 

M&E component also provided resources to carry out participatory evaluation studies to 

document social organizational processes. Biodiversity data collected for the project was to 

be incorporated into a biodiversity clearing house mechanism managed by the Government 

of Mexico. An initial evaluation was planned for the end of the second year of 

implementation to review implementation mechanisms and if needed adjust the criteria and 

procedures in the operational manual. A midterm review was planned for the end of the 

fourth year to allow for adjustments in targets and the distribution of sub-grant activities 

among the different types of participating communities. The national coordination unit would 

provide oversight of the Integrated Information System and other evaluations. 

IMPLEMENTATION ARRANGEMENTS 

2.22 The project had a multi-tiered management structure (Figure 1). The National 

Financial Agency (NAFIN) served as both the Executing Agency and financial administrator 

                                                 
8
 The project appraisal document specifies the following key performance indicators:  

1. 150,000 hectares under community conservation in different ecozones in the project area, and 150,000 

hectares of complementary area under sustainable use. 

2. Seventy organizationally advanced communities (Category3and4) with active conservation (and integrated 

resource use) on communally owned land of high biodiversity in Oaxaca, Guerrero and Michoacan. 

3. Number of incipient communities (Category I and 2) with increased capacity and willingness to engage in 

conservation activities. 

4. Institutional frame work at state level to channel resources to communities for their conservation initiatives, 

and to support inter-community networking and collaboration on shared conservation goals. 

5. Postive market for sustainable use products generated and income increased in communities in high 

biodiversity areas without environmental loss. 
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of the project.
9
  In its capacity as the financial administrator, the National Financial Agency, 

provided an accounting and administrative home to the project and acted as Recipient of the 

GEF grant for purposes of the grant legal agreement.  

2.23 Project implementation was decentralized to State Committees operating under the 

general direction of the National Environment Secretariat (SEMARNAP; subsequently 

renamed SEMARNAT). The State Committee comprised three representatives of 

participating communities and ejidos, a state representative of the National Environment 

Secretariat, a state government representative and civil society representatives. Each State 

Committee established a small State Coordination Unit, headed by a State Coordinator 

responsible for carrying out the project. The State Committee was responsible for issuing 

calls for proposals, evaluating sub-project concepts and approving subproject funding 

according to criteria established during Project preparation. The State Committees and the 

State Coordination Units initially received technical assistance from the National 

Environment Secretariat until 2003, when the National Forestry Commission (CONAFOR), a 

semi-autonomous agency under the Secretariat‟s mandate, assumed this role. 

2.24 Responsibility for implementation, programming, and progress was assigned to a 

National Oversight Committee, supported by a national coordinator. The National Committee 

was to provide oversight of the entire Project, authorize project level annual work programs, 

review and authorize the criteria used for selection of sub-projects in each state and authorize 

the contracting of consultants for national-level tasks. The National Coordinator was to assist 

in establishing the three State Committees and in identifying the State Coordinators. The 

National Coordinator was also responsible for monitoring and evaluation, financial reporting, 

and carrying out special studies. The National Committee was initially designed to comprise: 

(i) three representatives of the communities/ejidos (one from each State Committee); (ii) one 

representative of the Environmental Secretariat (SEMARNAT); (iii) one representative of the 

National Biodiversity Institute (CONABIO); (iv) one representative of the National Council 

for Natural Protected Areas (CONANP); and (v) one representative of the National Forestry 

Advisory Group (CONAF). As of 2003, a representative of the National Forestry 

Commission (CONAFOR) was included. In 2004 the Committee was expanded to include 

representatives of the Commission for the Development of Indigenous Peoples, a 

representative of the government of each State participating in the project, and of the 

National Financial Agency. 

                                                 
9
 Initially the National Environmental Secretariat (SEMARNAT) was the technical agency responsible for the 

project, responsible for forestry issues in Mexico until April 2001, when the National Forestry Commission 

(CONAFOR), a semi-autonomous agency under the Secretariat‟s mandate, was created. This resulted in a lack 

of clarity and potential overlap of some responsibilities between the two agencies relative to project 

management. Rather than delay project implementation until the institutional responsibilities were clarified, 

both executing and financing agency responsibilities were assigned to National Financial Agency (NAFIN). 
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Figure 1: Project Organizational Chart 

 

 

3. Implementation 

APPROVAL, EFFECTIVENESS, MID-TERM REVIEW, AND CLOSING DATES 

3.1 The World Bank‟s Board of Executive Directors approved the project on November 

28, 2000, it became effective on June 21, 2001, the mid-term review was carried out on 

January 23, 2006, and the operation closed as planned on April 30, 2008. 

PLANNED VS. ACTUAL DISBURSEMENTS  

3.3 The total cost of the project at appraisal was US$19.05 million; the actual cost was 

US$ 24.52 million (28 percent above appraisal, Table 2). It was financed through a GEF 

grant of US$ 7.85 million, of which US$7.83 million was disbursed and US $19,860 was 

cancelled. The borrower and local government contributed slightly less than the estimate at 

appraisal (US$3.9 million and US$3 million respectively at appraisal versus US$2.61 million 

each actual), additional funds were provided by foreign sources and through a blended World 
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Bank community forest project (The Second Community Forestry Project) funded through 

IBRD.
10

 

Table 2: Estimated and Actual Cost by Component 

 

Components 

Appraisal 

Estimate 

(USD 

millions) 

Actual 

(USD millions) 

Percentage of 

Appraisal 

1. LOCAL CAPACITY BUILDING 2.70 7.75 287 

2. COMMUNITY CONSERVATION AND 

SUSTAINABLE USE SUBPROJECTS 

12.90 15.13 117 

3. BIOLOGICAL MONITORING AND 

EVALUATION  

1.50 .22 15 

4. NATIONAL COORDINATION  1.60 1.07 66 

Project Preparation Facility (PPF)  0.35 0.35  

Total Project Costs  19.05 24.52 129 

 

AMENDMENTS TO THE GRANT AGREEMENT 

3.4 The Grant Agreement (originally dated February 1, 2001) was modified three times 

but the project‟s objective was not modified. The first amendment, signed March 2002, 

increased the Special Account Allocation to 10% of the value of the grant.
 11

  The second 

amendment, signed in March 2005, redenominated the grant amount from Special Drawing 

Rights to United States Dollars, equivalent to the amount originally approved by the GEF. 

The agreement was amended for the third time in August 2006  to reflect revisions in the 

composition of the National and State Committees and the transfer of technical oversight 

responsibilities from Ministry of Environment and Natural Resources (SEMARNAT) to the 

National Forestry Commission (CONAFOR); reallocate funds among categories (and 

increase their respective disbursement percentage in accordance with country financing 

parameters); reflect the mutual agreement by the Bank and Borrower to drop community 

venture fund subprojects (Type D investment), as no successful examples had been 

developed; and, modify the M&E component to focus on participatory and local monitoring 

of natural resource and biodiversity impacts.  

FACTORS THAT AFFECTED IMPLEMENTATION 

3.5 Project implementation was challenged by three factors: an initial learning curve and 

associated disbursement lag, delays in hiring a national coordinator and a request for an 

                                                 
10

 The reasons for the discrepancy between planned vs. actual contributions from the borrower and local 

government is not explained in the project‟s files. The category “foreign sources” represents monies leveraged 

by NAFIN from other donor funded programs to contribute to the overcommitted amounts for community 

subprojects. The specific source of these contributions was not identified.  

11
 The special account allocation was increased because the allocation specified in the grant agreement was not 

large enough to generate sufficient interest to cover the VAT on already programmed expenditures and the 

allocation was not considered to be sufficient for the level of disbursements planned for FY02. 
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Inspection Panel investigation.
12

 In the first few years of implementation, disbursements 

were low due to changes at the federal and state governments following the December 2000 

elections. There was also a learning curve associated with the decentralized project structure 

and demand-driven nature of the small grants-scheme, resulting in a 7 to 12 month lag time 

between the approval of the subprojects and the release of the first payment to communities. 

Time was also needed to help make inroads with the beneficiary communities and gain their 

trust. Implementation picked up following the second call for sub-project proposals in 2004 

and by 2005 the disbursement lag had been corrected.   

3.6 Project implementation was also affected by delays in appointing a National 

Coordinator and convening the National Committee. Implementation began in 2001 but the 

National Coordinator was not appointed until January 2003 and the National Committee was 

not convened until April 2003. The appointment of a National Coordinator was a Condition 

of Effectiveness of the Grant. However, as a means to reduce administrative costs, the Bank 

waived this condition in the Effectiveness Letter. The Bank team, the National Financial 

Agency (NAFIN) and the Ministry of Environment and Natural Resources (SEMARNAT) 

proposed as an alternative to distribute the National Coordinator „s responsibilities among a 

newly created liaison for the Indigenous and Community Biodiversity Conservation Project 

(COINBIO) and the Mexico Community Forestry Project (PROCYMAF), other officers of 

the Ministry of Environment and Natural Resources (SEMARNAT), the State Coordinators, 

and other staff already working under the project. The Bank ultimately recognized that the 

decision not to hire a National Coordinator left the project without clear central leadership 

and the State Coordinators did not have guidance in shaping their respective programs nor a 

clear strategy for resource allocation.
 13

  The process to fill the position was initiated in mid 

2002. 

3.7 A request for an Inspection Panel investigation into the project further disrupted 

implementation. Following the appointment of the National Coordinator, the State 

Coordinators in Oaxaca and Guerrero sought to establish the autonomy of their respective 

State Committees by advocating that they become independent of the National Financial 

Agency (NAFIN), the grant Recipient, and by refusing to communicate directly with the 

National Coordinator.  At the same time some communities in the state of Oaxaca 

complained of a perceived bias against them on the part of the Oaxaca State Committee.
 14

   

                                                 
12

 The Inspection Panel is an independent, "bottom-up" accountability and recourse mechanism that investigates 

World Bank financed projects to determine whether the Bank has complied with its operational policies and 

procedures (including social and environmental safeguards), and to address related issues of harm. 

13
 The initial investigation of the request for an inspection panel also noted that failure to hire a national 

coordinator created a void in the project‟s national and strategic decision making and reduced adequate space 

for the processing and resolution of internal conflicts in a legitimate manner. 
14

 “During the first round of sub-projects, ninety-one percent of communities in all three States which secured 

funding were those with low organizational capacity. This was surprising, as it was expected that the earliest 

beneficiaries of the Project would be the communities of the Sierra Norte of Oaxaca where the Project was 

conceived and where levels of community organization are high. Indeed, in December 2003, a letter from the 

communities of the Sierra Norte of Oaxaca to the Oaxaca State Committee, copied to the World Bank, 

complained of bias within the State Committee against their communities.” (Inspection Panel 2004, pg. 6) 
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The National Financial Agency (NAFIN) subsequently terminated the contracts of the two 

coordinators.
 15

    

3.8 On January 26, 2004, representatives from the Oaxaca State Committee filed a 

request to investigate the project with the World Bank‟s Inspection Panel. The request 

contended that that by proposing to restructure the project and by giving its approval on a “no 

objection” basis to the removal of the State Coordinators for Oaxaca and Guerrero without 

involving the State Committees, the Bank violated its policies concerning supervision and 

indigenous peoples.
 16

 The Bank Management Response stated that the complaint actually 

arose from a labor dispute between an individual and the government, and that the 

indigenous policy had not been violated. The project did not go to full inspection. The 

Inspection Panel eligibility review concluded that no comment could be made at the time on 

the request to investigate the project and encouraged the involved parties work out their 

differences and move the project forward. The Panel‟s eligibility report highlighted the high 

level of indigenous participation and stating that “…the people of these communities 

repeatedly stressed to the Panel that the Project was of great importance to them because it 

was driven by their needs and priorities and their definition of conservation. Thus, the Panel 

notes the importance of continuing the Project and finding a way to overcome the present 

difficulties.”(Inspection Panel 2004) An independent project evaluation was carried out in 

2004, and a workshop held to address concerns relative to the structure and management of 

the project. In November 2005, the Management Status Report on the action plan that had 

been agreed with the Inspection Panel showed that the project had completed all the required 

actions.
 17

 

IMPLEMENTATION OF MONITORING AND EVALUATION  

3.9 The project‟s key performance indicators were monitored on a regular basis 

throughout implementation and incorporated into the Bank‟s corporate reporting system. An 
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 “Management claims that the decision to remove the Coordinators for Oaxaca and Guerrero was based upon 

“a track record consisting of: (a) poor management of their responsibilities as State Coordinators, resulting in 

low project performance levels; (b) bias in the administration of Project resources with regards to individuals, 

communities and sub-regions; and (c) activities that were considered to be undermining and confrontational. 

The Response cites a number of examples as justifying the termination: retention by both Coordinators of 

individual members on the State Committees although their mandates as community representatives (which 

traditionally rotates) had expired, and inviting „„„guests‟ of their choosing” to participate and vote in the 

Committee Meetings while excluding others, and, in Oaxaca, calling a large number of meetings that resulted in 

substantial operating costs.” (Inspection Panel 2004, pg 9) 
16

 “The Requesters (also) state that they requested the removal of the National Coordinator, because they view 

him as “persona non grata” among the people, and the reinstatement of the State Coordinators because, in their 

opinion, the removal of the two State Coordinators had violated the legal agreements.” (Inspection Panel 2004, 

pg. 6) 
17

 The items in the action plan were: Issue a statement to recognize the efforts of the ex-State project 

Coordinator in Oaxaca (the ex coordinator was also retained as a consultant for 4 months to provide 

recommendations relating to community participation methodologies for the project in Oaxaca); hire a new 

State Coordinator of Oaxaca; Re-initiate Project Activities in Oaxaca State; select Community Subprojects and 

carry out process of Notification to the Communities of the selection; conduct Supervision mission; issue a call 

for proposals 2005 for Multi-annual community driven subprojects related to the conservation and sustainable 

use of biodiversity. 
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independent evaluation of the project‟s progress was carried out in the second year of 

implementation (2003-3004) and the mid-term review was also carried out in January 2006.  

3.10 Construction of the Integrated Information System (SII) was repeatedly delayed and 

was only put in place in the project‟s final year of implementation. Its late establishment was 

due to several factors, including the delayed hiring of a National Coordinator,
 18

  and 

conflicts between government and Bank procurement rules. The project‟s completion report 

also indicates that communities initially resisted monitoring on their lands by outsiders. The 

project team eventually overcame this hurdle by including community participation in 

development of the system. An additional delay was caused by the difficulty in finding 

qualified technical contractors that were also skilled at working with communities. 

3.11 The Integrated Information System was ultimately established with a sample of 12 

participating communities (four in each participating state). Community monitors were 

selected from each sample community. The community monitors participated in design of the 

system and gathered information from their respective community. A control group was not 

included among the sample communities because it was difficult to find communities willing 

to devote the time to participating in data collection when they were not receiving project 

benefits. In the State of Guerrero there were difficulties in carrying out M&E in some 

communities to due security risks. 

3.12 The system comprises contextual data on each community and their involvement with 

the project as well as socioeconomic information and data on natural capital found within the 

communities territory. Socioeconomic information included official population statistics, 

indices on the level of migration, and presence of conflicts and insecurity. Natural capital 

data included information on the types of vegetation in the community, a qualitative 

assessment of its condition (good, fragmented, or transformed), number of species of flora 

and fauna observed in sample plots, and hydrological conditions. The system comprised both 

alphanumeric and spatial (GIS) data that was initially posted on a publically accessible 

internet page, in accordance with the intermediate indicator specified at project appraisal for 

“implementation of SII with internet and local connections and access of information at the 

community level information.”
 19

 

3.13 Internal documents raised two data quality issues. The data collected on fauna was 

limited by not taking into account the optimal time of day to observe various species and the 

failure to select key species to monitor based on their importance to the local ecosystem or 

special legal status (i.e. threatened status). The resolution of the digital images was too coarse 

to detect changes in vegetation coverage.   

3.14 The project also held stakeholder workshops with representatives of the three State 

Committees and conducted extensive interviews and field visits with a sample of 15 

                                                 
18

 Bank Management‟s Response to the Inspection Panel request contends that once the National Coordinator 

was hired, he was initially prevented from implementing certain project activities, including development of the 

biodiversity monitoring scheme, as two of the State Coordinators refused to communicate with him directly. 

19
 The website was active until January 2012. 
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communities (5 in each state)
20

, between March and May 2008, to provide input to project 

completion report.   

USE OF DATA 

3.15 The key performance indicators were used to gauge implementation progress and 

report on final outputs. The initial independent evaluation and the mid-term review provided 

the Bank and the Implementing Agency with information that was used to inform changes 

made to improve project implementation.
21

  The Integrated Information System and the 

stakeholder workshops provided input to the final completion report.  

3.16 Due to the late establishment of the Integrated Information System, the information it 

generated could not be used to provide feedback during implementation or to demonstrate 

changes in biodiversity by project closure.
 22

  The project‟s completion report argues that the 

system provides a baseline that can be utilized in the future. However, as of the IEG 

assessment mission in November 2011, the system had not been used by the National 

Forestry Commission (CONAFOR) or the State Agencies, which continue to implement the 

program in Oaxaca and Michoacán.  The use of the Information System by participating 

communities also appears to have been limited. Internal documents note that community use 

of the monitoring and evaluation system was limited by the lack of infrastructure in most 

communities to access the system and migration of some community monitors in search of 

economic opportunities. 

SAFEGUARDS COMPLIANCE 

3.17 The project was assessed as environmental Category B and triggered four safeguard 

policies: Environmental Assessment (4.01), Natural Habitats (4.04), Forestry (4.36) and 

Indigenous Peoples (4.20).  Application of the safeguards appears to have been adequate. 

With respect to Environmental Assessment (OP 4.01), the project‟s investments were 

relatively small, and focused on conservation or sustainable use of natural resources. 

Ministry of Environment and Natural Resources (SEMARNAT) and state environmental 

authorities participated in the project steering committees and screened proposed activities, 

which helped to ensure compliance with World Bank safeguards as well as national 

standards. In regard to Natural Habitats (OP 4.04), the protection of natural habitats was a 

                                                 
20

 The communities were selected on the basis of their ability to inform the assessment of productive 

subprojects. The selection criteria included: productive subprojects that had been in operation for at least a year; 

representation of diverse ecosystems (dry forests, temperate forests, and humid forests); and the physical 

accessibility and disposition of the community provide information. 

21
 These evaluations pointed to several structural issues including tensions between participatory nature of the 

project and the administrative operation centralized under the responsibility of a grant recipient organization. 

They also noted the void in strategic direction due to the lack of National Coordinator and recommended that 

the project strengthen management and accountability role of the National Coordinator; define more clearly the 

functions of the State Coordinator and place this position within a chain of command subordinate to the national 

Coordinator; and expand membership of the state committee to include other institutionally important players. 

The lack of progress in building a database to measure protected biodiversity and enhanced community capacity 

was also noted. The structural recommendations were reflected in the 2006 amendment to the grant agreement. 

22
 The system was to generate both baseline data and follow up data over the course of project implementation. 
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major focus of the project. Over 166,000 hectares of natural habitats were put under 

community conservation management. In addition, over 156,000 hectares of additional 

adjacent lands were subject to improved natural resources planning and management. The 

Forestry safeguard (O.P. 4.46), was triggered due to the fact that project design included 

forest utilization through sustainable forest management subprojects, small-scale agro 

forestry, or non-timber forest products. However, few sub-projects were supported with 

forestry activities and all were in compliance with the safeguard. The project itself was 

designed as an indigenous people‟s project; its core strategy was to incorporate indigenous 

peoples in the establishment and management of new protected areas. In addition, the Bank 

incorporated provisions of the Indigenous Peoples Policy (4.20) into the project‟s social 

assessment during design. 

FIDUCIARY ISSUES 

3.18 The project had no significant fiduciary or procurement issues. An external private 

firm audited the project annually. The National Financial Agency (NAFIN) submitted 

semiannual project Progress Reports to the Bank, which included a financial management 

section. The final fiduciary management mission concluded that financial management risk 

was modest. A minor weakness identified in financial management was the lack of an 

integrated system to facilitate NAFIN‟s operation as both financial agent and executing 

agency, but this was deemed negligible and did not prevent the timely and reliable provision 

of information required to manage and monitor the implementation of the project. Three ex-

post procurement reviews were conducted, confirming that procurement in the Project was 

being handled in accordance with the agreed procedures, and no cases of mis-procurement 

occurred.  

 

4. Achievement of the Objective: Conserve High 

Biodiversity by Strengthening and Promoting Community 

Conservation Initiatives on Communally-Owned Lands 

4.1 Achievement of the project objective of conserving biodiversity is reviewed from two 

aspects: achievements in terms establishing an institutional model to support community 

conservation, and the outputs and outcomes from the community subprojects.    

Institutional Model 

4.2 The project established an institutional mechanism at the State level that provides 

communities with tools and resources to facilitate land use decisions in favor of biodiversity 

conservation. At the time of the assessment mission, over three years after completion of the 

pilot, the COINBIO program continues to finance a community-driven small grants program 

with funding secured from federal and state government in two of the three pilot states.
 23

   

                                                 
23

 The state of Guerrero did not invest in the program beyond the pilot phase due to a change of government 

administration, coupled with increased insecurity in the state. 
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The State Committees have been retained with the same composition of actors and continue 

to meet on a monthly basis to provide oversight. The state coordination units established 

under the project have been absorbed into state government agencies: in the State of 

Michoacán the COINBIO program is now administered through the State Secretary of Urban 

and Environment and in the state of Oaxaca the program is administered by the State Institute 

of Ecology. The National Forestry Commission (CONAFOR) continues to provide technical 

supervision. At the time of the assessment mission, CONAFOR officials reported to IEG that 

discussions were ongoing with state government officials to establish a new COINBIO 

program in the state of Puebla. 

4.3 At the national level, the National Forestry Commission has incorporated the 

provision of support for the establishment of community conservation into its community 

forestry program, which is national in scope. The project also contributed to legitimizing 

community conservation initiatives through its role in the modification of national 

environmental legislation. The project experience (along with a UNDP-implemented GEF 

project and the Bank-supported Meso-American Biological Corridor Project) is credited with 

contributing to the government‟s decision to revise the General Law on Ecological Balance 

and Environmental Protection to formally recognize Community Conservation Areas as 

category of protection within the national protected areas system.   

Community Level Outputs and Outcomes 

4.4 Over the course of project implementation, the project implemented three subproject 

cycles, funding 489 subprojects in 205 communities. The breakdown of subprojects by 

investment type is presented in Table 3. 

Table 3: Project-financed subprojects by investment type 

 

 

INVESTMENT TYPE 

 

Number of Sub-

projects financed 

Percent of total 

costs of 

subprojects 

A. Land Use Planning For the Establishment of 

Biodiversity Conservation Areas 

 

214 45 

B. Training and Capacity Building including Horizontal 

Exchanges between Communities 

 

59 5 

C(a). Sustainable Use Sub-projects 129 25 

C(b). Productive Conservation Sub-projects 87 22 

TOTAL 489 100 

 

4.5 Most of the subprojects financed capacity building and planning activities such as 

training, feasibility studies, inventories, and mapping. A smaller portion financed physical or 

productive investments. Category A subprojects financed participatory planning and mapping 

exercises, scientific studies, and flora and fauna inventories. Category B subprojects 

supported training and capacity building workshops, including community to community 

“horizontal exchanges” led by more advanced communities.  The breakdown between 

planning / preparation and investment activities financed through Categories C(a) and C(b) is 

not clear. According to the information in the SII system, Category C(a) Sustainable Use 
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Sub-projects included studies that generate technical knowledge to help communities make 

decisions about the sustainable use of their natural resources. Category C(b) Productive 

Conservation Sub-projects included investments in conservation or sustainable uses, and 

investments in roads, vigilance towers, and fire control, implying that C(a) solely funded 

studies and planning and only category C(b)-funded actual investment activities. However, 

the project‟s completion report states that “the nature of the activities funded under 

Component II, and in particular under the category C(b), “productive conservation sub-

projects” were mainly capacity-building workshops, studies, development of plans 

(sustainable management, territorial development plans, among others), delimitation of 

territories, some were infrastructural projects such as: protection of water sheds, ecotourism, 

etc.” 

4.6 Capacity outputs/outcomes. The project completion report notes that a total of 152 

communities were reached through community-to-community seminars, workshops, training 

courses, and other activities (against a target of 150) and that 77 incipient communities 

(categories 1 and 2) participated in capacity building and conservation related themes, 

increasing their capacity and interest to carry out conservation activities (surpassing the 

target of 70 communities), Incipient communities contributed 10 to 20% of the financing for 

the beneficiary training and the project team reports that participation was considered good 

overall. However, the extent to which that capacity was enhanced is unclear, as both 

indicators measure participation but not the extent to which capacity was increased as a 

result. Sixty-four organizationally advanced communities (category 3 and 4) were reported to 

have active conservation (and integrated resources use) on communally owned land of high 

biodiversity (short of the target of 70 communities), defined as having an organization in 

place, trained, or with approved management plans.  

4.7 Land use plan outputs/outcomes. A key output of the community subprojects was 

to increase the number of hectares officially designated by the community as a conservation 

area or sustainable land use areas. Project documents and interviews with beneficiaries 

during the assessment mission indicate that the studies, inventories and land use planning 

exercises contributed to communities‟ decision to designate conservation and sustainable 

land use areas in at least two ways. In some communities the information raised awareness of 

the conservation value of the natural resources harbored on in their territory. In others there 

was interest in maintaining a portion of their territory with minimum human impact even 

prior to the project (for example, reservoirs of medicinal plants and seeds, protection of water 

sources, and sacred sites), but the inventories and land use plans allowed communities to 

decide where to place conservation areas based on scientific knowledge.   

4.8 A total of 78 community conservation areas
24

 were established and are estimated to 

cover 166,776 hectares, surpassing the project target of 150,000 hectares by 11 percent. This 

estimate was based on the assumption that on average of 20 percent of communities that 

developed community zoning plans would fall under the conservation area. An additional 

                                                 
24

 Community Conservation Areas are sites of intact or recovering vegetation on private communally owned 

lands, which are designated by the community for long term conservation. The decision to establish a 

conservation area is endorsed by the communal assembly and codified within formal community by-laws, 

statutes, or other legally binding community documents, and is enforceable by the community government. 
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156,206 hectares
25

 of community land were estimated to have been designated for 

sustainable land use
26

 (surpassing the 150,000 hectare target by 9 percent).  

4.9 Land use plans were developed in 248 communities (falling short of the 300 target). It 

is not clear whether this number includes the 78 communities in which conservation areas 

were established. The project‟s completion report notes that prior to the project less than 8 

percent of communal land in the target area was under some form of conservation against an 

assumed 20 percent at closing.  However, the extent to which land use plans are being 

implemented and the extent to which these areas increased biodiversity conservation are 

unknown. 

4.10 Productive investment outputs/outcomes. An expected intermediate outcome was 

the generation of “markets for green/sustainable use products and increased income in 

communities in high biodiversity areas without environmental loss.”  Income was not 

measured because few productive subprojects that created commercial enterprises had 

generated returns by project closure. It is also unclear how many of the productive subproject 

investments resulted in a functioning enterprises. The COINBIO subproject grants were 

relatively small and were often used to co financed enterprises with funds leveraged from a 

variety of government programs. Some communities interviewed at project closure and by 

the IEG mission had obtained subproject funding for investments intended to contribute to 

the establishment of a productive enterprise but additional investments were required for the 

enterprise to become operational. 

4.11 With respect to generating green product markets, the project completion report notes 

that that few subprojects had reached a stage of generating a market for their products in the 

short time that they had been operating.  Project documents highlight a few communities that 

did open new markets.  One example is the production of organic hibiscus flower. The 

technical service provider contracted by the project played a key role in identifying a niche 

market opportunity for a community engaged in hibiscus production by switching from 

conventional to organic production, eliminating intermediaries, and obtaining organic 

certification. Before the project sold a ton of hibiscus sold for 28,000 Mexican Pesos; after 

obtaining organic certification it sold for 55,000 Pesos per ton. 

4.12  Biodiversity outcomes. There is no evidence on the extent to which the approach 

piloted by the project resulted in increased conservation of biodiversity.  The monitoring of 

biodiversity was not carried out until the final year of the project and there has been no 

further monitoring in the three years since the project closed.  

                                                 
25

 The number of hectares under sustainable use was estimated based on the assumption that on average 25% of 

communities‟ territory would be under falls under sustainable use. The communities included in this estimate 

were: communities with agro forestry activities, those with functioning wildlife management areas, 

communities that five or more COINBIO subprojects that financed activities related to the sustainable use of 

their territory. 

26
 The specific uses permitted and restrictions are determined by each individual community and incorporated in 

land use plans. 
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4.13 It is likely that the areas that were placed under conservation or sustainable land use 

harbor biodiversity of interest to the international conservation community as all eligible 

communities were located in zones that were categorized as high-priority areas for 

biodiversity conservation at project appraisal. The monitoring activities carried out in the 

final year of implementation found that 22 percent of the surface area of the participating 

communities total territory fell within areas considered by Bird Life International as 

important for global bird conservation, though it is not clear if the portion of the territory 

designated for conservation falls within this region. The project completion report also notes 

that, floristic inventories conducted through community subprojects and independent 

research projects carried out on beneficiaries territory reported 15 endemic species of reptiles 

and a new plant species, Heteroflorum sclerocarpum, was discovered in the Balsas Dry 

Forest region of two participating communities.  Project documents highlight some cases of 

neighboring communities that have set aside contiguous areas for conservation, particularly 

areas with border conflicts. Six communities have agreements to a biological corridor in 

which Jaguars are reportedly protected. 

4.14 However, the contribution of conservation areas and sustainable land use areas to 

biodiversity conservation depends upon enforcement of land use plans, and whether the 

actions within them are sufficient to mitigate against threats. Due to the demand nature of the 

project, the project did not identify upfront specific species intended to be conserved or 

indicate a plan for their recovery. It did not collate individual communities‟ conservation 

objectives for the full set of subprojects, and the implementation of land use plans was not 

measured. Finally, the extent to which productive enterprises are serving as an incentive to 

prevent communities from converting land to agriculture is unclear as few of the productive 

subprojects have resulted in a revenue generating enterprise. 

4.15 The project completion report notes that the project is considered a good practice 

example. Similar approaches have been implemented in Mexico and elsewhere on the 

presumption that it is effective. But the evidence has not been gathered to demonstrate the 

extent to which this operation has resulted in better conservation of biodiversity by 

participating communities, and this was the objective.
27

 

 

5. Efficiency 

5.1 Economic rate of return analysis. Economic and financial analysis was not carried 

out during project preparation due to the project‟s focus on biodiversity conservation. An 

incremental cost analysis was prepared at appraisal to satisfy the GEF requirement in place at 

the time. The difference between the cost of the Baseline Scenario (US$21.2 million) and the 

cost of the GEF Alternative
28

 (US$28.7 million) was estimated at US$7.5 million. The 

                                                 
27

 Studies conducted in Mexico and other countries have shown that community conservation can result in 

improved biodiversity outcomes but it is not clear if this was the case in the areas covered by this project. 

28
 At the time of appraisal GEF project approval requirements included a calculation of incremental costs. The 

methodology for determining incremental costs depends on defining (i) a “baseline” which comprises national 

activities already being undertaken to achieve the aims of the project under development, and (ii) an  
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incremental cost analysis was not repeated at project closure because GEF had dropped this 

requirement by that time.  

5.2 An ex post economic analysis was conducted as part of the project‟s completion 

report which estimated the overall project‟s net present value (NPV) at US$ 4.255 million 

and an economic rate of return (ERR) at 26.9 percent based on the potential incremental 

benefit of environmental service payments/ha
29

 for all 166,776 ha declared as conservation 

areas under the project. The ERR dropped to 11.7 percent if only 66 percent of the hectares 

within conservation areas received environmental service payments. The higher ERR 

calculation seems unlikely, as it assumes that the entire area placed under conservation by the 

project would receive environmental service payments.  The project completion report does 

not specify the number of COINBIO communities that were receiving environmental 

services contracts at the time of project closure and IEG was not able to determine how many 

of the conservation areas supported by the project had received environmental service 

payments at the time of the assessment mission.
30

  

5.3 The project completion report also presented financial analysis of individual 

illustrative case studies of four of the 489 subprojects (productive activities were chosen). 

The financial rates of return of the chosen subprojects were calculated as (1) 17.8 percent for 

the ecotourism project; (2) 23.4 percent for the community water bottling enterprise; (3) 12.7 

percent for the production and harvesting of medicinal plants and (4) 12.5 percent for the 

sustainable deer rearing scheme. It is not clear, however, how representative these examples 

are of the population of projects that attempted to create productive enterprises.  The project 

completion report notes that the cases were selected on the basis of the few subproject 

investments that had generated income by project closure, and these subprojects had not yet 

reached full cost-recovery. It was not possible to determine how many of the productive 

subprojects resulted in the establishment of operational enterprises or how many remained 

financially viable at the time of the IEG assessment mission.    

5.4 Cost effectiveness analysis. The project completion report attempted to provide a 

least- cost analysis of the COINBIO model as a means to establish conservation areas. The 

cost of creating a community conservation area under COINBIO was estimated to be 

US$49/hectare. The time required for a community to establish conservation areas was 50 

days spread over a total time period of 165-175 days. An appropriate comparator, however, 

could not be identified because the project was the first of its kind and few credible datasets 

                                                                                                                                                       
alternative” scenario which is the set of actions needed to achieve global environmental benefits. The alternative 

scenario is, essentially, the proposed project – of which the incremental costs will be funded by the GEF. 

29
 The payment for environmental services program is a government program that provides five year‟s worth of 

payments to communities that can be shown, through regular, independent inspection, to have complied with 

the requirement to set aside and protect blocks of forestland for conservation. The program pays US$34/hectare, 

which represents the opportunity cost of planting 1 hectare of maize in the area of Mexico City. 

30
The payment for environmental services program and COINBIO are two separate programs and a systematic 

analysis of the communities participating in both programs has not been done. Four of the eight communities 

visited by the IEG mission reported that they were receiving environmental service payments. Only two of the 

15 communities that participated in stakeholder workshops at project closure reported that they had 

Environmental Service contract.  
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exist on the costs of establishing protected areas.  The Mexico National Protected Area 

system invests US$3/ha to bring an area under conservation. IEG agrees with the completion 

report‟s conclusion that this is not a good comparator to the community model, as most of 

Mexico‟s parks are private holdings with land-use restrictions, and many of them are not 

managed. The COINBIO model, in contrast, involves higher levels of participation and 

commitment than traditional park management models, and includes investments in 

strengthening social capital to achieve conservation and mainstreaming into the community‟s 

legal framework. Another potential comparator is Mexico‟s Payment for Environmental 

Service program which pays US$34 per hectare per year for a contract of five years. 

However, the two programs are not mutually exclusive and some communities participate in 

both programs. The completion report also cited a GEF-financed project in Argentina which 

invested on average 43 US$/ha to develop traditional national parks but it is not clear how 

comparable Argentina‟s conditions are to Mexico. IEG was also unable to encounter figures 

on establishing community conservation models in other countries. Despite the limitation a 

lack of comparator imposes on assessing the cost-effectiveness of this operation, the project 

team‟s attempt to analyze the cost of establishing community conservation areas under the 

COINBIO model, may be a useful baseline for future operations. 

5.5 Other important aspects taken into account when assessing the efficiency of any 

operation are efficiencies in the use of project resources, efficiencies in design, and in 

implementation. A positive indication of project management efficiency is that the project 

disbursed in full and closed on schedule, meeting or exceeding its output targets, in spite of 

the initial disbursement lag and implementation disruptions in the initial years of the project. 

On the other hand, total project cost exceeded the appraisal estimate by 28 percent, due in 

part to the over-commitment of community subprojects.  Finally, it is difficult to assess the 

efficiency of the investments without knowing whether they were in fact effective in 

conserving biodiversity. 

5.6 On balance efficiency is rated as modest. 

 

6. Ratings 

Outcome 

6.1 This was the first attempt by GEF and the Bank to engage local communities in 

biodiversity conservation. The project‟s objective was highly relevant to the Bank‟s 

assistance strategies in place at appraisal and project closure, as well as to the country‟s 

environmental priorities and its Biodiversity Strategy. Relevance of the project design, 

however, was modest. Its institutional design and participatory approach were in line with the 

prevailing tenure structure and the country‟s efforts to decentralization natural resources 

management but it lacked a clearly articulated results chain. The project met or exceeded 

most of its outputs and created a structure at the State level that continues to function in two 

states 3 years after project closure. However, due to weaknesses in the design and 

implementation of the M&E system, there is no baseline measurement of biodiversity at the 
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project‟s inception and no basis on which to assess changes in biodiversity. The resulting 

outcome rating is moderately unsatisfactory.   

Risk to Development Outcome 

6.2 Risk to development outcome is rated moderate. 

6.3 The risk to sustainability of the institutional arrangement is contingent on the political 

will of the State Government to allocate state budget resources each year and solicit matching 

funds from the federal government. At the time of the IEG assessment mission, three years 

after project closure, the COINBIO program continues to receive budget allocations from 

both state and federal government in the two states in which the model has been 

institutionalized (Table 4).  Representatives of State Government indicated to IEG that 

biodiversity conservation is a high priority for government in both states. Government 

representatives in Michoacán noted that the COINBIO program is considered an important 

instrument for operationalizing the state‟s recent Biodiversity Strategy. 

Table 4: Budget allocation from State and Federal Government to the COINBIO 

program in Oaxaca and Michoacán (millions of pesos) 

Fiscal Year Oaxaca Michoacán 

2008 4  4  

2009 10  5.5  

2010 13  4.5  

2011 0
a
 15.5  

2012 12  (budget proposal under 

preparation) 

Budget proposal under preparation 

a. Resources for the program were not obtained in 2011 due to bureaucratic bottlenecks associated with a change in government 
administration that year. However, the project continued to operate in 2011 with resources remaining from the previous year. 

 

6.4 Data were not available to assess how many of the community conservation and 

sustainable use areas established under the project remained under protection at the time of 

the IEG assessment.  However, some communities participate in other government programs 

that are subject to independent verification. One program is the National Commission of 

Natural Protected Areas (CONANP) voluntary registry of community conservation reserves. 

IEG‟s review of the CONANP database found 20 of the participating communities have 

certified their conservation areas through this program. In addition, some communities have 

obtained environmental service contracts under Mexico‟s Payment for Environmental 

Services Program. The payments received from this program provide an additional incentive 

for participating communities to maintain conservation areas. The IEG mission was unable to 

obtain an exact number of the COINBIO beneficiary communities that have obtained 

environmental service contracts.  

6.5 Sustainability also depends on the interest and capacity of community to implement 

their land use plans and enforce land use restrictions, neither of which has been monitored.  

The specific threats to biodiversity and measures to mitigate them and level of enforcement 

vary by community. The beneficiary workshops carried out at the end of the project indicate 

that some communities had organized vigilance patrols or fire brigades to guard against fires, 
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unauthorized extraction of wood and hunting. Some also had agreements with neighboring 

communities as an added measure of enforcement. Others did not have such arrangements.  

The extent of community buy-in and interest in the project was also found to vary.  With 

some communities reporting a sense of apathy among the broader population with respect to 

project supported activities, in some cases opposition of some community members was 

noted. 

6.6 The sustainability of productive subprojects financed under the project is less certain. 

The project‟s completion report notes that at project closure few productive enterprises had 

broken even and there has been no follow up monitoring to determine the number of 

enterprises that survive today. 

Bank Performance 

QUALITY AT ENTRY 

6.7  Bank performance in ensuring quality at entry is rated moderately satisfactory. The 

project was designed through a phased approach, initially responding to a request from 

communities in Oaxaca with the use of Block A grant financing to prepare a medium-size 

GEF project
31

 in Oaxaca. After having gained strong support from the Ministry of 

Environment, Natural Resources, and Fishery, the government proposed that it be rolled out 

across other states, through the request of a Full Size project. In designing the project, the 

Bank team drew on lessons learned from the Bank‟s Community Forestry Project 

Management project, which was under implementation at time that the project was being 

designed. Also, based on lessons learned for GEF‟s 1999 Performance Implementation 

Review (PIR) that encouraged biodiversity conservation projects to build adaptive 

management into their design; COINBIO targeted project activities to the organizational 

capacity of the communities, introducing progressive grant financing and incentivizing 

matching resources.  Finally, the project was designed to complement other programs such as 

the Bank-financed Community Forestry Project (PROCYMAF) and the UNDP executed 

GEF-implemented forest project (PRODERS). The former focused on production forestry 

rather than conservation and the latter focused on tropical forests, while COINBIO focused 

on temperate forests. Moreover, PRODERS concentrated more on reducing pressures on 

forest and protected areas through building the sustainable production capacity of rural 

producers, as opposed to establishing community conservation areas. 

6.8 A shortcoming in quality at entry was the decision to waive hiring of National 

Coordinator as a condition of effectiveness. There was also a discrepancy between the 

Operational Manual and the loan agreement, which contributed to the crisis with State 

Coordinators.  The disbursement plan was out of step with learning curve often associated 

with participatory approaches. The decentralized project structure and demand driven nature 

of the small grants-scheme, contributed to the 7 to 12 month lag time between the approval 

                                                 
31

 GEF medium-sized projects are smaller in scale than full-sized projects and follow expedited procedures for 

their approval. By funding such projects GEF aims to increase flexibility in allocating its resources and 

encourages a wide range of stakeholders to propose and develop project concepts. 
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of the subprojects and the release of the first payment to communities. Finally, baseline data 

was not established until the final year of the project. 

SUPERVISION 

6.9 The Bank‟s performance during supervision was moderately satisfactory. Supervision 

missions were carried out 2-3 times per year and the information gathered from the M&E 

system was used to measure implementation progress. In the course of supervision the Bank 

recognized that the failure to hire a National Coordinator or convene a National Committee 

during the start up phase of the project was impeding implementation and took corrective 

measures to address it. A number of measures were taken to improve implementation. The 

investigation of the request for an inspection panel revealed that in the initial years of 

implementation there were some execution issues that the Bank had not addressed in a timely 

manner, such as a lack of essential supplies for Oaxaca's coordination unit to perform its 

duties, including a vehicle to reach indigenous communities, and other office materials. That 

said, through good supervision, Bank staff brought the project back on track, a factor that 

was responsible for the project not being recommended for full inspection. However, along 

with the Borrower, the Bank is faulted with the late establishment of the SII system to 

measure biodiversity outcomes, as a result of which the efficacy of the project‟s approach to 

conserving biodiversity remains unknown.   

6.10 Overall Bank Performance is rated moderately satisfactory. 

Borrower Performance 

GOVERNMENT PERFORMANCE 

6.11 Government Performance is rated satisfactory on balance. The Secretary of 

Environment was supportive of the project since its preparation, as the approach fit the 

Ministry of Environment and Natural Resources‟ (SEMARNAT‟s) strategies that sought to 

decentralize environmental management. While the project originated at the local level with 

a request from the communities in Oaxaca state, the Secretary of Environment ultimately 

requested that the effort be scaled up to a full sized project. Actual counterpart financing 

from the federal government was slightly less than what was anticipated at project appraisal. 

Following the change in technical oversight from the Ministry of Environment and Natural 

Resources (SEMARNAT) to the National Forestry Commission (CONAFOR), the latter 

financed the taxes on goods and services for the project from its own resources, since these 

expenditures could not be financed out of GEF Grant proceeds. The government has 

continued to make funds available for the program following project closure. 

IMPLEMENTING AGENCY PERFORMANCE 

6.12 Implementing Agency performance is rated moderately satisfactory. The National 

Financial Agency (NAFIN), the implementing agency, adequately administered the grant and 

complied with Bank fiduciary and safeguards procedures. However, the implementing 

agency shares responsibility with the Bank for the delay in hiring a National Coordinator and 

the failure to establish a critical component of the project‟s M&E system until the final year 
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of project implementation, as the result of which it remains uncertain as to whether the entire 

approach has been effective in conserving biodiversity. In addition, the inspection panel 

eligibility report noted that the manner in which NAFIN handled the termination of contracts 

of State Coordinators contributed to the conflict with some of the State Committees 

culminating in the project being referred for investigation. Following the inspection panel 

review, however, the implementing agency and project management team adequately 

addressed implementation challenges and ensured that the project finished on time meeting 

most of its output targets. 

6.13 Overall Borrower Performance is rated moderately satisfactory. 

Monitoring and Evaluation 

2.20 Design. Key performance indicators and numerical targets were defined at appraisal, 

although most were output rather than outcome indicators. Project design also including a 

dedicated M&E component to monitor changes in biodiversity overtime, capture socio-

economic data, and conduct participatory evaluation studies to document social 

organizational processes. Evaluations were planned for the end of the second and fourth 

years of implementation, to review implementation mechanisms and highlight any 

adjustments needed to the criteria and procedures in the operational manual, targets and the 

distribution of sub-grant activities among the different types of participating communities. 

3.7 Implementation. The key performance indicators were monitored on a regular basis 

throughout implementation. The independent evaluation in the second year of 

implementation and the mid-term review were carried out as planned. However, construction 

of the Integrated Information System was repeatedly delayed and was only put in place in the 

project‟s final year of implementation and there were some limitations in the quality of its 

data. 

6.14 Utilization. The key performance indicators were used to gauge implementation 

progress but because the Integrated Information System was only put in place in the final 

year of the project, it was not utilized to provide feedback during implementation nor was it 

able to capture changes in biodiversity by over the life of the project.  The information 

generated by the system was intended to provide a baseline to measure changes in 

biodiversity and social capital moving forward but no provisions were made to ensure long 

term monitoring. As of the IEG assessment mission no follow up survey has been carried out 

to assess changes in biodiversity. The use of the system by participating communities was 

also limited.  

6.15 Overall the quality of Monitoring and Evaluation is rated modest. 
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7. Lessons 

7.1 The lack of a common understanding of the respective roles and level of 

autonomy of all parties in a decentralized management structure can undermine 

implementation. In this case differences in interpretation of the level of autonomy delegated 

to state level actors contributed to an impasse between some of the state coordination units 

and the national implementing agency that threatened to end project implementation and 

contributed to an inspection panel request. Eventually these issues were resolved, but the 

experience highlights the importance of taking explicit measures during implementation to 

ensure that all parties are on the same page. 

7.2 The project’s experience reveals the challenges associated with developing 

monitoring tools that are adequate for both conservation and capacity building 

objectives.  Participatory monitoring is important for enhancing community capacity to 

monitor and make decisions over the management of their natural resources. Measuring 

conservation outcomes may require ecosystem-level analysis. One tool or approach may not 

be adequate for both objectives. . 

7.3  The project’s experience in carrying out participatory monitoring demonstrates 

the need to employ methods that are useful to communities and can be continued 

beyond the project’s closure. While community participation was included in the 

monitoring exercise, the methods used were out of step with the communities‟ capacity to 

continue monitoring over the long term. This experience points to the need to ensure that 

communities are provided with adequate incentives and support for monitoring over the long 

run. 

7.4 A recurring shortcoming in the implementation of small grant type projects is 

the failure to monitor subproject outcomes. Since the demand-driven nature of 

participatory operations like this one limits the ability to specify objectives of sub-projects. 

up-front extra effort is required in the course of implementation to document the goals 

communities for themselves, their plan for achieving these goals, and to monitor resulting 

outcomes. 
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Annex A. Basic Data Sheet  

INDIGENOUS AND COMMUNITY BIODIVERSITY 

CONSERVATION PROJECT (TF-24372) 

Key Project Data (amounts in US$ million) 

 

Appraisal 

estimate 

Actual or 

current estimate 

Actual as % of 

appraisal estimate 

Total project costs 19.05 24.52 129 

Grant amount 7.50 7.48 98 

Cancellation − .019 − 

 

Cumulative Estimated and Actual Disbursements 

 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 

Appraisal 

estimate 

(US$M) 

.9 2.5 4.0 5.2 5.8 6.8 7.5 7.5 7.5 

Actual 

(US$M) 

0.0 .8 1.4 2.3 3.4 4.9 6.9 7.5 7.5 

Actual as % 

of appraisal  

0.0 32 35 44.2 58.6 72.1 92 100 100 

Date of final 

disbursement: 

 

11/01/2008 

 

Project Dates 

 Original Actual 

Concept Review 07/16/1999 01/15/1998 

Negotiations 02/10/2000 10/19/2000 

Board approval 03/14/2000 11/28/2000 

Signing 01/31/2001 02/01/2001 

Effectiveness 06/15/2001 06/21/2001 

Closing date 06/30/2008 06/30/2008 
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Staff Inputs (staff weeks) 

 Staff Time and Cost (Bank Budget Only) 

Stage of Project Cycle 

 

No. of staff weeks USD Thousands (including 

travel and consultant costs) 

Lending   

FY00  14 113.66 

FY01  21 29.39 

FY02   0.00 

FY03   0.00 

FY04   0.00 

FY05   0.00 

FY06   0.00 

FY07   0.00 

FY08   0.00 

Total:  35 143.05 

Supervision/ICR   

FY00   0.00 

FY01   45.78 

FY02   89.50 

FY03   35.50 

FY04   124.12 

FY05   88.78 

FY06   74.87 

FY07   72.94 

FY08   34.65 

Total:  48 566.14 

 

Task Team members   

Names Title Specialty 

   

Lending   

Augusta Molnar  Senior Natural 

Resources Specialist  

TTL 

Juan Martinez LCSEO Senior Social Specialist TTL/Social Specialist 

George Ledec  Lead Ecologist  Biodiversity 

Ricardo Hernandez  Environmental 

Specialist  

Environment 

Mariangeles Sabell  Legal Counsel  Legal 

Victor Ordoñez  Financial Mgt. 

Specialist  

Finance 

Carmen Nielsen  Procurement Specialist  Procurement 

Michael Fowler  Sr. Disbursements 

Officer  

Disbursements 
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Supervision/ICR 

  

Robert Davis  Senior Forestry 

Specialist 

TTL / Forestry 

Dmitri Gourfinkel  E T Consultant  Financial Management 

Jim Smyle Senior Natural 

Resource Mgt 

Specialist 

TTL/Forestry/NRM 

Daniel R. Gross  Lead Anthropologist  TTL/Lead 

Anthropologist 

Ricardo Hernandez Murillo  Sr Environmental Spec.  Environmental 

Specialist 

Juan Martinez  Sr Social Scientist Indigenous Peoples 

Specialist 

Takako Mochizuki  Consultant  Rural Development 

Victor Manuel Ordonez Conde Sr Financial 

Management Specia 

Financial Management 

Gabriel Penaloza  Procurement Analyst Procurement 

Teresa M. Roncal  Operations Analyst Operations Analyst 

Andrea Semaan Consultant Operations Support 

Juan Carlos Serrano- Machorro E T Consultant Technical Specialist 

Francis Fragano  S T Consultant Biodiversity and ICR 

Julia Wolf  FAO-TCIL Economic Analysis 

Jeannette Ramirez  Operations Analyst  Operations Analyst 
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Annex B. List of Persons Met 

World Bank Staff: 

Bedoya, Harold, Country Operations Adviser 

Davis, Robert Ragland, Senior Forestry Specialist (TTL). 

Gross, Dan, Consultant (Former TTL) 

Hernandez, Ricardo, Senior Environmental Specialist  

Martinez, Juan, Sr. Social Scientist  

Segura, Gerardo, Senior Rural Development Specialist 

Smyle, Jim, Consultant (Former TTL) 

 

Government Officials: 

National Forestry Commission (CONAFOR) 

Anta Fonseca, Salvador, Head of Community Silviculture 

Hernández Pérez, Jesús Victoriano, Chief of the Department of Community Silviculture in 

Oaxaca 

Hinojosa, Isaías Daniel, Chief of the Department of Dendroenergia 

Juárez, Felícito García, CONFAFOR Oaxaca 

López, Ramiro, Operational Subdirector 

Moreno García, Salvador, CONAFOR State Director in Michoacán  

Mujica, Ignacio Ávila, Chief of the Department of Community Silviculture in Michoacán 

Ramírez, Ricardo, CONFAFOR Director in Oaxaca 

Silva Corona, Raúl, PROCYMAF Coordinator for Michoacán State 

 

National Financial Agency (NAFIN) 

Alcaraz C., Verónica, Project Executive 

Custodio Arriaga, Rocio, Project Administration Analyst, former administrator of COINBIO 

Gonzales C., Lourdes, Sectoral Executive 

Velázquez Correa, Liliana, Subdirector and Financial Agent 

 

National Institute of Ecology (INE)  

Piña, Carlos Muñoz, Director General of Research in Political and Environmental Economics 

 

Secretary of Haciendas and Public Credit (Ministry of Finance) 

Rodriguez Diaz, Silvia, Subdirector of Statistics for Agriculture and Environment Projects,  

 

National Commission for Biodiversity (CONABIO) 

Álvarez-Icaza Longoria, Pedro Carlos, Director General 

 

Ministry of Environment and Natural Resources (SEMARNAT) 

Cabral y Bowling, Roberto Benjamin, Director General of Analysis of Policy and Strategic 

Financing 

 

National Council for Natural Protected Areas (CONANP) 

de la Maza, Roberto, Head of Voluntary Conservation Certification 
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State Government 

Gutiérrez, Neyra Sosa, Director of Planning and Protection of the Natural Patrimony, SUMA 

Monge, Catalina Rosas, Secreatry of Urban and Environment, Gobierno del Estado de 

Michoacán de Ocampo 

 

COINBIO Project Administration Staff 

Baltazar, Barbara, Program Coordinator, COINBIO Michoacán   

Caro, Rosendo, Director, Mexico Monarch Biosphere Reserve (Former COINBIO 

Coordinator for the State of Michoacán) 

Chapela, Francisco, Former National Coordinator, CONIBIO 

Iturribarría Rojas, Helena, Directora General, Instituto Estatal de Ecología y Desarrollo 

Sustentable del Gobierno del Estado de Oaxaca (former COINBIO State Committee) 

 

Civil Society and Technical Service Providers: 
Anguiano, Jose Arquimiro, Founder, Instituto Comunitario para la Sustenabilidad Ambiental 

Chávez López, Adolfo, Director of the Regional Central Project, CONAFOR-PNUD, UNDP 

Frausto, Juan Manuel, Director of Forest Conservation Program, Fondo Mexicano para la 

Conservación de la Naturaleza 

Gonzales, Marco Antonio, General Coordinator, Grupo Autónomo para la Investigación 

Ambiental 

González, Alvaro, Founding Member, Grupo Mesófilo A.C. 

Lombardi, Eduardo, President, Grupo Balsas para el Manejo de Ecosistemas, AC 

Madrid, Sergio, Director General, Consejo Civil Mexicano para la Silvicultura Sostenible 

Marcelo, Carlos, Technical Coordinator, Servicios Ambientales de Oaxaca 

March, Ignacio, Science Coordinator for Mexico and Northern Central America, The Nature 

Conservancy 

Medina Obiedo, Antonio, Secretary, RITA 

Mondragón, Fernando, Coordinator General, Geoconservación, A.C. 

Odenthal, Jorge, IACATAS A.C. 

Pérez, Pilar, Director, Ambientare A.C. 

Sanchez, Gustavo, President of the Consejo Directorate, Redmocaf 

Sanchez Lozada, Berenice, Biodiversity and Climate Change, RITA 

Zuñiga, Ivan, General Coordinator of Projects, Consejo Civil Mexicano para la Silvicultura 

Sostenible 

 

Members of the Following Ejidos and Indigenous Communities: 

Comunidad Capulálpam de Méndez, Oaxaca 

Comunidad Ixtlán de Juárez, Oaxaca 

Comunidad San Juan Bautista Atepec, Oaxaca 

Comunidad Santa Catarina Ixtepeji, Oaxaca 

Comunidad Santiago Comaltepec, Oaxaca 

Comunidad Santiago Xiacui, Oaxaca 

Ejido Huatziran, Michoacán 

Ejido Ichamio, Michoacán 

 

 


