Implementation Status & Results
Syrian Arab Republic
Improving Employability of Marginalized Youth JSDF (P116109)

Operation Name: Improving Employability of Marginalized Youth JSDF (P116109)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 01-Jan-2012

Country: Syrian Arab Republic
Approval FY: 2010
Product Line: Recipient Executed Activities
Region: MIDDLE EAST AND NORTH AFRICA
Lending Instrument: Technical Assistance Loan
Implementing Agency(ies): Syria Trust for Development

Key Dates
Board Approval Date 21-Aug-2009
Original Closing Date 13-Apr-2014
Planned Mid Term Review Date
Last Archived ISR Date
Effectiveness Date 13-Apr-2010
Revised Closing Date 13-Apr-2014
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)
The objective of the Project is to support the employability of marginalized youth, by developing the capacity of local institutions and NGOs to provide targeted training for marginalized youth on vocational and employment skills in two pilot governorates, and by building partnerships across these providers.

Has the Project Development Objective been changed since Board Approval of the Project?
○ Yes  ○ No

Component(s)
Component Name | Component Cost
Component 1: Developing Partnerships between Government and Other Entities Working with Marginalized Youth | 0.00
Component 2: Building Institutional Competencies to Provide Employment Skills and Technical Training | 0.00
Component 3: Delivery of Integrated Services to Marginalized Youth | 0.00
Component 4: Integrating Marginalized Youth into the Labor Market | 0.00
Component 5: Monitoring and Evaluation, and Project Management | 0.00

Overall Ratings
<table>
<thead>
<tr>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Unsatisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
Due to deteriorating security environment, missions to Syria have been suspended since April 2011. The World Bank has therefore not been able to carry out supervision of the project.

**Locations**

No Location data has been entered

**Results**

### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Technical and work skills of marginalized youth enhanced.</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>10400.00</td>
</tr>
<tr>
<td>Employment of marginalized youth increased</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>50.00</td>
</tr>
<tr>
<td>Capacities of local institutions developed in pilot sites</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td></td>
</tr>
<tr>
<td>Education and skills of marginalized youth increased</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td></td>
</tr>
</tbody>
</table>

**Intermediate Results Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Development of a database for relevant job opportunities</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td></td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 19-May-2010)**

<table>
<thead>
<tr>
<th>Financial Agreement(s) Key Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project</td>
</tr>
<tr>
<td>---------</td>
</tr>
</tbody>
</table>
### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P116109</td>
<td>TF-95056</td>
<td>Effective</td>
<td>07-Apr-2010</td>
<td>13-Apr-2010</td>
<td>13-Apr-2010</td>
<td>13-Apr-2014</td>
</tr>
</tbody>
</table>

**Disbursement Graph**

![Disbursement Graph](image)

### Key Decisions Regarding Implementation

Due to deteriorating security environment, missions to Syria have been suspended since April 2011.

### Restructuring History

There has been no restructuring to date.

### Related Projects

There are no related projects.