

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 02/25/2013	

1. Basic Information	
Project ID & Name	P087910: IQ-TF EMERG. WATER, SANITATION & URBAN
Country	Iraq
Task Team Leader	Caroline van den Berg
Sector Manager/Director	Lia Carol Sieghart
Country Director	Ferid Belhaj
Original Board Approval Date	12/03/2004
Original Closing Date:	08/31/2007
Current Closing Date	06/30/2013
Proposed Closing Date [if applicable]	
EA Category	C-Not Required
Revised EA Category	C-Not Required-Not Required
EA Completion Date	
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	0.00	0.00
IRTF	0.00	110.00
SPF	90.00	0.00
Total	90.00	110.00

3. Borrower		
Organization	Department	Location
Ministry of Municipalities and Public Works		Iraq

4. Implementing Agency		
Organization	Department	Location

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 02/26/2013		92.90
Fiscal Year	Annual	Cumulative
2011	0.00	92.90
	Total	92.90

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The principal objective of the Project is to assist the Ministry of Municipalities and Public Works (MMPW) to restore basic water supply, sanitation and urban services for urban areas outside Baghdad through (a) the reconstruction and rehabilitation of existing priority networks and treatment facilities; and (b) providing capacity building support through training and technical assistance.

7b. Revised Project Development Objectives/Outcomes [if applicable]