

PROCUREMENT PLAN (Textual Part)

Project information: *ETHIOPIA, LIVESTOCK AND FISHERIES SECTOR DEVELOPMENT PROJECT, P159382*

Project Implementation agency: **MINISTRY OF LIVESTOCK AND FISHERIES**

Date of the Procurement Plan: **31 October 2017**

Period covered by this Procurement Plan: **October 2017-April 2019**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Sections 33(1)(a) and 35-48 of the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “*Not Applicable*”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

Procurement of Vehicles and Motor Cycles will be carried out by UNOPS considering the urgency that the vehicles and motor cycles are critically needed for project start up and the need to use UNOPS’s expertise on having long-term relationships with suppliers.

PROCUREMENT PLAN Ethiopia : Livestock and Fisheries Sector Development Project

General Information			
Country:	Ethiopia	Bank's Approval Date of the Original Procurement Plan:	2018-10-02
		Revised Plan Date(s): (comma delimited, leave blank if not)	2019-05-19
Project ID:	P159382	GFN Date:	2018-02-26
Project Name:	Livestock and Fisheries Sector Development Project		
Loan / Credit No:	IDA / 61650		
Executing Agency(ies)	Amhara Region Livestock and Fishery Sector Development Project		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										ET-AMR LFSDD-CW-RFQ-04/2011 / office building maintenance	IDA / 61650		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,487.13	Completed							2018-10-29		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										ET-AMR LFSDD-GO-RFQ-03/2011 / procurement of office furniture	IDA / 61650		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,826.66	Completed							2018-10-13		
ET-AMR LFSDD-GO-RFQ-02/2011 / Procurement of stationery Materials	IDA / 61650		Post	Request for Quotations	Limited	Single Stage - One Envelope		687.97	Completed							2018-10-17									2018-11-06		2018-11-26	
ET-AMR LFSDD-GO-RFQ-01/2011 / Procurement of Electronics Equipment	IDA / 61650		Post	Request for Quotations	Limited	Single Stage - One Envelope		75,123.52	Completed							2018-10-13									2018-11-23		2019-01-12	
ET-AMR LFSDD-GO-RFB-05/2011 / procurement of veterinary equipment	IDA / 61650		Post	Request for Bids	Open - National	Single Stage - One Envelope		128,946.78	Terminated					2018-11-23		2018-11-28				2018-12-28		2019-01-07		2019-01-17		2019-03-18		
ET-AMR LFSDD-GO-RFQ-06/2011 / Procurement of Printers & photo copy machine	IDA / 61650		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,102.42	Completed							2019-01-13									2019-02-19		2019-03-31	
ET-AMR LFSDD-GO-RFQ-07/2011 / procurement of vehicle tires	IDA / 61650		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,073.81	Completed							2019-01-13									2019-02-23		2019-04-04	
ET-AMR LFSDD-GO-RFQ-08/2011 / procurement of office furniture	IDA / 61650		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,703.88	Completed							2019-03-05									2019-03-19		2019-03-28	
ET-AMR LFSDD-GO-RFB-09/2011 / procurement of veterinary equipment	IDA / 61650		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2019-02-28		2019-03-04				2019-04-03		2019-04-08		2019-04-25		2019-08-23		
ET-AMR LFSDD-GO-RFB-10/2011 / procurement of animal forage & forage technologies	IDA / 61650		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-06-06		2019-06-12				2019-07-11		2019-07-12		2019-07-19		2019-08-07		

