

Procurement Plan Education Quality Reform Project of Mongolia

I. General

1. **Bank's approval Date of the procurement Plan:** 09 August 2016
2. **Date of General Procurement Notice:** [Dec 24, 2016](#)
3. **Period covered by this procurement plan:** *The procurement period of project covered from year Aug 2016 to December 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Procurement Methods		Threshold	Prior Review Threshold
Goods	International Competitive Bidding (ICB)	>US\$1,000,000	> US\$ 500,000
	National Competitive Bidding (NCB)	>US\$100,000	
	Shopping	<US\$100,000	
Works	International Competitive Bidding (ICB)	>US\$5,000,000	> US\$ 1,500,000
	National Competitive Bidding (NCB)	>US\$200,000	
	Shopping	<US\$200,000	

2. **Prequalification.** Bidders for [Not applicable](#) shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Operational Manual, 18 June 2015*; Guidelines: Procurement under IBRD Loans and IDA credits by World bank, 2011;

July 9, 2010

5. **Any Other Special Procurement Arrangements:** NA
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)	5,3	3	yes	Prior/post	
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the ICB (Non-Consultant Services)					

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Procurement Methods		Threshold	Prior Review Threshold
Consulting services	Quality- and Cost-Based Selection (QCBS)	US\$ 300,000	> US\$ 600,000 for firms
	Quality-Based Selection (QBS)	Assignments meeting the requirements of Article 3.2 of the Consultant Guidelines	
	Selection Based on Consultants' Qualifications (CQS)	<US\$300,000	> US\$ 200,000 for individual consultants
	Single-Source Selection (SSS)	Assignments meeting the requirements of Article 3.8 of the Consultant Guidelines	

	Least-Cost Selection (LCS)	Assignments meeting the requirements of Article 3.6 of Consultant Guidelines	
	Selection of Individual Consultants (IC)	Assignments meeting the requirements of Articles 5.1 and 5.6 of the Bank Guidelines	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *No*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>4.8</i>	<i>4</i>	<i>Prior</i>	
	Summary of number of contracts that will be let under other methods	<i>5.9</i>	<i>38</i>	<i>Prior</i>	<i>CQS and IC</i>

PROCUREMENT PLAN Mongolia : MN Education Quality Reform Project

General Information
Country: Mongolia **Bank's Approval Date of the Original Procurement Plan:** 2017-04-19
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-04-02
Project ID: P148110 **GFN Date:**
Project Name: MN Education Quality Reform Project
Loan / Credit No: IDA / 54880
Executing Agency(ies): Ministry of Education, Culture, Science and Sports

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
Contract No. G1.2.1, G1.2.2 and G1.2.3 / Procuring of Science, Technology, Engineering and Mathematics /STEM /educational tools for primary school children	IDA / 54880		Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,827,944.47	Signed					2016-09-14							2016-10-28			2016-11-11			2016-11-25			2017-02-23			
MN-MECSS-38775-GO-RFB / Procuring of classroom bookshelves and STEM desks/chairs for primary school children	IDA / 54880		Post	Request for Bids	Open - International	Single Stage - One Envelope		1,015,034.00	Signed					2017-03-17			2017-03-22							2017-06-02			2017-07-07			2018-01-03			
MN-MECSS-61612-GO-DIR / 24 piece OMR scanner for EEC Mongolia	IDA / 54880		Prior	Direct Selection	Direct			0.00	Under Implementation					2018-05-07			2018-05-12										2018-06-16			2018-12-13			
MN-MECSS-62229-GO-RFQ / Purchase of language skills development books for primary teaching G1.1.2	IDA / 54880		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-02-09										2019-04-06			2019-10-03			
MN-MECSS-62255-GO-RFB / Improvement of learning environment of care centers in dorms for students aged 6-8 years old G1.8	IDA / 54880		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-10-10			2018-10-15							2018-12-26			2019-01-30			2019-07-29			
MN-MECSS-62264-GO-RFB / Providing classroom observation cameras in primary classrooms with supporting devices G2.2	IDA / 54880		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-26			2018-12-01							2019-01-12			2019-02-11			2019-03-18			2019-09-14
MN-MECSS-62319-GO-RFQ / Provision of teaching and learning equipment and materials for Teacher Pre-Service training institution in Bayan-Ultai aimag G2.3	IDA / 54880		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-09-15										2018-11-10			2019-05-09			

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MN-MECCS-02254-CS-CQS / Conduct public reading campaign: Design experts to produce TV advertisements and posters CT1.7	IDA / 54880		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-10-15		2018-11-05			2018-12-19										2019-01-18			2019-02-22			2019-08-21	

INDIVIDUAL CONSULTANTS