

Procurement Plan

I. General

1. Project Information

Country	:	Bhutan
Borrower	:	Watershed Management Division, Department of Forests and Park Services, Ministry of Agriculture and Forests
Project Name	:	Bhutan REDD Readiness
Project No.	:	P150177

2. Bank's Approval Date of the Procurement Plan : January 15, 2018

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

II. Goods, Works and Non consulting Services

1. Prior Review Threshold

Method of Procurement	Thresholds for Method (USD equivalent)	Prior Review Threshold (USD)
ICB (Goods)	> 200,000 USD	All contract above 2 million
NCB (Goods)	> USD 30,000 and up to USD 200,000	
Shopping (Goods)	Up to USD 30,000	
ICB (Non-Consulting Services)	> 200,000 USD	All contract above 1.0 million
NCB (Non-Consulting Services)	< 200,000 USD	

Direct Contracting	No Threshold; meet paragraph 6.8, 6.9 and 6.10 of regulations	
--------------------	---	--

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified depending on the risk assessment and implementation of mitigation measures.

In the case of contracts subject to prior review, before granting / agreeing to (a) a material extension of the stipulated time for performance of a contract; or (b) any substantial modification or waiver of the scope of services or other significant changes to the terms and conditions of such that the contract, including issuing; or (c) any change variation order or orders under such contract amendment (except in cases of extreme urgency) which would in aggregate, singly or combined with all variation orders or amendments previously issued, increase the original contract amount of the contract by more than 15% (fifteen percent); or (d) the proposed termination of the original price contract, the Borrower shall seek the Bank's no objection to the proposed extension, modification, or change order.

A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Prequalification

Not Applicable

3. Reference to Project operational/Procurement Manual

Standard Bidding Documents agreed between Project and Bank will be used for all works, consultancy and goods procurements.

4. Any Other Special Procurement Arrangements:

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. Requirements for national open competitive procurement include the following:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance

- with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
 - e. publication of contract award information;
 - f. rights for the Bank to review procurement documentation and activities;
 - g. an effective complaints mechanism; and
 - h. maintenance of records of the Procurement Process..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

II. **Domestic Preference.** Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

The bid evaluation will be carried out as per agreed timeline in the Procurement Activity Schedule

III. Selection of Consultant

1. Prior Review Threshold

Method of Procurement	Threshold (USD Equivalent)	Prior Review Threshold
(a) Quality and Cost Based Selection	No threshold	All Contracts above 2 million USD for Consultant Firms All contracts above \$0.4 million USD for Individual Consultants.
(b) Quality Based Selection	No threshold	
(c) Selection Made Under a Fixed Budget	No threshold	
(d) Least Cost Selection	No threshold	
(e) Selection Based on Consultant's Qualifications	< 100,000	
(f) Single Source Selection of firms	As per Section VII of regulations (para 7.13 to 7.15)	
(g) Selection of Individual Consultants	No threshold	

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.

In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

- Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 200,000 equivalent per contract, may comprise entirely of national consultants.

PROCUREMENT PLAN Bhutan : Bhutan REDD Readiness

General Information			
Country:	Bhutan	Bank's Approval Date of the Original Procurement Plan:	2016-05-31
		Revised Plan Date(s): (comma delimited, leave blank if not)	2019-05-06
Project ID:	P150177	GN Date:	2016-09-20
Project Name:	Bhutan REDD Readiness		
Loan / Credit No:	TF / 19030, TF / A6108		
Executing Agency(ies)	Watershed Management Division, Department of Forests and Park Services		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
										BT.WMD-83809-CW-RFB / Renovate existing old structure and create space for Project Management Office(PMO) by National Land Commission	TF / A6108		Post	Request for Bids	Limited	Single Stage - One Envelope		11,449.47	Signed					2018-11-30			2018-12-05			Signed					2019-01-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
										BT.WMD-138-GO-RFQ / Procurement of CHN & S analyzer	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		92,402.00	Completed							2016-05-31						
FRMD/R-PP/NFI/3/2017-2018/02 / Printing of National Forest Inventory Report Volume II	TF / 19030		Post	Direct Selection	Direct		0.00	Canceled					2018-03-06			2018-05-30												2018-07-04			2018-12-31	
BT.WMD-37728-GO-RFQ / Printing of REDD+ related documents, LULUC 2016, Forest and Nature Conservation Rules and Regulations 2017	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-01-06												2018-03-03			2018-08-30	
BT.WMD-37723-GO-RFQ / Procurement of 5 Laptops, 1 computer, three hard drives	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-16												2018-02-10			2018-08-09	
BT.WMD-37725-GO-RFQ / Procurement of Computer and Peripherals	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-30												2018-02-24			2018-08-23	
BT.WMD-37729-GO-RFQ / Procurement of Video conference system; TV screen and system; Projector; and Camera and a printer	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-12-30												2018-02-24			2018-08-23	
BT.WMD-52583-GO-DIR / Procurement of vehicles around (3 nos)	TF / 19030		Prior	Direct Selection	Direct		0.00	Canceled					2018-04-12			2018-04-17												2018-05-22			2018-11-18	

BT-WMD-89244-CS-QCBS / Hire consultant to conduct cost benefit analysis on Glulam & develop marketing strategies by Royal Academy	TF / A6108		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-12-01	2019-12-22	2020-02-04							2020-03-05	2020-04-09	2020-10-06		
BT-WMD-95517-CS-QCBS / Hiring of consulting firm for the developing the Feedback and Grievance redress Mechanism for REDD+ Program of Bhutan by WMD PIU	TF / A6108		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-03-04	2019-03-25	2019-05-08			2019-06-05	2019-07-05			2019-08-09	2019-09-13	2020-09-12		
BT-WMD-101028-CS-QCBS / Hiring of consultants for development of Green design for DoFPS Buildings by Forest Protection and Enforcement Division, DoFPS PIU	TF / A6108		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-05-15	2019-06-05	2019-07-19			2019-08-16	2019-09-15			2019-10-20	2019-11-24	2020-11-23		
BT-WMD-104942-CS-QBS / Hire Consultancy Firm to develop Spatial Decision Support System (SDSS) for DoFPS to assist in awarding forestry clearance by Forest Resources Management Division, DoFPS	TF / A6108		Post	Quality Based Selection	Open - National		0.00	Pending Implementation	2019-03-30	2019-04-20	2019-06-03			2019-07-01	2019-07-31			2019-08-30	2019-10-04	2020-10-03		

INDIVIDUAL CONSULTANTS