PROCUREMENT PLAN (Textual Part)

Project information: BZ Climate Resilient Infrastr. (P127338)
Implementing Entity: Social Investment Fund

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

_The Bank’s Standard Procurement Documents_: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.
## General Information

**Country:** Belize  
**Project Name:** Climate Resilient Infrastructure

### Contract Details
**Loan / Credit No.:** IBRD / 84160  
**Executing Agency:** SOCIAL INVESTMENT FUND

### Procurement Plan

#### Social Investment Fund

**Activity Reference No. / Description:**  
**Loan / Credit No.:** IBRD / 84160  
**Component:** Social Investment Fund  
**Pre-qualification / Evaluation:** Request for Bid, Open International  
**Pre-qualification Evaluation Report:**  
**Pre-qualification Documents:**  
**Evaluation Report:**  
**Evaluation / Recommendation / Award:**  

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>BZ-SIF-62412-GO-RFB</td>
<td>W.A. - Rehabilitation of Nonmetallic and Metal Bridges on Philip Goldson Highway; Lots A &amp; B</td>
<td>IBRD / 84160</td>
<td>Social Investment Fund</td>
<td>Open International</td>
<td>Request for Bid</td>
<td>Highway - One Envelope</td>
<td>20,800,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-08-15</td>
<td>2018-09-12</td>
<td>2018-10-10</td>
<td>2018-11-20</td>
<td>2019-02-08</td>
</tr>
<tr>
<td>BZ-SIF-62412-CW-RFB</td>
<td>W.C. - Rehabilitation of Metal Bridges on Philip Goldson Highway; Lots A &amp; B</td>
<td>IBRD / 84160</td>
<td>Social Investment Fund</td>
<td>Open International</td>
<td>Request for Bid</td>
<td>Highway - One Envelope</td>
<td>19,250,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-08-15</td>
<td>2018-10-15</td>
<td>2018-11-18</td>
<td>2018-12-09</td>
<td>2019-02-08</td>
</tr>
<tr>
<td>BZ-SIF-62412-TM-RFB</td>
<td>W.C/TS - Rehabilitation of the Philip Goldson Highway, Bridge A2 in (2018), and the Woman Creek Bridge at Mile 10.8, Belize District</td>
<td>IBRD / 84160</td>
<td>Social Investment Fund</td>
<td>Open International</td>
<td>Request for Bid</td>
<td>Highway - One Envelope</td>
<td>16,150,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2018-08-15</td>
<td>2018-09-07</td>
<td>2018-10-05</td>
<td>2018-11-26</td>
<td>2019-02-08</td>
</tr>
</tbody>
</table>

**Activity Reference No. / Description:**  
**Loan / Credit No.:** IBRD / 84160  
**Component:** Social Investment Fund  
**Pre-qualification / Evaluation:** Request for Bid, Open International  
**Pre-qualification Evaluation Report:**  
**Pre-qualification Documents:**  
**Evaluation Report:**  
**Evaluation / Recommendation / Award:**  

|------------------------|-----------------------------------|------------------|-----------|-------------|--------|-----------------|---------------------|-----------------------|-------------------------------|-----------------------------|-----------------|------------------|--------------------------|---------------------|

### Activities

- **Pre-qualification Documents:**  
- **Pre-qualification Evaluation:**  
- **Evaluation Report:**  
- **Recommendation / Award:**  
- **Contract Completion:**

|------------------------|-----------------------------------|------------------|-----------|-------------|--------|-----------------|---------------------|-----------------------|-------------------------------|-----------------------------|-----------------|------------------|--------------------------|---------------------|

**Date:** 2018-07-20  
**Revised Plan Date:** 2020-02-20
**CONSULTING FIRMS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Technical Assistance for Improved Climate Resilience Management</strong></td>
<td>BZ-SIF-69095-GO-RFQ</td>
<td>BZ-SIF-69095-GO-RFQ</td>
<td>Price</td>
<td>Strategy</td>
<td>/design</td>
<td>Consultant</td>
<td>500,000.00</td>
<td>0.00</td>
<td>Enveloped</td>
<td>2018-06-29</td>
<td>2018-07-05</td>
<td>2018-08-18</td>
<td>2018-08-01</td>
<td>2018-09-30</td>
<td>2018-10-19</td>
<td>2018-09-17</td>
<td>2018-09-17</td>
<td>2018-09-17</td>
</tr>
</tbody>
</table>

**NON CONSULTING SERVICES**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**REPORTING REQUIREMENTS**

|------------------------------------------------------------------------------|----------|-----------|--------------|--------|-----------------|----------------------|-----------------------------------|---------------------------------------------|------------------------------------------|-------------------------------|------------------------------------------|------------------------------------------|                 |                       |
|                                                                              |          |           |              |        |                 |                      |                                   |                                             |                                           |                              |                                          |                                           |                 |                       |

**FIRMS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Activity Reference</td>
<td>Project Officer</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Contract Type</td>
<td>Estimated Amount (USD)</td>
<td>Actual Amount (USD)</td>
<td>Project Status</td>
<td>Terms of Reference</td>
<td>Inception to Identification/Selection of Consultant</td>
<td>Duration</td>
<td>Planned Completion</td>
<td>Actual Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-------------------</td>
<td>----------------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>---------------</td>
<td>-----------------------</td>
<td>---------------------</td>
<td>------------------</td>
<td>------------------</td>
<td>----------------------------------------------</td>
<td>----------</td>
<td>------------------</td>
<td>------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Reference</th>
<th>Project Officer</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Project Status</th>
<th>Terms of Reference</th>
<th>Inception to Identification/Selection of Consultant</th>
<th>Duration</th>
<th>Planned Completion</th>
<th>Actual Completion</th>
</tr>
</thead>
</table>

**Consultancy services for Supervision of rehabilitation of Mekong River and related activities:**

<table>
<thead>
<tr>
<th>Activity Reference</th>
<th>Project Officer</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Project Status</th>
<th>Terms of Reference</th>
<th>Inception to Identification/Selection of Consultant</th>
<th>Duration</th>
<th>Planned Completion</th>
<th>Actual Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>IBRD / IDAG</td>
<td>Technical Assistance for Improved Climate Resilience Management</td>
<td>Phase</td>
<td>Public Selection</td>
<td>Close</td>
<td>31.07.19</td>
<td>30.06.20</td>
<td>20.07.20</td>
<td>10.05.20</td>
<td>10.05.20</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------</td>
<td>-------------------------------------------------</td>
<td>-------</td>
<td>-----------------</td>
<td>------</td>
<td>----------</td>
<td>----------</td>
<td>----------</td>
<td>---------</td>
<td>---------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>