PROCUREMENT PLAN (Textual Part)

Project information: Pakistan, Economic Revitalization of Khyber Pakhtunkhwa and Federally Administered Tribal Areas (P160445)

Project Implementation agency: Small and Medium Enterprise Development Authority (SMEDA)

Date of the Procurement Plan: 25 July 2017

Period covered by this Procurement Plan: 25 July 2017 – 30 June 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in PPRA Procurement Code, 2014, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: N/A

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is N/A

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). N/A
Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. N/A

Other Relevant Procurement Information.
### Activities

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2019-10-03</td>
<td>2019-12-06</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2019-12-23</td>
<td>2020-05-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2019-12-20</td>
<td>2020-05-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-01-14</td>
<td>2020-05-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-05-21</td>
<td>2020-05-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-05-21</td>
<td>2020-05-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-05-21</td>
<td>2020-05-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-05-21</td>
<td>2020-05-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-05-21</td>
<td>2020-05-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-05-21</td>
<td>2020-05-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-05-21</td>
<td>2020-05-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>Component &amp; Supplementation of &quot;Sect. 4: Single Stage&quot;</td>
<td>Pre</td>
<td>Expense for Operations</td>
<td>A4251</td>
<td>2020-05-21</td>
<td>2020-05-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>No.</td>
<td>Date</td>
<td>Description</td>
<td>Quantity</td>
<td>Department</td>
<td>Price (PKR)</td>
<td>Condition</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>------------</td>
<td>------------------------------------------------------------------------------</td>
<td>----------</td>
<td>------------</td>
<td>-------------</td>
<td>-----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>2020-01-01</td>
<td>Chair + Table</td>
<td>12</td>
<td>Office</td>
<td>10,000.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>2020-02-08</td>
<td>Laptop</td>
<td>5</td>
<td>IT</td>
<td>20,000.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>2020-03-09</td>
<td>Monitor</td>
<td>3</td>
<td>IT</td>
<td>10,000.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>2020-04-12</td>
<td>Printer</td>
<td>2</td>
<td>IT</td>
<td>15,000.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>2020-05-11</td>
<td>Door</td>
<td>10</td>
<td>Security</td>
<td>5,000.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>2020-06-11</td>
<td>Chair</td>
<td>2</td>
<td>Office</td>
<td>2,000.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Total: 60,000.00**

**Note:** All items are provided under the GO-RFQ for Furniture and Electronics.
### NON CONSULTING SERVICES

|-------------------------------------|------------------|-----------|-------------|--------|----------------|---------------------|------------------------|-------------------------|---------------------|-----------------|-------------------------------|-------------------------------|-----------------------------|---------------------------------------------|------------------------|-----------------------------|--------------------------------|----------------------|------------------------|

### CONSULTING FIRM

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Acronym</td>
<td>Description</td>
<td>Component</td>
<td>Review Type</td>
<td>Method</td>
<td>Contract Type</td>
<td>Estimated Amount (US$)</td>
<td>Actual Amount (US$)</td>
<td>Contract Completion Date</td>
<td>Grant Approval Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------</td>
<td>-------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>---------------</td>
<td>------------------------</td>
<td>----------------------</td>
<td>------------------------</td>
<td>---------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>KP-PMU</td>
<td>KP-PMU</td>
<td>Component &amp; Supporting the Competitive Sections</td>
<td>Post Qualification Selection</td>
<td>Open - National</td>
<td>800,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2019-01-01</td>
<td>2019-01-04</td>
<td>2019-09-04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>KP-PMU</td>
<td>KP-PMU</td>
<td>Component &amp; Supporting the Competitive Sections</td>
<td>Post Qualification Selection</td>
<td>Open - National</td>
<td>500,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2019-01-01</td>
<td>2019-01-04</td>
<td>2019-09-04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>KP-PMU</td>
<td>KP-PMU</td>
<td>Component &amp; Supporting the Competitive Sections</td>
<td>Post Qualification Selection</td>
<td>Open - National</td>
<td>300,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2019-01-01</td>
<td>2019-01-04</td>
<td>2019-09-04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Reference No</th>
<th>Description</th>
<th>Last / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>KP-PMU</td>
<td>KP-PMU</td>
<td>Component &amp; Supporting the Competitive Sections</td>
<td>Post Qualification Selection</td>
<td>Open - National</td>
<td>800,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2019-01-01</td>
<td>2019-01-04</td>
<td>2019-09-04</td>
</tr>
<tr>
<td>Project Code</td>
<td>Budget</td>
<td>Description</td>
<td>Consultant/Supplier</td>
<td>Duration/Status/Sign</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>--------</td>
<td>-------------</td>
<td>---------------------</td>
<td>---------------------</td>
<td>------------</td>
<td>----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>8,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Cancelled</td>
<td>2017-08-12</td>
<td>2017-12-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>24,000.00</td>
<td>Enhance &amp; Supporting for Competitive Services</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-25</td>
<td>2018-01-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>18,000.00</td>
<td>Enhance &amp; Supporting for Competitive Services</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-25</td>
<td>2018-01-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>15,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>45,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>18,000.00</td>
<td>Enhance &amp; Supporting for Competitive Services</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-25</td>
<td>2018-01-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>15,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>30,000.00</td>
<td>Enhance &amp; Supporting for Competitive Services</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-25</td>
<td>2018-01-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM-PMU PM-PMU</td>
<td>20,000.00</td>
<td>Institution Building in Private Investment and Implement Regulatory Reforms</td>
<td>Individual Consultant/Supplier</td>
<td>Open</td>
<td>2017-12-28</td>
<td>2017-06-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-PMU</td>
<td>ERKF</td>
<td>KP-83799-</td>
<td>CS-INDV</td>
<td>Component 4: Supporting the Competitive Sectors</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>20,000.00</td>
<td>0.00</td>
</tr>
<tr>
<td>------</td>
<td>------</td>
<td>-----------</td>
<td>---------</td>
<td>-----------------------------------------------</td>
<td>------</td>
<td>----------------------</td>
<td>----------</td>
<td>------</td>
<td>-------------</td>
<td>------</td>
</tr>
<tr>
<td>PK-PMU</td>
<td>ERKF</td>
<td>KP-89578-</td>
<td>CS-INDV</td>
<td>Component 4: Supporting the Competitive Sectors</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>27,000.00</td>
<td>1,065.34</td>
</tr>
<tr>
<td>PK-PMU</td>
<td>ERKF</td>
<td>KP-97207-</td>
<td>CS-INDV</td>
<td>Component 4: Supporting the Competitive Sectors</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>24,000.00</td>
<td>1,275.10</td>
</tr>
<tr>
<td>PK-PMU</td>
<td>ERKF</td>
<td>KP-147441-</td>
<td>CS-INDV</td>
<td>Component 4: Supporting the Competitive Sectors</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>7,000.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>