PROCUREMENT PLAN (Textual Part)

Project information: Digital Cabo Verde Project - P171099

Implementation agency: UGPE (Unidade de Gestão de Projetos Especiais)

Date of the Procurement Plan: February 28, 2020

Period covered by this Procurement Plan: February, 2020 - February 28, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. “Not Applicable”

Other Relevant Procurement Information.

“Not Applicable”
## Procurement Plan

### General Information

**Country:** Cabo Verde  
**Project ID:** P71090  
**Project Name:** Digital Cabo Verde  
**Loan / Credit No.:** /  
**Executing Agency:** Unidade de Gestão de Projectos Especiais

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Non Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
<th>Term of Reference</th>
<th>Proposals of Interested Bidders</th>
<th>Request for Proposals as Issued</th>
<th>Request for Proposals as Issued</th>
<th>舌音</th>
<th>Tender</th>
<th>Tender Form</th>
<th>Tender Evaluation Report and Recommendation for Award</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
</table>

**Note:** The document outlines the procurement plan for Cabo Verde, detailing the works, goods, non-consulting services, and consulting firms involved. Each section includes specific details such as loan numbers, component reviews, methods, market approaches, processing steps, estimated and actual amounts, process statuses, and timelines for various stages of procurement.
### Digital Skills Technical Assistance for the preparation of the national capacity development strategy: Pilot Project Shaping the Future: Digital Skills for Digital Nation in Cabo Verde

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>04/CS/DCVP/UGPE/2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>200,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td></td>
<td></td>
<td></td>
<td>2020-03-13</td>
<td>2020-03-13</td>
</tr>
<tr>
<td>04/CS/DCVP/UGPE/2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>400,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td></td>
<td></td>
<td></td>
<td>2020-04-06</td>
<td>2020-04-06</td>
</tr>
<tr>
<td>04/CS/DCVP/UGPE/2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>1000,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td></td>
<td></td>
<td></td>
<td>2020-05-15</td>
<td>2020-05-15</td>
</tr>
<tr>
<td>04/CS/DCVP/UGPE/2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>1500,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td></td>
<td></td>
<td></td>
<td>2020-06-18</td>
<td>2020-06-18</td>
</tr>
<tr>
<td>04/CS/DCVP/UGPE/2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2000,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td></td>
<td></td>
<td></td>
<td>2020-07-16</td>
<td>2020-07-16</td>
</tr>
<tr>
<td>04/CS/DCVP/UGPE/2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2500,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td></td>
<td></td>
<td></td>
<td>2020-08-20</td>
<td>2020-08-20</td>
</tr>
<tr>
<td>04/CS/DCVP/UGPE/2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>3000,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td></td>
<td></td>
<td></td>
<td>2020-09-25</td>
<td>2020-09-25</td>
</tr>
<tr>
<td>04/CS/DCVP/UGPE/2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>4000,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td></td>
<td></td>
<td></td>
<td>2021-09-24</td>
<td>2021-09-24</td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

**03/CS/DCVP/UGPE/2020**
- Description: Technical assistance for the preparation, finalization and adoption of safeguards (social and environmental) documentation
- Component: Open
- Contract Type: Individual Consultant
- Estimated Amount (US$): 350,000.00
- Actual Amount (US$): 0.00
- Process Status: Pending Implementation
- Terms of Reference: Identified/Selected Consultant
- Invitation to Identify/Select Consultant: Open
- Draft Negotiated Contract: Signed
- Signed Contract: Contract Completion

**05/CS/DCVP/UGPE/2020**
- Description: Support to the National Directorate for Telecommunications and Digital Economy: Recruitment of individual Adviser for Digital Economy
- Component: Prior Individual Consultant Selection
- Contract Type: Individual Consultant
- Estimated Amount (US$): 200,000.00
- Actual Amount (US$): 0.00
- Process Status: Under Implementation
- Terms of Reference: Identified/Selected Consultant
- Invitation to Identify/Select Consultant: Open
- Draft Negotiated Contract: Signed
- Signed Contract: Contract Completion

**06/CS/DCVP/UGPE/2020**
- Description: Support to the PIU – UGPE: Recruitment of an Project Manager
- Component: Prior Individual Consultant Selection
- Contract Type: Individual Consultant
- Estimated Amount (US$): 300,000.00
- Actual Amount (US$): 0.00
- Process Status: Pending Implementation
- Terms of Reference: Identified/Selected Consultant
- Invitation to Identify/Select Consultant: Open
- Draft Negotiated Contract: Signed
- Signed Contract: Contract Completion

**07/CS/DCVP/UGPE/2020**
- Description: Environmental Specialist for UGPE
- Component: Post Individual Consultant Selection
- Contract Type: Individual Consultant
- Estimated Amount (US$): 139,300.00
- Actual Amount (US$): 0.00
- Process Status: Pending Implementation
- Terms of Reference: Identified/Selected Consultant
- Invitation to Identify/Select Consultant: Open
- Draft Negotiated Contract: Signed
- Signed Contract: Contract Completion