Textual Part---Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan: March 29, 2017
2. Date of General Procurement Notice: July 12, 2017
3. Period covered by this procurement plan: The procurement period of project covered from year July 2017 to December 2019.

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB (Goods)</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 2,000,000</td>
<td></td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$ 10,000,000</td>
<td></td>
</tr>
</tbody>
</table>

2. Pre-qualification: Not applicable.

3. Reference to (if any) Project Operational/Procurement Manual: (Fill later)

4. Any Other Special Procurement Arrangement: None

5. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement):

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ref. No.</td>
<td>Description</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Domestic Preference (yes/no)</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
</tr>
<tr>
<td>1</td>
<td>Summary of the NCB (Works)</td>
<td>66.58</td>
<td>21</td>
<td>No</td>
<td>Prior/Post</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Summary of the NCB (Goods)</td>
<td>1.42</td>
<td>2</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Summary of Shopping packages (Works and Goods)</td>
<td>0.13</td>
<td>1</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

July 13, 2017
2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than US$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: 8 QCBS and 2 IC consulting services packages will be advance procurement.

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>QCBS</td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>6.94</td>
<td>9</td>
<td>Prior/Post</td>
<td>QCBS</td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>2.86</td>
<td>15</td>
<td>Post</td>
<td>CQS/IC</td>
</tr>
</tbody>
</table>

July 13, 2017
### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>0210 / 07203</td>
<td>Ninh Thuan Province Implementative Unit for Capacity Development and ODA Water Resources Projects</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>0211 / 07203</td>
<td>Ninh Thuan Province Implementative Unit for Capacity Development and ODA Water Resources Projects</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>0212 / 07203</td>
<td>Ninh Thuan Province Implementative Unit for Capacity Development and ODA Water Resources Projects</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>0213 / 07203</td>
<td>Ninh Thuan Province Implementative Unit for Capacity Development and ODA Water Resources Projects</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>0210 / 07203</td>
<td>Ninh Thuan Province Implementative Unit for Capacity Development and ODA Water Resources Projects</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**General Information**

**Country:** Vietnam

**Bank’s Approval Date of the Original Procurement Plan:** 2016-06-30

**Revised Plan Date(s):**
- 2017-02-20

**Project ID:** P58143

**GPN Date:** 2017-05-31

**Project Name:** Vietnam Coastal Cities Sustainable Environment Project

**Loan / Credit No.:** IBRD / 07203 / IDA / 07203

**Executing Agency:** Ninh Thuan Province Implementative Unit for Capacity Development and ODA Water Resources Projects
### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Qualify And Conduct Interviews</td>
<td>Open - International</td>
<td>Tender Implementation</td>
<td>1,732,698.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Qualify And Conduct Interviews</td>
<td>Open - International</td>
<td>Tender Implementation</td>
<td>1,287,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Qualify And Conduct Interviews</td>
<td>Open - National</td>
<td>Tender Implementation</td>
<td>283,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Qualify And Conduct Interviews</td>
<td>Open - National</td>
<td>Tender Implementation</td>
<td>1,873,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Qualify And Conduct Interviews</td>
<td>Open - National</td>
<td>Tender Implementation</td>
<td>1,273,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Indivudal Consultant</td>
<td>Open</td>
<td>Tender Implementation</td>
<td>1,732,698.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Indivudal Consultant</td>
<td>Open</td>
<td>Tender Implementation</td>
<td>1,287,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Indivudal Consultant</td>
<td>Open</td>
<td>Tender Implementation</td>
<td>283,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
<tr>
<td>VN00T000301</td>
<td>Infrastructure Regulations</td>
<td>Price</td>
<td>Indivudal Consultant</td>
<td>Open</td>
<td>Tender Implementation</td>
<td>1,873,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
<td>Planned</td>
</tr>
</tbody>
</table>