Sample Procurement Plan

I. General

2. **Bank’s approval Date of the procurement Plan**: the revised version was approved in Jun 2019
3. **Date of General Procurement Notice**: before Oct 2016
4. **Period covered by this procurement plan**: *The procurement period of project covered from Junly 2019 onwards.*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *(Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist/Procurement Accredited Staff based on the assessment of the implementing agency’s capacity.)*

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Goods</td>
<td>1.5 m</td>
<td></td>
</tr>
<tr>
<td>2. Works</td>
<td>5 m</td>
<td></td>
</tr>
</tbody>
</table>

2. **Prequalification**: Bidders for _large works_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines. After the first round for Bustan, PQ was dropped for all.

3. **Reference to (if any) Project Operational/Procurement Manual**: N/A

4. **Any Other Special Procurement Arrangements**: N/A

5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ref. No.</td>
<td>Description</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Domestic Preference (yes/no)</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
</tr>
<tr>
<td></td>
<td>Summary of the ICB (Works)</td>
<td>120</td>
<td>6</td>
<td>No</td>
<td>Prior</td>
<td></td>
</tr>
</tbody>
</table>

July 9, 2010
<table>
<thead>
<tr>
<th>Summary of the ICB (Goods)</th>
<th>None</th>
<th>none</th>
</tr>
</thead>
<tbody>
<tr>
<td>Summary of the NCB (Works)</td>
<td>none</td>
<td>none</td>
</tr>
<tr>
<td>Summary of the NCB (Goods)</td>
<td>none</td>
<td>none</td>
</tr>
<tr>
<td>Summary of the ICB (Non-Consultant Services)</td>
<td>None</td>
<td>none</td>
</tr>
</tbody>
</table>

### III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Consultant Services – QCBS, QBS, LCS, FBS</td>
<td>Above US$ 500,000</td>
<td></td>
</tr>
<tr>
<td>2. CQS</td>
<td>Post review</td>
<td>All</td>
</tr>
<tr>
<td>3. Individual Consultants</td>
<td>Above US$200,000</td>
<td></td>
</tr>
<tr>
<td>4. SSS</td>
<td>&lt;1 m US$</td>
<td></td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: Advance procurement of consultants shall be started as soon as possible.

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ref. No.</td>
<td>Description of Assignment</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
</tr>
<tr>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>All already awarded</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Summary of number of contracts that</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

July 9, 2010
<table>
<thead>
<tr>
<th>will be let under other methods</th>
</tr>
</thead>
</table>

July 9, 2010
## GENERAL INFORMATION

**Country:** Uzbekistan  
**Project Name:** SOUTH KAZAKHSTAN WATER RESOURCES MGMT IMPROVEMENT  
**Project ID:** P27764  
**信贷方:** IDA, 5% USAID, IDA

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SKWRMIP/ICB/2</td>
<td>Modernization of the Irrigation Network.</td>
<td>IDA / 5% USAID, IDA</td>
<td>Procurement of goods and equipment for irrigation.</td>
<td>Request for Bids, Open - International</td>
<td>Single Envelope</td>
<td>Single Envelope</td>
<td>Open Method</td>
<td>8,300,000.00</td>
<td>8,300,000.00</td>
<td>Proposed</td>
<td>2020-03-16</td>
<td>2020-09-17</td>
<td></td>
</tr>
<tr>
<td>SKWRMIP/ICB/1</td>
<td>Modernization of the Irrigation Network.</td>
<td>IDA / 5% USAID, IDA</td>
<td>Procurement of goods and equipment for irrigation.</td>
<td>Request for Bids, Open - International</td>
<td>Single Envelope</td>
<td>Single Envelope</td>
<td>Open Method</td>
<td>15,000,000.00</td>
<td>15,000,000.00</td>
<td>Proposed</td>
<td>2020-03-16</td>
<td>2020-09-27</td>
<td></td>
</tr>
<tr>
<td>SKWRMIP/ICB/1</td>
<td>Modernization of the Irrigation Network.</td>
<td>IDA / 5% USAID, IDA</td>
<td>Procurement of goods and equipment for irrigation.</td>
<td>Request for Bids, Open - International</td>
<td>Single Envelope</td>
<td>Single Envelope</td>
<td>Open Method</td>
<td>37,000,000.00</td>
<td>37,000,000.00</td>
<td>Proposed</td>
<td>2020-03-16</td>
<td>2020-09-19</td>
<td></td>
</tr>
<tr>
<td>SKWRMIP/ICB/1</td>
<td>Modernization of the Irrigation Network.</td>
<td>IDA / 5% USAID, IDA</td>
<td>Procurement of goods and equipment for irrigation.</td>
<td>Request for Bids, Open - International</td>
<td>Single Envelope</td>
<td>Single Envelope</td>
<td>Open Method</td>
<td>8,300,000.00</td>
<td>8,300,000.00</td>
<td>Proposed</td>
<td>2020-03-16</td>
<td>2020-09-20</td>
<td></td>
</tr>
</tbody>
</table>

### DOCUMENTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SKWRMIP/ICB/1</td>
<td>Modernization of the Irrigation Network.</td>
<td>IDA / 5% USAID, IDA</td>
<td>Procurement of goods and equipment for irrigation.</td>
<td>Request for Bids, Open - International</td>
<td>Single Envelope</td>
<td>Single Envelope</td>
<td>Open Method</td>
<td>8,300,000.00</td>
<td>8,300,000.00</td>
<td>Proposed</td>
<td>2020-03-16</td>
<td>2020-09-20</td>
<td></td>
</tr>
</tbody>
</table>

**Note:** The table above provides a summary of the works and documents related to the project. The details include the activity reference number, description, loan/credit number, component, review type, method, market approach, procurement process, prequalification, estimated and actual amounts, planned status, signed contract, and contract completion dates.
### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SKWRMIP/GEQ/4/2016</td>
<td>Procurement of vehicles for PIU IBRD/83890 Modernization of the Irrigation Network</td>
<td>0.00</td>
<td>22,796.14</td>
<td>Signed</td>
<td>2016-03-26</td>
<td>33,785.14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SKWRMIP/Con/1/2016</td>
<td>Engineering and Consultancy Services for Contract Engineer/Civil Services</td>
<td>0.00</td>
<td>5,336,575.00</td>
<td>Signed</td>
<td>2016-04-28</td>
<td>4,040,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SKWRMIP/Con/1/2016</td>
<td>Engineering and Consultancy Services for Contract Engineer/Civil Services</td>
<td>0.00</td>
<td>5,336,575.00</td>
<td>Signed</td>
<td>2016-04-28</td>
<td>4,040,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>