PROCUREMENT PLAN (Textual Part)

Project information: Nepal: Forest for Prosperity Project, Project ID: P170798

Project Implementation agency:
(i) Ministry of Forest and Environment (Federal)
(ii) Ministry of Industry, Tourism, Forest and Environment (Province 2)
(iii) Ministry of Industry, Tourism, Forest and Environment (Province 5)

Date of the Procurement Plan: June 2020

Period covered by this Procurement Plan: August 2020 – February 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used, with applicable caveats as follows.

National Procurement Procedures: These procedures are applicable for the procurement of goods, works and non-consulting services only. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country’s own procurement procedures may be used. When the Borrower uses its own national open competitive procurement arrangements as set forth in Nepal’s Public Procurement Act, 2007, as amended by Amendment 2073 (2016) – (1st Amendment) and the Public Procurement Regulation, 2007, as amended by Amendment 2076 (2019) – (9th Amendment), such arrangements shall be subject to paragraph 5.4 of the Bank’s Procurement Regulations and the following conditions:

1) Model bidding documents, including contract conditions agreed with the Bank (as amended from time to time), shall be used. Bidding documents shall be made available, by mail or in person, or through e-GP portal to all who are willing to pay the required fee.
2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;

3) The request for bids / request for proposals document shall require that Bidders / Proposers submitting Bids / Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.

4) Qualification criteria (in case pre-qualifications were not carried out) shall be stated in the bidding documents for all contracts, irrespective of the value, and if a registration process is required, a foreign firm declared as the lowest evaluated bidder shall be given a reasonable opportunity to register, without let or hindrance.

5) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and impacts.

6) Performance security should be an amount of five (5) to ten (10) percent of the contract price and shall not be increased merely based on comparison of the bid price of awarded bidders with the pre-bid cost estimate.

7) If a contract is terminated because of fundamental breach of contract by the contractor, the amount to be recovered from the contractor representing the employer’s additional costs for completing the contract shall be provisioned as agreed with the Bank in model bidding documents.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables
### PROCUREMENT

**Country:** Nepal  
**Project ID:** P720786  
**Project Name:** Investing in Forests for Prosperity at a Time of Transformation  
**Executing Agency:** Ministry of Industry, Tourism, Forest and Environment - Previous 2

---

### WORK

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Document Type</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**Procurement Plan:**

- **Preparation and Approval of the Procurement Plan:** 2020-09-13
- **Preparation and Approval of the Revised Procurement Plan:** 2020-09-13

**Overview:**

- **Loan / Credit No.:**
  - 168498-GO-RFB
  - 168367-GO-RFB

- **Activities:**
  - Procurement of Vehicles (4x4) & Computer Support
  - Project Management Support
  - Policy and Capacity Building Support
  - Forest and Land Management Sub-Projects

**Countries:**

- **Country:** Nepal
- **Loan gun:** 168367-GO-RFB
- **COVID-19 Plan:**
  - Executive Summary
  - Project Plan
  - Procurement Plan

**Other Details:**

- **Approach:** Min. of Industry, Tourism, Forest and Environment - Previous 2
- **Architect:**
  - 2020-09-23
  - 2020-11-18
  - 2020-11-23
  - 2021-03-10
  - 2021-06-08
  - 2021-07-10
  - 2022-01-17
  - 2021-12-18
  - 2021-03-10
  - 2022-01-17
  - 2021-03-10

**Additional Information:**

- **Consulting Firms:**
  - Policy & capacity building support for new government institutions and processes for sustainable forest management
  - Forest and Land Management Sub-Projects
  - Project Management Support

**Approval Dates:**

- **Preparation and Approval of the Procurement Plan:**
  - 2020-09-13
- **Preparation and Approval of the Revised Procurement Plan:**
  - 2020-09-13
<table>
<thead>
<tr>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Revenue Status</th>
<th>Terms of Reference</th>
<th>Identification Type</th>
<th>Identified/Selected Consultant</th>
<th>Staff Negotiated Contract</th>
<th>Sign Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>10,800.00</td>
<td>0.00</td>
<td>2021-02-10</td>
<td>2021-02-15</td>
<td>2021-04-12</td>
<td>2021-06-11</td>
<td>2021-06-25</td>
<td>2021-08-26</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>43,300.00</td>
<td>0.00</td>
<td>2020-11-26</td>
<td>2021-01-26</td>
<td>2021-03-13</td>
<td>2021-05-11</td>
<td>2021-05-22</td>
<td>2021-07-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>43,300.00</td>
<td>0.00</td>
<td>2020-09-03</td>
<td>2020-10-18</td>
<td>2020-11-27</td>
<td>2021-02-13</td>
<td>2021-04-20</td>
<td>2021-06-11</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Policy &amp; capacity building support for new government directives and processes for sustainable forest management</td>
<td>Individual Consultant/Advisor</td>
<td>Based on Quality and Cost-Based Selections</td>
<td>Open</td>
<td>Funding Implementation</td>
<td>21,600.00</td>
<td>0.00</td>
<td>2020-08-03</td>
<td>2020-09-21</td>
<td>2020-10-12</td>
<td>2020-11-25</td>
<td>2021-02-20</td>
<td>2021-04-22</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**INDIVIDUAL CONSULTANTS**

**Select a component to view the details.**