1. Project information:

- Project Name: Municipal Development Program (MDP Phase III Cycle I)
- Country: West Bank and Gaza
- Project Code:

4. Period covered by this procurement plan: 2018-2019

II. Goods, Works and non-consulting services.

1. Procurement Methods and Thresholds

<table>
<thead>
<tr>
<th>Category</th>
<th>Method of Procurement</th>
<th>Threshold (US$ Equivalent)</th>
<th>Prior Review Threshold (US$ Equivalent)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Goods</td>
<td>ICB</td>
<td>&gt; 500,000</td>
<td>all contracts &gt; 4 million</td>
</tr>
<tr>
<td></td>
<td>NCB</td>
<td>&gt;100,000 and &lt;= 500,000</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>Shopping</td>
<td>&lt;= 100,000</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>Direct Contracting</td>
<td>No threshold</td>
<td>None</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Category</th>
<th>Method of Procurement</th>
<th>Threshold (US$ Equivalent)</th>
<th>Prior Review Threshold (US$ Equivalent)</th>
</tr>
</thead>
<tbody>
<tr>
<td>works</td>
<td>ICB</td>
<td>&gt; 5000,0000</td>
<td>all contracts &gt; 15 million</td>
</tr>
<tr>
<td></td>
<td>NCB</td>
<td>&gt;200,000 and &lt;= 5000,000</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>Shopping</td>
<td>&lt;= 200,000</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>Direct Contracting</td>
<td>No threshold</td>
<td>None</td>
</tr>
</tbody>
</table>

III. Selection of Consultants

1. Selection Methods and Thresholds

<table>
<thead>
<tr>
<th>Category</th>
<th>Selection Method</th>
<th>Threshold (US$ Equivalent)</th>
<th>Prior Review Threshold (US$ Equivalent)</th>
</tr>
</thead>
</table>

Public Disclosure Authorized
<table>
<thead>
<tr>
<th>Consulting Services Firms</th>
<th>QCBS</th>
<th>No threshold</th>
<th>All contracts million $ &gt; 2</th>
</tr>
</thead>
<tbody>
<tr>
<td>QBS</td>
<td>No threshold</td>
<td>All contracts million $ &gt; 2</td>
<td></td>
</tr>
<tr>
<td>CQS</td>
<td>&lt;=200,000</td>
<td>None</td>
<td></td>
</tr>
<tr>
<td>LCS</td>
<td>&lt;=100,000</td>
<td>None</td>
<td></td>
</tr>
<tr>
<td>SSS</td>
<td>No threshold</td>
<td>None</td>
<td></td>
</tr>
<tr>
<td>Individuals</td>
<td>IC</td>
<td>No threshold</td>
<td>All contracts &gt; 400,000</td>
</tr>
<tr>
<td>Sole Source</td>
<td>No threshold</td>
<td>None</td>
<td></td>
</tr>
</tbody>
</table>

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants.

3. All TORs will require the Bank's prior review and clearance
**PROCUREMENT**

**West Bank and Gaza : GZ-Third Municipal Development Project**

**Plan**

**General Information**

- **Country:** West Bank and Gaza
- **Bank's Approval Date of the Original Procurement Plan:** 2017-10-10
- **Revised Plan Date:** January 27, 2020
- **Project ID:** P59268
- **GCP Date:** 2017-10-30

**Implementing Agency:** Municipal Development and Housing Fund

---

### GOODS

<table>
<thead>
<tr>
<th>Activity Reference No. Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Procurement Document Type</th>
<th>Estimated Amount (USD)</th>
<th>Procurement Status</th>
<th>Date(s):</th>
<th>Bid Tender Details</th>
<th>Report and Recommendation For Award</th>
<th>Signed Contract</th>
<th>Claim Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>GZ-MDLF-108424-GO-RFQ</td>
<td>TF / A4334, TF / A4800, TF / B0101</td>
<td>Hardware &amp; Software for IT Services, Bank-West Bank</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage Open Tender</td>
<td>Yes</td>
<td>$333,900.00</td>
<td>0.00</td>
<td>Procurement Evaluation Report</td>
<td>$333,900.00</td>
<td>Planned</td>
<td>2020-01-01</td>
<td>2020-12-10</td>
<td>2020-12-15</td>
<td>2020-12-14</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108445-GO-RFQ</td>
<td>TF / A4334, TF / A4800, TF / B0101</td>
<td>Hardware &amp; Software for IT Services, Bank-West Bank</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage Open Tender</td>
<td>Yes</td>
<td>$349,800.00</td>
<td>0.00</td>
<td>Procurement Evaluation Report</td>
<td>$349,800.00</td>
<td>Planned</td>
<td>2020-01-01</td>
<td>2020-12-10</td>
<td>2020-12-15</td>
<td>2020-12-14</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108423-GO-RFB</td>
<td>TF / A4334, TF / A4800, TF / B0101</td>
<td>Hardware &amp; Software for IT Services, Bank-West Bank</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage Open Tender</td>
<td>Yes</td>
<td>$100,000.00</td>
<td>0.00</td>
<td>Procurement Evaluation Report</td>
<td>$100,000.00</td>
<td>Planned</td>
<td>2020-01-01</td>
<td>2020-12-10</td>
<td>2020-12-15</td>
<td>2020-12-14</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108434-GO-RFQ</td>
<td>TF / A4334, TF / A4800, TF / B0101</td>
<td>Hardware &amp; Software for IT Services, Bank-West Bank</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage Open Tender</td>
<td>Yes</td>
<td>$250,000.00</td>
<td>0.00</td>
<td>Procurement Evaluation Report</td>
<td>$250,000.00</td>
<td>Planned</td>
<td>2020-01-01</td>
<td>2020-12-10</td>
<td>2020-12-15</td>
<td>2020-12-14</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108433-GO-RFB</td>
<td>TF / A4334, TF / A4800, TF / B0101</td>
<td>Hardware &amp; Software for IT Services, Bank-West Bank</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage Open Tender</td>
<td>Yes</td>
<td>$30,740.00</td>
<td>0.00</td>
<td>Procurement Evaluation Report</td>
<td>$30,740.00</td>
<td>Planned</td>
<td>2020-01-01</td>
<td>2020-12-10</td>
<td>2020-12-15</td>
<td>2020-12-14</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108440-GO-RFB</td>
<td>TF / A4334, TF / A4800, TF / B0101</td>
<td>Hardware &amp; Software for IT Services, Bank-West Bank</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage Open Tender</td>
<td>Yes</td>
<td>$10,000.00</td>
<td>0.00</td>
<td>Procurement Evaluation Report</td>
<td>$10,000.00</td>
<td>Planned</td>
<td>2020-01-01</td>
<td>2020-12-10</td>
<td>2020-12-15</td>
<td>2020-12-14</td>
<td></td>
</tr>
</tbody>
</table>

---

**Details**

- **Goods:**
  - Activity Reference No.
  - Loan / Credit No.
  - Component
  - Review Type
  - Method
  - Market Approach
  - Procurement Process
  - Prequalification (Y/N)
  - Estimated Amount (USD)
  - Actual Amount (USD)
  - Procurement Document Type
  - Estimated Amount (USD)
  - Procurement Status
  - Date(s):
  - Bid Tender Details
  - Report and Recommendation For Award
  - Signed Contract
  - Claim Completion

---

**Notes:**

- **Date(s):**
  - Planned
  - Actual
  - Planned
  - Actual
  - Planned
  - Actual
## CONSULTING SERVICES

### Nablus Local Municipalities

**GZ-MDLF-31426-CS-QCBS**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Nablus
- **ISIN Number:** A4800
- **Amount:** 126,376.43 (US$)
- **Status:** Planned
- **Closed:** 2019-05-15
- **Planned:** 2019-04-30

### Hebron Local Municipalities

**GZ-MDLF-32851-CS-QCBS**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Hebron
- **ISIN Number:** A4800
- **Amount:** 130,000 (US$)
- **Status:** Planned
- **Closed:** 2019-05-15
- **Planned:** 2019-04-30

### Jenin Local Municipalities

**GZ-MDLF-130560-NC-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Jenin
- **ISIN Number:** A4800
- **Amount:** 120,000 (US$)
- **Status:** Planned
- **Closed:** 2020-07-21
- **Planned:** 2020-08-17

### Tulkarm Local Municipalities

**GZ-MDLF-108442-GO-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Tulkarm
- **ISIN Number:** A4800
- **Amount:** 8,480.00 (US$)
- **Status:** Planned
- **Closed:** 2021-10-15
- **Planned:** 2021-05-15

### Gaza MUNICIPALITIES (TM & SHEF)

**GZ-MDLF-70211-GO-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Gaza
- **ISIN Number:** A4800
- **Amount:** 9,000.00 (US$)
- **Status:** Planned
- **Closed:** 2020-11-15
- **Planned:** 2021-05-15

## CONSULTING FIRM

### Nablus Local Municipalities

**GZ-MDLF-31426-CS-QCBS**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Nablus
- **ISIN Number:** A4800
- **Amount:** 126,376.43 (US$)
- **Status:** Planned
- **Closed:** 2019-05-15
- **Planned:** 2019-04-30

### Hebron Local Municipalities

**GZ-MDLF-32851-CS-QCBS**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Hebron
- **ISIN Number:** A4800
- **Amount:** 130,000 (US$)
- **Status:** Planned
- **Closed:** 2019-05-15
- **Planned:** 2019-04-30

### Jenin Local Municipalities

**GZ-MDLF-130560-NC-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Jenin
- **ISIN Number:** A4800
- **Amount:** 120,000 (US$)
- **Status:** Planned
- **Closed:** 2020-07-21
- **Planned:** 2020-08-17

### Tulkarm Local Municipalities

**GZ-MDLF-108442-GO-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Tulkarm
- **ISIN Number:** A4800
- **Amount:** 8,480.00 (US$)
- **Status:** Planned
- **Closed:** 2021-10-15
- **Planned:** 2021-05-15

### Gaza MUNICIPALITIES (TM & SHEF)

**GZ-MDLF-70211-GO-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Gaza
- **ISIN Number:** A4800
- **Amount:** 9,000.00 (US$)
- **Status:** Planned
- **Closed:** 2020-11-15
- **Planned:** 2021-05-15

---

### Activity Reference No Description

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consultancy Services

**GZ-MDLF-32851-CS-QCBS**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Nablus
- **ISIN Number:** A4800
- **Amount:** 126,376.43 (US$)
- **Status:** Planned
- **Closed:** 2019-05-15
- **Planned:** 2019-04-30

**GZ-MDLF-31426-CS-QCBS**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Hebron
- **ISIN Number:** A4800
- **Amount:** 130,000 (US$)
- **Status:** Planned
- **Closed:** 2019-05-15
- **Planned:** 2019-04-30

**GZ-MDLF-130560-NC-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Jenin
- **ISIN Number:** A4800
- **Amount:** 120,000 (US$)
- **Status:** Planned
- **Closed:** 2020-07-21
- **Planned:** 2020-08-17

**GZ-MDLF-108442-GO-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Tulkarm
- **ISIN Number:** A4800
- **Amount:** 8,480.00 (US$)
- **Status:** Planned
- **Closed:** 2021-10-15
- **Planned:** 2021-05-15

**GZ-MDLF-70211-GO-RFQ**
- **Service:** Consulting for Printing Centers Supply
- **Method:** Request for Quotations
- **Capacity Development:** Yes
- **Location:** Gaza
- **ISIN Number:** A4800
- **Amount:** 9,000.00 (US$)
- **Status:** Planned
- **Closed:** 2020-11-15
- **Planned:** 2021-05-15
<table>
<thead>
<tr>
<th>Reference</th>
<th>Grant Description</th>
<th>Type</th>
<th>Upload Date</th>
<th>Project Completion Date</th>
<th>Project Status</th>
<th>Implementing Partner</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Code</td>
<td>Fund</td>
<td>Description</td>
<td>Cost</td>
<td>Opening Date</td>
<td>Closing Date</td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>------</td>
<td>-------------</td>
<td>------</td>
<td>--------------</td>
<td>--------------</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-177285-CS-CQS</td>
<td>Bank-AF</td>
<td>GZ-MDLF-177285-CS-CQS</td>
<td>80,000.00</td>
<td>2020-01-29</td>
<td>2020-03-07</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-177284-CS-CQS</td>
<td>TF</td>
<td>GZ-MDLF-177284-CS-CQS</td>
<td>100,000.00</td>
<td>2020-01-29</td>
<td>2020-03-07</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108427-CS-QCBS</td>
<td>TF</td>
<td>GZ-MDLF-108427-CS-QCBS</td>
<td>180,000.00</td>
<td>2019-11-15</td>
<td>2020-03-07</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-145180-CS-QCBS</td>
<td>TF</td>
<td>GZ-MDLF-145180-CS-QCBS</td>
<td>180,000.00</td>
<td>2019-11-15</td>
<td>2020-03-07</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-145177-CS-QCBS</td>
<td>TF</td>
<td>GZ-MDLF-145177-CS-QCBS</td>
<td>180,000.00</td>
<td>2019-11-15</td>
<td>2020-03-07</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-140938-CS-QCBS</td>
<td>TF</td>
<td>GZ-MDLF-140938-CS-QCBS</td>
<td>180,000.00</td>
<td>2019-11-15</td>
<td>2020-03-07</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108430-CS-QCBS</td>
<td>TF</td>
<td>GZ-MDLF-108430-CS-QCBS</td>
<td>180,000.00</td>
<td>2019-11-15</td>
<td>2020-03-07</td>
<td></td>
</tr>
</tbody>
</table>

**Additional Notes:***
- **Bank-AF:** Open National Development, General and Public Administration, Minister of Finance.
- **TF:** Open National Development, General and Public Administration, Minister of Finance.
<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount ($US)</th>
<th>Actual Amount ($US)</th>
<th>Status</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
</tr>
</thead>
<tbody>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>511,000.00</td>
<td>15,900.00</td>
<td>Planned</td>
<td>2018-07-01</td>
<td>2018-07-07</td>
<td>2019-09-04</td>
<td>2019-10-01</td>
<td>2019-10-31</td>
<td>2020-11-16</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>50,000.00</td>
<td>10,600.00</td>
<td>Cancelled</td>
<td>2018-05-03</td>
<td>2018-05-08</td>
<td>2019-03-01</td>
<td>2019-03-05</td>
<td>2019-03-09</td>
<td>2019-03-13</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>180,000.00</td>
<td>29,600.00</td>
<td>Cancelled</td>
<td>2018-09-05</td>
<td>2018-09-10</td>
<td>2019-03-01</td>
<td>2019-03-05</td>
<td>2019-03-09</td>
<td>2019-03-13</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>286,000.00</td>
<td>0.00</td>
<td>Signed</td>
<td>2018-07-01</td>
<td>2018-07-07</td>
<td>2019-09-04</td>
<td>2019-10-01</td>
<td>2019-10-31</td>
<td>2020-11-16</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>6,500.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-05-03</td>
<td>2018-05-08</td>
<td>2019-03-01</td>
<td>2019-03-05</td>
<td>2019-03-09</td>
<td>2019-03-13</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Signed</td>
<td>2018-07-01</td>
<td>2018-07-07</td>
<td>2019-09-04</td>
<td>2019-10-01</td>
<td>2019-10-31</td>
<td>2020-11-16</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>5,000.00</td>
<td>0.00</td>
<td>Draft</td>
<td>2018-05-03</td>
<td>2018-05-08</td>
<td>2019-03-01</td>
<td>2019-03-05</td>
<td>2019-03-09</td>
<td>2019-03-13</td>
<td></td>
</tr>
</tbody>
</table>

**Individual Consultants**

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount ($US)</th>
<th>Actual Amount ($US)</th>
<th>Status</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
<th>Time of Relevant Activity</th>
</tr>
</thead>
<tbody>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>511,000.00</td>
<td>15,900.00</td>
<td>Planned</td>
<td>2018-07-01</td>
<td>2018-07-07</td>
<td>2019-09-04</td>
<td>2019-10-01</td>
<td>2019-10-31</td>
<td>2020-11-16</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>50,000.00</td>
<td>10,600.00</td>
<td>Cancelled</td>
<td>2018-05-03</td>
<td>2018-05-08</td>
<td>2019-03-01</td>
<td>2019-03-05</td>
<td>2019-03-09</td>
<td>2019-03-13</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>180,000.00</td>
<td>29,600.00</td>
<td>Cancelled</td>
<td>2018-09-05</td>
<td>2018-09-10</td>
<td>2019-03-01</td>
<td>2019-03-05</td>
<td>2019-03-09</td>
<td>2019-03-13</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>286,000.00</td>
<td>0.00</td>
<td>Signed</td>
<td>2018-07-01</td>
<td>2018-07-07</td>
<td>2019-09-04</td>
<td>2019-10-01</td>
<td>2019-10-31</td>
<td>2020-11-16</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>6,500.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-05-03</td>
<td>2018-05-08</td>
<td>2019-03-01</td>
<td>2019-03-05</td>
<td>2019-03-09</td>
<td>2019-03-13</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Signed</td>
<td>2018-07-01</td>
<td>2018-07-07</td>
<td>2019-09-04</td>
<td>2019-10-01</td>
<td>2019-10-31</td>
<td>2020-11-16</td>
<td></td>
</tr>
<tr>
<td>PSF / A4400</td>
<td>Capacity Development</td>
<td>Post</td>
<td>Quality Assurance Services</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Consultation</td>
<td>5,000.00</td>
<td>0.00</td>
<td>Draft</td>
<td>2018-05-03</td>
<td>2018-05-08</td>
<td>2019-03-01</td>
<td>2019-03-05</td>
<td>2019-03-09</td>
<td>2019-03-13</td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108436-CS-INDV</td>
<td>Readiness Assessment for EMS-Gaza-AF TF / A4800</td>
<td>Capacity Development</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>0.00</td>
<td>16,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2019-11-01</td>
<td>2019-12-20</td>
<td>2020-01-10</td>
<td>2020-02-14</td>
<td>2020-06-13</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108435-CS-INDV</td>
<td>Readiness Assessment for EMS-WB-AF TF / A4800</td>
<td>Capacity Development</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>0.00</td>
<td>44,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2019-11-01</td>
<td>2019-12-20</td>
<td>2020-01-10</td>
<td>2020-02-14</td>
<td>2020-06-13</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108419-CS-INDV</td>
<td>Business Process Re-engineering for Citizen Service Center (CSC) - Gaza-AF TF / A4800</td>
<td>Capacity Development</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>0.00</td>
<td>9,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2019-11-01</td>
<td>2019-12-20</td>
<td>2020-01-10</td>
<td>2020-02-14</td>
<td>2020-05-14</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108418-CS-INDV</td>
<td>Business Process Re-engineering for Citizen Service Center (CSC) - West Bank-AF TF / A4800</td>
<td>Capacity Development</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>0.00</td>
<td>36,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2019-11-01</td>
<td>2019-12-20</td>
<td>2020-01-10</td>
<td>2020-02-14</td>
<td>2020-05-14</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108413-CS-INDV</td>
<td>IT Assessment for Citizen Service Centers (CSC) – Gaza-AF TF / A4800</td>
<td>Capacity Development</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Limited</td>
<td>0.00</td>
<td>3,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2019-11-01</td>
<td>2019-11-06</td>
<td>2019-11-27</td>
<td>2020-01-01</td>
<td>2020-06-29</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-108412-CS-INDV</td>
<td>IT Assessment for Citizen Service Centers (CSC) – West Bank-AF TF / A4800</td>
<td>Capacity Development</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Limited</td>
<td>0.00</td>
<td>12,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2019-11-01</td>
<td>2019-11-06</td>
<td>2019-11-27</td>
<td>2020-01-01</td>
<td>2020-06-29</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GZ-MDLF-65695-CS-INDV</td>
<td>Consultancy Service to identify and design the Tailored Packages TF / A6154</td>
<td>Capacity Development</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>0.00</td>
<td>7,420.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-10-01</td>
<td>2018-11-19</td>
<td>2018-12-10</td>
<td>2019-01-14</td>
<td>2019-05-14</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>