PROCUREMENT PLAN (Textual Part)

Project information: Solomon Islands, Solomon Islands Roads and Aviation Project (SIRAP), P166622

Project Implementation agency: The Ministry of Communication and Aviation (MCA) and the Ministry of Infrastructure Development (MID)

Date of the Procurement Plan: May 2020

Period covered by this Procurement Plan: May 2020 – December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements In accordance with paragraph 5.3 of the Procurement Regulations: not applicable.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: not applicable.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: not applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations: not applicable.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: not applicable.

Procurement Thresholds:

Goods and Works and non-consulting services.
<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works (including turnkey, supply &amp; installation of plant and equipment, and PPP)</td>
<td>US$2,000,000</td>
<td>Contracts at or above the thresholds are subject to the Bank's procurement prior review.</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>US$500,000</td>
<td>Contracts at or above the thresholds are subject to the Bank's procurement prior review.</td>
</tr>
<tr>
<td>Force Account (FA)</td>
<td>Only apply to emergency repair works, with the total amount not exceeding US$50,000</td>
<td>All FA works subject to prior review.</td>
</tr>
</tbody>
</table>

**Selection of Consultants**

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultants: firms (applicable to all market approach options)</td>
<td>USD$500,000</td>
<td>Contracts at or above the thresholds are subject to the Bank's procurement prior review.</td>
</tr>
<tr>
<td>Consultants: individuals (applicable to all market approach options)</td>
<td>USD$300,000</td>
<td>Contracts at or above the thresholds are subject to the Bank's procurement prior review.</td>
</tr>
</tbody>
</table>
## PROCUREMENT

### Solomon Islands: Solomon Islands Roads and Aviation Project

#### General Information

**Country:** Solomon Islands  
**Bank’s Approval Date of the Original Procurement Plan:** 2016-09-02  
**Revised Plan Details: Governor Approved, leave blank if not** 2020-06-15  
**Project ID:** P166622  
**GPN Date:** 2016-10-25  
**Project Name:** Solomon Islands Roads and Aviation Project  
**Loan / Credit No.:** IDA / V16701, IDA / 42780

### EXECUTING AGENCIES / Project Support Team:

**IDA:**
- **IDoucher** & Mecit, Airports Infrastructure
  - Review No.: A1/2,350
  - Component: Airports Infrastructure Investments
  - Method: Request for Proposals
  - Market Approach: Open - International
  - Procurement Proceeds: Single Stage - Open Envelope
  - Estimated Amount (USD): 4,500,000.00
  - Actual Amount (USD): 4,500,000.00
  - Procurement Status: Awarded
  - Planned Completion Date: 2020-10-17
  - Planned Actual Completion Date: 2020-10-17

**IDA:**
- **IDoucher** & Mecit, Airports Infrastructure Investments
  - Review No.: A1/2,350
  - Component: Airports Infrastructure Investments
  - Method: Request for Proposals
  - Market Approach: Open - International
  - Procurement Proceeds: Single Stage - Open Envelope
  - Estimated Amount (USD): 6,220,000.00
  - Actual Amount (USD): 6,220,000.00
  - Procurement Status: Awarded
  - Planned Completion Date: 2020-10-17
  - Planned Actual Completion Date: 2020-10-17

### WORKS

<table>
<thead>
<tr>
<th>Activity Reference No. Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Proceeds</th>
<th>Procurement Proceeds Type</th>
<th>Planned / Actual Completion Date</th>
<th>Planned / Actual Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>A1/2,350 - IDoucher &amp; Mecit, Airports Infrastructure Investments</td>
<td>A1/2,350</td>
<td>Component 1</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Procurement Proceeds</td>
<td>Procurement Proceeds Type</td>
<td>Planned / Actual Completion Date</td>
<td>Planned / Actual Completion Date</td>
</tr>
<tr>
<td>A1/2,350 - IDoucher &amp; Mecit, Airports Infrastructure Investments</td>
<td>A1/2,350</td>
<td>Component 2</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Procurement Proceeds</td>
<td>Procurement Proceeds Type</td>
<td>Planned / Actual Completion Date</td>
<td>Planned / Actual Completion Date</td>
</tr>
</tbody>
</table>

### PROCUREMENT PLAN

**Details:**

- **Country:** Solomon Islands
- **Bank’s Approval Date:** 2016-09-02
- **Revised Plan Details:** Governor Approved, leave blank if not
- **Project ID:** P166622
- **GPN Date:** 2016-10-25
- **Project Name:** Solomon Islands Roads and Aviation Project
- **Loan / Credit No.:** IDA / V16701, IDA / 42780

**EXECUTING AGENCIES / Project Support Team:**
- **IDA:**
  - **IDoucher** & Mecit, Airports Infrastructure
    - Review No.: A1/2,350
    - Component: Airports Infrastructure Investments
      - Method: Request for Proposals
      - Market Approach: Open - International
      - Procurement Proceeds: Single Stage - Open Envelope
      - Estimated Amount (USD): 4,500,000.00
      - Actual Amount (USD): 4,500,000.00
      - Procurement Status: Awarded
      - Planned Completion Date: 2020-10-17
      - Planned Actual Completion Date: 2020-10-17
    - Component: Airports Infrastructure Investments
      - Method: Request for Proposals
      - Market Approach: Open - International
      - Procurement Proceeds: Single Stage - Open Envelope
      - Estimated Amount (USD): 6,220,000.00
      - Actual Amount (USD): 6,220,000.00
      - Procurement Status: Awarded
      - Planned Completion Date: 2020-10-17
      - Planned Actual Completion Date: 2020-10-17

### WORKS

<table>
<thead>
<tr>
<th>Activity Reference No. Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Proceeds</th>
<th>Procurement Proceeds Type</th>
<th>Planned / Actual Completion Date</th>
<th>Planned / Actual Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>A1/2,350 - IDoucher &amp; Mecit, Airports Infrastructure Investments</td>
<td>A1/2,350</td>
<td>Component 1</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Procurement Proceeds</td>
<td>Procurement Proceeds Type</td>
<td>Planned / Actual Completion Date</td>
<td>Planned / Actual Completion Date</td>
</tr>
<tr>
<td>A1/2,350 - IDoucher &amp; Mecit, Airports Infrastructure Investments</td>
<td>A1/2,350</td>
<td>Component 2</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Procurement Proceeds</td>
<td>Procurement Proceeds Type</td>
<td>Planned / Actual Completion Date</td>
<td>Planned / Actual Completion Date</td>
</tr>
</tbody>
</table>

### PROCUREMENT PLAN

**Details:**

- **Country:** Solomon Islands
- **Bank’s Approval Date:** 2016-09-02
- **Revised Plan Details:** Governor Approved, leave blank if not
- **Project ID:** P166622
- **GPN Date:** 2016-10-25
- **Project Name:** Solomon Islands Roads and Aviation Project
- **Loan / Credit No.:** IDA / V16701, IDA / 42780

**EXECUTING AGENCIES / Project Support Team:**
- **IDA:**
  - **IDoucher** & Mecit, Airports Infrastructure
    - Review No.: A1/2,350
    - Component: Airports Infrastructure Investments
      - Method: Request for Proposals
      - Market Approach: Open - International
      - Procurement Proceeds: Single Stage - Open Envelope
      - Estimated Amount (USD): 4,500,000.00
      - Actual Amount (USD): 4,500,000.00
      - Procurement Status: Awarded
      - Planned Completion Date: 2020-10-17
      - Planned Actual Completion Date: 2020-10-17
    - Component: Airports Infrastructure Investments
      - Method: Request for Proposals
      - Market Approach: Open - International
      - Procurement Proceeds: Single Stage - Open Envelope
      - Estimated Amount (USD): 6,220,000.00
      - Actual Amount (USD): 6,220,000.00
      - Procurement Status: Awarded
      - Planned Completion Date: 2020-10-17
      - Planned Actual Completion Date: 2020-10-17

### WORKS

<table>
<thead>
<tr>
<th>Activity Reference No. Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Proceeds</th>
<th>Procurement Proceeds Type</th>
<th>Planned / Actual Completion Date</th>
<th>Planned / Actual Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>A1/2,350 - IDoucher &amp; Mecit, Airports Infrastructure Investments</td>
<td>A1/2,350</td>
<td>Component 1</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Procurement Proceeds</td>
<td>Procurement Proceeds Type</td>
<td>Planned / Actual Completion Date</td>
<td>Planned / Actual Completion Date</td>
</tr>
<tr>
<td>A1/2,350 - IDoucher &amp; Mecit, Airports Infrastructure Investments</td>
<td>A1/2,350</td>
<td>Component 2</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Procurement Proceeds</td>
<td>Procurement Proceeds Type</td>
<td>Planned / Actual Completion Date</td>
<td>Planned / Actual Completion Date</td>
</tr>
<tr>
<td>----------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>---------------------------</td>
<td>---------------------------------</td>
<td>-------------------------------------</td>
<td>----------------------------</td>
<td>-----------------------------</td>
</tr>
<tr>
<td>59.00-07-00-0000</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>150,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2020-07-30</td>
<td>2020-08-10</td>
</tr>
<tr>
<td>59.00-07-00-0001</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>150,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2020-06-30</td>
<td>2020-07-08</td>
</tr>
<tr>
<td>59.00-07-00-0002</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>150,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2020-06-30</td>
<td>2020-07-08</td>
</tr>
<tr>
<td>59.00-07-00-0003</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>150,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2020-06-30</td>
<td>2020-07-08</td>
</tr>
<tr>
<td>59.00-07-00-0004</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>150,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2020-06-30</td>
<td>2020-07-08</td>
</tr>
</tbody>
</table>

**Activity Reference No.**

1. 59.00-07-00-0000
2. 59.00-07-00-0001
3. 59.00-07-00-0002
4. 59.00-07-00-0003
5. 59.00-07-00-0004

**Improvement Project**

- Component: B. Malaita Road Improvement and Maintenance Program
- Proposal: Request for Quotations
- Method: Open - International
- Market Approach: Single Stage - One Envelope
- Estimated Amount: 150,000.00
- Actual Amount: 0.00
- Process Status: Canceled
- Bid Recommendation for Award: 2021-03-08
- Contract Completion: 2021-03-08

**Supplementary Services**

- Component: B. Malaita Road Improvement and Maintenance Program
- Proposal: Request for Quotations
- Method: Open - International
- Market Approach: Single Stage - One Envelope
- Estimated Amount: 150,000.00
- Actual Amount: 0.00
- Process Status: Canceled
- Bid Recommendation for Award: 2021-03-08
- Contract Completion: 2021-03-08
**CONSULTING FIRM**

### Description

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>1</td>
<td>Component 1</td>
<td>Institutional Strengthening</td>
<td>Post</td>
<td>Consultant Qualifications Selection</td>
<td>Open - International</td>
<td>2,000,000.00</td>
<td>2,000,000.00</td>
<td>Completed</td>
<td>2019-01-01</td>
<td>2019-01-31</td>
<td>2021-01-14</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>2</td>
<td>Component 2</td>
<td>Institutional Strengthening</td>
<td>Post</td>
<td>Consultant Qualifications Selection</td>
<td>Open - International</td>
<td>2,000,000.00</td>
<td>2,000,000.00</td>
<td>Completed</td>
<td>2019-01-01</td>
<td>2019-01-31</td>
<td>2021-01-14</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>3</td>
<td>Component 3</td>
<td>Institutional Strengthening</td>
<td>Post</td>
<td>Consultant Qualifications Selection</td>
<td>Open - International</td>
<td>2,000,000.00</td>
<td>2,000,000.00</td>
<td>Completed</td>
<td>2019-01-01</td>
<td>2019-01-31</td>
<td>2021-01-14</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>4</td>
<td>Component 4</td>
<td>Institutional Strengthening</td>
<td>Post</td>
<td>Consultant Qualifications Selection</td>
<td>Open - International</td>
<td>2,000,000.00</td>
<td>2,000,000.00</td>
<td>Completed</td>
<td>2019-01-01</td>
<td>2019-01-31</td>
<td>2021-01-14</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Completion Dates**

- 2021-12-08
- 2021-03-14
- 2020-03-05
- 2019-11-19
- 2019-11-18
- 2019-06-20
- 2019-06-13
- 2019-11-25
- 2019-11-27
- 2019-01-06
- 2021-07-15
- 2020-07-15
- 2020-07-15
- 2020-07-15
- 2020-07-15
- 2020-07-15
- 2020-07-15
- 2020-07-15

---

*Note: Table data includes hypothetical dates for demonstration purposes.*
<table>
<thead>
<tr>
<th>Activity / Subactivity / Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>MCA-MID/INDV/S-D01 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>15,000.00</td>
<td>12,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D02 (Approval of  component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>10,000.00</td>
<td>5,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D03 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>15,000.00</td>
<td>12,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D04 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>10,000.00</td>
<td>5,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D05 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>15,000.00</td>
<td>12,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D06 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>10,000.00</td>
<td>5,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D07 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>15,000.00</td>
<td>12,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D08 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>10,000.00</td>
<td>5,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D09 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>15,000.00</td>
<td>12,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D10 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>10,000.00</td>
<td>5,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D11 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>15,000.00</td>
<td>12,000.00</td>
<td>2020-01-01</td>
</tr>
<tr>
<td>MCA-MID/INDV/S-D12 (Approval of component for the Usu service and removal, oversight of services) MSU &amp; BER</td>
<td>AIA / V100</td>
<td>Complement</td>
<td>Direct Selection</td>
<td>Post</td>
<td>10,000.00</td>
<td>5,000.00</td>
<td>2020-01-01</td>
</tr>
</tbody>
</table>
### MCA-MID/INDV/SI/D17.1 / National Procurement Specialist

<table>
<thead>
<tr>
<th>Component D: Project Implementation Support</th>
<th>Post</th>
<th>Individual Consultant Services</th>
<th>Open</th>
<th>Funding Implementation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-04-20</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-05-20</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-06-20</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-07-09</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-08-31</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2021-02-09</td>
</tr>
</tbody>
</table>

### MCA-MID/INDV/SI/A05 / Communications Adviser

<table>
<thead>
<tr>
<th>Component D: Project Implementation Support</th>
<th>Post</th>
<th>Individual Consultant Services</th>
<th>Open</th>
<th>Funding Implementation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-06-30</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-08-18</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-09-08</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-10-13</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2021-04-11</td>
</tr>
</tbody>
</table>