Procurement Plan

1. For each contract to be financed by the Loan, the different procurement methods or consultant selection methods, the need for pre-qualification, estimated costs, prior review requirements, and time frame are agreed between the Borrower and the Bank in the Procurement Plan (Annex 6). The procurement plan, which covers the entire project, and its updates or modifications, shall be subject to the Bank’s prior review and no objection before implementation. The Procurement Plan and its updates will be published in the Bank’s external website.

Thresholds for Procurement Methods

2. The same procurement thresholds for SPAP will apply and this is reflected in the procurement plan (see Annex 6).

3. **Goods:** Goods and equipment estimated to cost US$300,000 or more will be procured through International Competitive Bidding (ICB). Goods estimated to cost less than $300,000 and more than $100,000 will be procured through National Competitive Bidding (NCB). Readily available off-the-shelf goods estimated to cost less than US$100,000 each may be procured through Shopping (SH) on the basis of at least three written quotations obtained from qualified suppliers.

4. **Works:** Works estimated to cost US$4,000,000 and more will be procured through ICB. Works estimated to cost less than US$4,000,000 and more than US$100,000 will be procured through NCB. Contracts estimated to cost less than US$100,000 each may be procured through Shopping (SH) procedures on the basis of at least three written quotations obtained from qualified contractors.

5. **Consultant Services:** Consultancy services to be provided by consulting firms estimated to cost US$300,000 or more will be procured through Quality and Cost Based Selection (QCBS) method. Consultancy services to be provided by consulting firms estimated to cost less than US$300,000 may be procured through Consultants’ Qualifications (CQ) method. For assignments estimated to cost less than US$ 100,000, the shortlist may comprise only of national firms according to the paragraph 2.7 of the Consultant Guidelines. However, if foreign firms express interest, they shall be considered. Individual Consultants will be selected in accordance with Section V of the Consultant Guidelines.

Prior Review Thresholds

6. Prior Review thresholds are proposed as follows:

- All ICB and first two NCB contracts each for Goods and Works;
- All DC contracts;
- All contracts with consulting firms estimated to cost US$100,000 or more and all Single Source Selection contracts;
- All contracts with individual consultants estimated to cost US$50,000 or more and all Single Source Selection contracts.
### Procurement Plan: Armenia Social Protection Administration II Project

**Country:** Armenia  
**Bank's Approval Date of the Original Procurement Plan:** 2016-09-12  
**Revised Plan Date(s):** none asked, leave blank if applicable 2019-10-30  
**Project ID:** P164618  
**GPN Date:**  
**Project Name:** Armenia Social Protection Administration II Project  
**Loan / Credit No.:** IDA / 528863  
**Executing Agency:** Ministry of Finance

#### Works

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Method/Approach</th>
<th>Actual Amount (US$)</th>
<th>Procurement Status</th>
<th>Plan: Date(s):</th>
<th>Approval Date:</th>
<th>Project: Date(s):</th>
<th>Signature/Date:</th>
<th>Contract Completion</th>
</tr>
</thead>
</table>

*Note: Actual Amount (US$) may vary.*
|----------|---------------|-------------|------------------|------------------|------------------|---------------------|-------|-------------------------------|---------------------------------|----------------------------------|-------------------------------------|---------------------------|-----------------------------------|---------------------------------|-----------------|------------------|

**GOODS**

|----------|---------------|-------------|------------------|------------------|------------------|---------------------|-------|-------------------------------|---------------------------------|----------------------------------|-------------------------------------|---------------------------|-----------------------------------|---------------------------------|-----------------|------------------|

---

### Table Explanation
- **Activity**: Description of the activity being conducted.
- **Reference No.**: Identification number for the reference.
- **Description**: Detailed description of the services or goods being provided.
- **Lot No. / SEA No.**: Identification numbers for the lots or sea numbers associated with the activity.
- **Request for Bids**: Indicates whether a request for bids has been made.
- **Types / National**: Specifies the types of service or goods and their nationalities.
- **Single Stage / Open**: Indicates the bidding process used (single stage or open process).
- **Process**: Details of the procurement process.
- **Draft Prequalification Documents**: Indicates whether draft prequalification documents have been prepared.
- **Prequalification Evaluation Report**: Details of the prequalification evaluation report.
- **Draft Bidding Document / Justifications**: Details of the draft bidding document and justifications.
- **Specific Procurement Notice / Invitation**: Details of the specific procurement notice or invitation.
- **Holding Documents on Issue**: Details of holding documents on issue.
- **Proposed Submission / Opening / Minutes**: Details of proposed submission, opening, and minutes.
- **Report and Recommendation for Award**: Details of the report and recommendation for award.
- **Signed Contract**: Details of signed contracts.
- **Contract Completion**: Details of contract completion.
<table>
<thead>
<tr>
<th>ID</th>
<th>Description</th>
<th>Status</th>
<th>Start Date</th>
<th>End Date</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2018-05-25</td>
<td>2018-06-29</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development of the Pension System</td>
<td>Request for Quotations</td>
<td>2017-02-12</td>
<td>2017-05-13</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of electronic systems for monitoring and evaluation of efficiency of social insurance schemes</td>
<td>Pending supplementation</td>
<td>2017-09-17</td>
<td>2018-01-28</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of electronic systems for monitoring and evaluation of efficiency of social insurance schemes</td>
<td>Pending supplementation</td>
<td>2017-09-17</td>
<td>2018-01-28</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2018-09-10</td>
<td>2018-09-15</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development of the Pension System</td>
<td>Request for Quotations</td>
<td>2017-12-20</td>
<td>2017-08-20</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2018-06-22</td>
<td>2018-07-08</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development of the Pension System</td>
<td>Request for Quotations</td>
<td>2017-07-08</td>
<td>2017-07-15</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2018-03-02</td>
<td>2018-03-09</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2018-06-14</td>
<td>2018-06-23</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2018-02-03</td>
<td>2018-02-28</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2017-09-03</td>
<td>2018-01-20</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2017-08-17</td>
<td>2018-01-23</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2017-08-20</td>
<td>2017-08-29</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2017-08-29</td>
<td>2017-09-03</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2017-08-29</td>
<td>2017-09-03</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2018-01-23</td>
<td>2018-04-04</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2018-02-28</td>
<td>2018-05-10</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2017-05-13</td>
<td>2018-08-31</td>
<td>0.00</td>
</tr>
<tr>
<td>5280</td>
<td>Development and introduction of central panel for ISRA management system</td>
<td>Cancelled</td>
<td>2017-08-31</td>
<td>2018-02-28</td>
<td>0.00</td>
</tr>
<tr>
<td>IDA / 32690</td>
<td>Strengthen SEER Analytical Capacity and Monitoring and Evaluation Systems</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32691</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32692</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32693</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32694</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32695</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32696</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32697</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32698</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
<tr>
<td>IDA / 32699</td>
<td>Roll-Out of Integrated Social Protection Service Delivery</td>
<td>Proc.</td>
<td>Request for Tenders</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
</tr>
</tbody>
</table>

**Related Projects:**

- IDA 53980: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53981: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53982: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53983: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53984: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53985: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53986: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53987: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53988: Roll-Out of Integrated Social Protection Service Delivery
- IDA 53989: Roll-Out of Integrated Social Protection Service Delivery

**Implementation Periods:**

- 2018-02-12 to 2018-03-17
- 2018-04-12 to 2018-04-17
- 2018-05-12 to 2018-05-17
- 2018-06-12 to 2018-06-17
- 2018-07-12 to 2018-07-17
- 2018-08-12 to 2018-08-17
- 2018-09-12 to 2018-09-17
- 2018-10-12 to 2018-10-17
- 2018-11-12 to 2018-11-17
- 2018-12-12 to 2018-12-17
- 2019-01-12 to 2019-01-17
- 2019-02-12 to 2019-02-17
- 2019-03-12 to 2019-03-17
- 2019-04-12 to 2019-04-17
- 2019-05-12 to 2019-05-17
- 2019-06-12 to 2019-06-17
- 2019-07-12 to 2019-07-17
- 2019-08-12 to 2019-08-17
- 2019-09-12 to 2019-09-17
- 2019-10-12 to 2019-10-17
- 2019-11-12 to 2019-11-17
- 2019-12-12 to 2019-12-17
### Activity Data

**Consulting Services**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>3.4.2.4.1</td>
<td>Procurement of Computer Equipment for MLA</td>
<td>Prepaid</td>
<td>Open - National</td>
<td>Single Envelope</td>
<td>Open - National</td>
<td>$53980</td>
<td></td>
<td>Actual</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>$53980</td>
</tr>
<tr>
<td>3.4.2.4.1</td>
<td>Procurement of Computer Equipment for MLA</td>
<td>Prepaid</td>
<td>Open - National</td>
<td>Single Envelope</td>
<td>Open - National</td>
<td>$53980</td>
<td></td>
<td>Actual</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>$53980</td>
</tr>
<tr>
<td>3.4.2.4.1</td>
<td>Procurement of Computer Equipment for MLA</td>
<td>Prepaid</td>
<td>Open - National</td>
<td>Single Envelope</td>
<td>Open - National</td>
<td>$53980</td>
<td></td>
<td>Actual</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>$53980</td>
</tr>
<tr>
<td>3.4.2.4.1</td>
<td>Procurement of Computer Equipment for MLA</td>
<td>Prepaid</td>
<td>Open - National</td>
<td>Single Envelope</td>
<td>Open - National</td>
<td>$53980</td>
<td></td>
<td>Actual</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>$53980</td>
</tr>
</tbody>
</table>

### Other Information

#### Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>3.4.2.4.1</td>
<td>Procurement of Computer Equipment for MLA</td>
<td>Prepaid</td>
<td>Open - National</td>
<td>Single Envelope</td>
<td>Open - National</td>
<td>$53980</td>
<td></td>
<td>Actual</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
</tr>
<tr>
<td>3.4.2.4.1</td>
<td>Procurement of Computer Equipment for MLA</td>
<td>Prepaid</td>
<td>Open - National</td>
<td>Single Envelope</td>
<td>Open - National</td>
<td>$53980</td>
<td></td>
<td>Actual</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
</tr>
<tr>
<td>3.4.2.4.1</td>
<td>Procurement of Computer Equipment for MLA</td>
<td>Prepaid</td>
<td>Open - National</td>
<td>Single Envelope</td>
<td>Open - National</td>
<td>$53980</td>
<td></td>
<td>Actual</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
</tr>
<tr>
<td>3.4.2.4.1</td>
<td>Procurement of Computer Equipment for MLA</td>
<td>Prepaid</td>
<td>Open - National</td>
<td>Single Envelope</td>
<td>Open - National</td>
<td>$53980</td>
<td></td>
<td>Actual</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>$53980</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
<td>Actual</td>
<td>Planned</td>
</tr>
</tbody>
</table>

### Status and Progress

- **Planned**
- **Actual**
- **Canceled**
- **Completed**
- **Pending**
- **Request for Proposals**
- **Quotations**
- **Evaluation of Technical Proposal**
- **Draft Bidding Document / Justifications**
- **Specific Procurement Notice / Invitation**
- **Opening of Technical Proposals / Minutes**
- **Specific Evaluation / Supported Contract**

**References**

- MLA: Ministry of Labour and Social Affairs
- MLA: Ministry of Labour and Social Affairs
- MLA: Ministry of Labour and Social Affairs
- MLA: Ministry of Labour and Social Affairs
<table>
<thead>
<tr>
<th>BRF II D.3.1.4 / Fostering</th>
<th>of public awareness, activism, and reform programs implemented to the sector of labor and unemployment</th>
<th>2017-12-01</th>
<th>2017-12-14</th>
<th>2017-12-01</th>
<th>2017-12-14</th>
<th>2018-01-31</th>
<th>2018-01-31</th>
</tr>
</thead>
<tbody>
<tr>
<td>BRF II D.3.2.9 /</td>
<td>Implementation of substance supervision of rehabilitations of Drug Users, and Mental Health Centers, DPPO, USA, and AMSE-Sebastia</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2018-01-31</td>
<td>2018-01-31</td>
</tr>
<tr>
<td>BRF II D.3.2.7 /</td>
<td>Development of methodological research and other testing instruments ensuring the provision of integrated social protection delivery services, labor and welfare support of disadvantaged persons</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2018-01-31</td>
<td>2018-01-31</td>
</tr>
<tr>
<td>BRF II D.3.1.7 /</td>
<td>Preparing of basic and professional training manuals of primary school-aged children and people with special disabilities</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2018-01-31</td>
<td>2018-01-31</td>
</tr>
<tr>
<td>BRF II D.3.1.6 /</td>
<td>Preparation of short films for Social Prevention Service Delivery</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2018-01-31</td>
<td>2018-01-31</td>
</tr>
<tr>
<td>BRF II D.3.1.1.O /</td>
<td>Preparation of design and estimates documents for rehabilitation of Sharon and Barden (COM2) and implementation of author’s supervision</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2018-01-31</td>
<td>2018-01-31</td>
</tr>
<tr>
<td>BRF II D.3.1.1.O /</td>
<td>Preparation of design and estimates documents for rehabilitation of Ashar (COM2) and implementation of author’s supervision</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2018-01-31</td>
<td>2018-01-31</td>
</tr>
<tr>
<td>BRF II D.3.1.1.O /</td>
<td>Preparation of design and estimates documents for rehabilitation of Nigals, Tashir and Kentro (COM2) and implementation of author’s supervision</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2017-12-01</td>
<td>2017-12-14</td>
<td>2018-01-31</td>
<td>2018-01-31</td>
</tr>
<tr>
<td>Project Code</td>
<td>Implementation/ISPCs/</td>
<td>Works</td>
<td>Consultant Qualifications</td>
<td>Author's Supervision</td>
<td>Funding Implementation</td>
<td>Completion</td>
<td>Award Date</td>
</tr>
<tr>
<td>--------------</td>
<td>-----------------------</td>
<td>-------</td>
<td>---------------------------</td>
<td>----------------------</td>
<td>-----------------------</td>
<td>------------</td>
<td>------------</td>
</tr>
<tr>
<td>Agreement No.</td>
<td>Client</td>
<td>Description</td>
<td>Task Type</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Contract Type</td>
</tr>
<tr>
<td>---------------</td>
<td>-------</td>
<td>-------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>--------------</td>
</tr>
</tbody>
</table>

**Individual Consultants**

<table>
<thead>
<tr>
<th>Agreement No.</th>
<th>Client</th>
<th>Description</th>
<th>Task Type</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Contract Amount</th>
<th>Progress</th>
<th>Need to Identify/Select Consultant</th>
<th>Draft/Selected Consultant</th>
<th>Signed Consultant</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>SPAP OC.5.5.A.</td>
<td>Engineer</td>
<td>Support the Implementation of the New Employment Strategy to the Government</td>
<td>Final</td>
<td>Consultant</td>
<td>Qualifications Selection</td>
<td>Open - National</td>
<td>$100,000.70</td>
<td>Open</td>
<td>2018-03-03</td>
<td>2018-09-14</td>
<td>2018-11-30</td>
<td>2018-12-01</td>
<td>2019-12-17</td>
</tr>
<tr>
<td>SPAP OC.5.5.A.</td>
<td>Consultant</td>
<td>Support and Communication Technologies</td>
<td>Final</td>
<td>Consultant</td>
<td>Qualifications Selection</td>
<td>Open - National</td>
<td>$45,000.00</td>
<td>Open</td>
<td>2018-03-03</td>
<td>2018-09-14</td>
<td>2018-11-30</td>
<td>2018-12-01</td>
<td>2019-12-17</td>
</tr>
<tr>
<td>SPAP OC.5.5.A.</td>
<td>Consultant</td>
<td>Support and Communication Technologies</td>
<td>Final</td>
<td>Consultant</td>
<td>Qualifications Selection</td>
<td>Open - National</td>
<td>$75,000.00</td>
<td>Open</td>
<td>2018-03-03</td>
<td>2018-09-14</td>
<td>2018-11-30</td>
<td>2018-12-01</td>
<td>2019-12-17</td>
</tr>
<tr>
<td>SPAP OC.5.5.A.</td>
<td>Consultant</td>
<td>Project Management</td>
<td>Final</td>
<td>Consultant</td>
<td>Qualifications Selection</td>
<td>Open - National</td>
<td>$100,000.00</td>
<td>Open</td>
<td>2018-03-03</td>
<td>2018-09-14</td>
<td>2018-11-30</td>
<td>2018-12-01</td>
<td>2019-12-17</td>
</tr>
<tr>
<td>SPAP OC.5.5.A.</td>
<td>Consultant</td>
<td>Project Management</td>
<td>Final</td>
<td>Consultant</td>
<td>Qualifications Selection</td>
<td>Open - National</td>
<td>$100,000.00</td>
<td>Open</td>
<td>2018-03-03</td>
<td>2018-09-14</td>
<td>2018-11-30</td>
<td>2018-12-01</td>
<td>2019-12-17</td>
</tr>
<tr>
<td>SPAP OC.5.5.A.</td>
<td>Consultant</td>
<td>Industrial Supervision</td>
<td>Final</td>
<td>Consultant</td>
<td>Qualifications Selection</td>
<td>Open - National</td>
<td>$50,000.00</td>
<td>Open</td>
<td>2018-03-03</td>
<td>2018-09-14</td>
<td>2018-11-30</td>
<td>2018-12-01</td>
<td>2019-12-17</td>
</tr>
<tr>
<td>SPAP OC.5.5.A.</td>
<td>Consultant</td>
<td>Project Management</td>
<td>Final</td>
<td>Consultant</td>
<td>Qualifications Selection</td>
<td>Open - National</td>
<td>$50,000.00</td>
<td>Open</td>
<td>2018-03-03</td>
<td>2018-09-14</td>
<td>2018-11-30</td>
<td>2018-12-01</td>
<td>2019-12-17</td>
</tr>
<tr>
<td>------------------------------</td>
<td>-------------</td>
<td>--------------------</td>
<td>-----</td>
<td>-------------------------------</td>
<td>------</td>
<td>-----------</td>
<td>-------------</td>
<td>-------------</td>
<td>-------------</td>
<td>-------------</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>