PROCUREMENT PLAN (Textual Part)

Project information: Afghanistan Naghlu Hydropower Rehabilitation Project (P132944)
Project Implementation agency: DABS
Date of the Procurement Plan: May 2017
Period covered by this Procurement Plan: December 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Otherwise state “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables Otherwise state “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.
**PROCUREMENT PLAN**

**Afghanistan : Naghlu Hydropower Rehabilitation Project**

**General Information**
- **Country:** Afghanistan
- **Bank’s Approved Date of the Original Procurement Plan:** 2017-05-22
- **Revised Plan Details (as announced, leave blank if not applicable):**
- **GPN Date:**
- **Project ID:** P12044
- **Project Name:** Naghlu Hydropower Rehabilitation Project
- **Loan / Credit No.:** TF / A1013, TF / A1491
- **Executing Agency:** No Afghanistan Reshna Sherkat

### WORK

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Reconstruction of Works for Safety, Upgrading and sea-</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2017-06-22</td>
<td>2017-10-09</td>
<td>2017-10-16</td>
<td>2018-06-18</td>
<td>2018-09-25</td>
<td>2018-09-25</td>
<td>2018-09-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Improvement of Building Infrastructure for NHP</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>14,890.00</td>
<td>Completed</td>
<td>2017-11-10</td>
<td>2017-11-10</td>
<td>2017-11-10</td>
<td>2018-06-18</td>
<td>2018-06-18</td>
<td>2018-06-18</td>
<td>2018-06-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Upgrading of Works for Safety, Upgrading and sea-</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-01-22</td>
<td>2018-01-27</td>
<td>2018-01-27</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Rehabilitation Unit for Improvement of works and</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>0.00</td>
<td>Completed</td>
<td>2018-01-22</td>
<td>2018-01-27</td>
<td>2018-01-27</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Rehabilitation Unit for Improvement of works and</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>14,700.00</td>
<td>Completed</td>
<td>2017-10-18</td>
<td>2017-10-18</td>
<td>2017-10-18</td>
<td>2018-01-15</td>
<td>2018-01-15</td>
<td>2018-01-15</td>
<td>2018-01-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Environmental and Social Sustainability, Project</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>0.00</td>
<td>Completed</td>
<td>2018-01-22</td>
<td>2018-01-27</td>
<td>2018-01-27</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Environmental and Social Sustainability, Project</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>20,000,000.00</td>
<td>20,180.00</td>
<td>Completed</td>
<td>2019-02-05</td>
<td>2019-02-05</td>
<td>2019-02-05</td>
<td>2019-03-01</td>
<td>2019-03-01</td>
<td>2019-03-01</td>
<td>2019-03-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Equipment for Safety and Social Sustainability,</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,500,000.00</td>
<td>0.00</td>
<td>Completed</td>
<td>2019-02-05</td>
<td>2019-02-05</td>
<td>2019-02-05</td>
<td>2019-08-15</td>
<td>2019-08-15</td>
<td>2019-08-15</td>
<td>2019-08-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF/DG/9901/2017/P2R2</td>
<td>Environmental and Social Sustainability, Project</td>
<td>TF / A1013</td>
<td>Component 1: Mechanical, Electrical, and Electromechanical Works</td>
<td>Proc</td>
<td>Request for RFP</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,500,000.00</td>
<td>0.00</td>
<td>Completed</td>
<td>2019-02-05</td>
<td>2019-02-05</td>
<td>2019-02-05</td>
<td>2019-08-15</td>
<td>2019-08-15</td>
<td>2019-08-15</td>
<td>2019-08-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Page 1
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Development of Office</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>10,000.00</td>
<td>7,500.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
<tr>
<td>2</td>
<td>Equipment for 100%</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>15,000.00</td>
<td>12,500.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
<tr>
<td>3</td>
<td>Office Furniture</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>20,000.00</td>
<td>17,500.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
<tr>
<td>4</td>
<td>Office Furniture</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>25,000.00</td>
<td>22,000.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
<tr>
<td>5</td>
<td>Office Furniture</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>30,000.00</td>
<td>27,000.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
<tr>
<td>6</td>
<td>Office Furniture</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>35,000.00</td>
<td>31,500.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
<tr>
<td>7</td>
<td>Office Furniture</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>40,000.00</td>
<td>36,000.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
<tr>
<td>8</td>
<td>Office Furniture</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>45,000.00</td>
<td>41,000.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
<tr>
<td>9</td>
<td>Office Furniture</td>
<td>Component 3: Environmental and Social Sustainability</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Round</td>
<td>50,000.00</td>
<td>47,500.00</td>
<td>Completed</td>
<td>2017-07-06</td>
<td>2017-07-09</td>
</tr>
</tbody>
</table>

**Notes:**
- **AF-DABS-19920-GO-RFQ**
- **AF-DABS-19919-GO-RFQ**
- **AF-DABS-4510-CW-RFB**
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>AF-DABS-103190-GO-DIR</td>
<td>Procurement of Equipment for Energy Drainage lines around Naghlu Dam</td>
<td>1</td>
<td>Component 1: Mechanical, Electrical, and Environmental Works</td>
<td>Proc</td>
<td>Request for Proposals</td>
<td>No</td>
<td>International</td>
<td>Single Envelope</td>
<td>500,000.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-12</td>
<td>2019-03-28</td>
<td>2019-03-01</td>
<td>2018-03-31</td>
<td></td>
</tr>
<tr>
<td>AF-DABS-14173-GO-RFB</td>
<td>Procurement of Heavy Electrical Pumps for Sarobi Power Plant</td>
<td>1</td>
<td>Component 2: Hydraulic and Power Generation Capacity Improvement</td>
<td>Proc</td>
<td>Request for Proposals</td>
<td>No</td>
<td>International</td>
<td>Single Envelope</td>
<td>385,000.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-12</td>
<td>2019-03-11</td>
<td>2019-03-01</td>
<td>2018-03-31</td>
<td></td>
</tr>
<tr>
<td>AF-DABS-14174-GO-RFQ</td>
<td>Procurement of Services for Preparation of Request for new Hydro Power Plant</td>
<td>1</td>
<td>Component 3: Environmental and Social Sustainability, Project Management Support, and Future Project Preparation</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Envelope</td>
<td>5,300.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-12</td>
<td>2019-03-28</td>
<td>2019-03-04</td>
<td>2018-03-31</td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-14176-GO-RFB</td>
<td>Procurement of Services for Preparation of Request for new Hydro Power Plant</td>
<td>1</td>
<td>Component 3: Environmental and Social Sustainability, Project Management Support, and Future Project Preparation</td>
<td>Proc</td>
<td>Request for Proposals</td>
<td>Limited</td>
<td>Single Envelope</td>
<td>5,300.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-12</td>
<td>2019-03-28</td>
<td>2019-03-04</td>
<td>2018-03-31</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**NON CONSULTING SERVICES**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>AF-DABS-103190-GO-DIR</td>
<td>Procurement of Equipment for Energy Drainage lines around Naghlu Dam</td>
<td>1</td>
<td>Component 1: Mechanical, Electrical, and Environmental Works</td>
<td>Proc</td>
<td>Request for Proposals</td>
<td>No</td>
<td>International</td>
<td>Single Envelope</td>
<td>500,000.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-12</td>
<td>2019-03-28</td>
<td>2019-03-01</td>
<td>2018-03-31</td>
<td></td>
</tr>
<tr>
<td>AF-DABS-14173-GO-RFB</td>
<td>Procurement of Heavy Electrical Pumps for Sarobi Power Plant</td>
<td>1</td>
<td>Component 2: Hydraulic and Power Generation Capacity Improvement</td>
<td>Proc</td>
<td>Request for Proposals</td>
<td>No</td>
<td>International</td>
<td>Single Envelope</td>
<td>385,000.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-12</td>
<td>2019-03-11</td>
<td>2019-03-01</td>
<td>2018-03-31</td>
<td></td>
</tr>
<tr>
<td>AF-DABS-14174-GO-RFQ</td>
<td>Procurement of Services for Preparation of Request for new Hydro Power Plant</td>
<td>1</td>
<td>Component 3: Environmental and Social Sustainability, Project Management Support, and Future Project Preparation</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Envelope</td>
<td>5,300.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-12</td>
<td>2019-03-28</td>
<td>2019-03-04</td>
<td>2018-03-31</td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-14176-GO-RFB</td>
<td>Procurement of Services for Preparation of Request for new Hydro Power Plant</td>
<td>1</td>
<td>Component 3: Environmental and Social Sustainability, Project Management Support, and Future Project Preparation</td>
<td>Proc</td>
<td>Request for Proposals</td>
<td>Limited</td>
<td>Single Envelope</td>
<td>5,300.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-12</td>
<td>2019-03-28</td>
<td>2019-03-04</td>
<td>2018-03-31</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ID</td>
<td>Project Title</td>
<td>Description</td>
<td>Component</td>
<td>Review Type</td>
<td>Market Approach</td>
<td>Contract Type</td>
<td>Estimated Amount (100)</td>
<td>Actual Amount (100)</td>
<td>Terms of Reference</td>
<td>Tender Documents</td>
<td>Contract Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (100)</th>
<th>Actual Amount (100)</th>
<th>Terms of Reference</th>
<th>Tender Documents</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>PF / A1691</td>
<td>Component 3: Environmental and Social Sustainability, Project Management Support, and Project Preparation</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>120,000.00</td>
<td>73,000.00</td>
<td>Tender</td>
<td>2018-01-01</td>
<td>2018-07-31</td>
<td>2019-05-28</td>
<td>2018-05-28</td>
<td>2018-05-28</td>
</tr>
<tr>
<td>PF / A1691</td>
<td>Component 3: Environmental and Social Sustainability, Project Management Support, and Project Preparation</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>120,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2017-05-28</td>
<td>2018-06-28</td>
<td>2017-01-01</td>
<td>2018-05-28</td>
<td>2018-05-28</td>
</tr>
</tbody>
</table>

**Note:** The table above includes details of individual consultants involved in various components of the Kajaki Hydropower Project, including their responsibilities and contract completion statuses.
<table>
<thead>
<tr>
<th>AF DABS (SUB) EST-</th>
<th>AF-DOEE/</th>
<th>Component: Environmental and Social Sustainability, Project Management Support, and Future Project Preparation</th>
<th>Funded Opportunity</th>
<th>Funding Implementation</th>
<th>Approval Date</th>
<th>Award Date</th>
<th>Start Date</th>
<th>End Date</th>
<th>Award Amount</th>
<th>Contract Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>AF-DOEE/</td>
<td>Consultant - Individual Consultant Morale - Open</td>
<td>120,000.00</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
</tr>
<tr>
<td>2</td>
<td>AF-DOEE/</td>
<td>Consultant - Individual Consultant Morale - Open</td>
<td>120,000.00</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
</tr>
<tr>
<td>3</td>
<td>AF-DOEE/</td>
<td>Consultant - Individual Consultant Morale - Open</td>
<td>200,000.00</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
</tr>
<tr>
<td>4</td>
<td>AF-DOEE/</td>
<td>Consultant - Individual Consultant Morale - Open</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
</tr>
<tr>
<td>5</td>
<td>AF-DOEE/</td>
<td>Consultant - Individual Consultant Morale - Open</td>
<td>200,000.00</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
</tr>
<tr>
<td>6</td>
<td>AF-DOEE/</td>
<td>Consultant - Individual Consultant Morale - Open</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
<td>04/05/2015</td>
</tr>
<tr>
<td>Project Description</td>
<td>Phase</td>
<td>Consultant Type</td>
<td>Consultant Location</td>
<td>Total</td>
<td>Open Funding</td>
<td>Implementation Start</td>
<td>Implementation End</td>
<td>Status</td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------------</td>
<td>------</td>
<td>----------------</td>
<td>---------------------</td>
<td>-------</td>
<td>--------------</td>
<td>---------------------</td>
<td>-------------------</td>
<td>--------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Component 1: Environmental and Social Sustainability, Project Management Support, and Future Project Preparation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Africa</td>
<td>$60,000.00</td>
<td>$0.00</td>
<td>2017-05-09</td>
<td>2018-01-01</td>
<td>Pending</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Component 2: Environmental and Social Sustainability, Project Management Support, and Future Project Preparation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Africa</td>
<td>$60,000.00</td>
<td>$0.00</td>
<td>2017-05-09</td>
<td>2018-01-01</td>
<td>Pending</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Component 3: Environmental and Social Sustainability, Project Management Support, and Future Project Preparation</td>
<td>Open</td>
<td>Individual Consultant</td>
<td>Africa</td>
<td>$60,000.00</td>
<td>$0.00</td>
<td>2017-05-09</td>
<td>2018-01-01</td>
<td>Pending</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Code</td>
<td>Description</td>
<td>Official</td>
<td>Budget</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>-------------</td>
<td>----------</td>
<td>--------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-129090-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-129084-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-128993-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-129897-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-129093-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-128999-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-128998-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-128996-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-70281-CS-INDV</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AF-DABS-70279-CS-CDS</td>
<td>Engineering</td>
<td>1,000,000.00</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>