PROCUREMENT PLAN (Textual Part)

Project information: Sri Lanka – Water Resources Management Project-P-166865

Project Implementation agency: Ministry of Mahaweli Development and Environment

Date of the Procurement Plan: 24 June, 2019

Period covered by this Procurement Plan: 24 June 2019-31 Dec. 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with the Procurement Regulations for IPF Borrowers (July 2016, revised November 2017) (“Procurement Regulations”), when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country’s own procurement procedures may be used. When the Borrower, for the procurement of goods, works and non-consulting services, uses its own national open competitive procurement arrangements as set forth in Sri Lanka’s Procurement Guidelines 2006, such arrangements shall be subject to paragraph 5.4 of the Bank’s Procurement Regulations and the following conditions:

1. Only bidding documents acceptable to the Bank shall be used for all national open competitive procurement.

2. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.

3. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations): accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the
Bank for reasons other than those provided in Section III of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
### PROCUREMENT PLAN

**Sri Lanka : Sri Lanka Integrated Watershed and Water Resources Management Project**

**General Information**

- **Country:** Sri Lanka
- **Bank's Approval Date of the Original Procurement Plan:** 2010-08-08
- **Revised Plan Details:** Government Authorized, Issue Month 2010-08-08
- **Project ID:** P166885
- **GPM Date:**
- **Project Name:** Sri Lanka Integrated Watershed and Water Resources Management Project
- **Loans / Credit No.:**
- **Executing Agency(ies):** Ministry of Mahaweli Development and Environment

### WORK

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LA.RKWC310.701.01</td>
<td>Component 2: Project Management</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>125,000.00</td>
<td>Tender</td>
<td>125,000.00</td>
<td>125,000.00</td>
<td>Ready For Implementation</td>
<td>125,000.00</td>
<td>2019-06-20</td>
<td>2019-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LA.RKWC310.701.01</td>
<td>Component 2: Infrastructure Improvement</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>287,314.33</td>
<td>0.00</td>
<td>Tender</td>
<td>287,314.33</td>
<td>Ready For Implementation</td>
<td>287,314.33</td>
<td>2019-11-10</td>
<td>2019-11-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LA.RKWC310.701.01</td>
<td>Component 3: Infrastructure Improvement</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>138,365.82</td>
<td>0.00</td>
<td>Tender</td>
<td>138,365.82</td>
<td>Ready For Implementation</td>
<td>138,365.82</td>
<td>2019-11-10</td>
<td>2019-11-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LA.RKWC310.701.01</td>
<td>Component 4: Infrastructure Improvement</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>178,482.72</td>
<td>0.00</td>
<td>Tender</td>
<td>178,482.72</td>
<td>Ready For Implementation</td>
<td>178,482.72</td>
<td>2019-11-10</td>
<td>2019-11-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LA.RKWC310.701.01</td>
<td>Component 5: Infrastructure Improvement</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>205,867.82</td>
<td>0.00</td>
<td>Tender</td>
<td>205,867.82</td>
<td>Ready For Implementation</td>
<td>205,867.82</td>
<td>2019-11-10</td>
<td>2019-11-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LA.RKWC310.701.01</td>
<td>Component 6: Infrastructure Improvement</td>
<td>Post</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>270,302.10</td>
<td>0.00</td>
<td>Tender</td>
<td>270,302.10</td>
<td>Ready For Implementation</td>
<td>270,302.10</td>
<td>2019-11-10</td>
<td>2019-11-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LN</td>
<td>Description</td>
<td>Status</td>
<td>Contract Value</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------</td>
<td>------------------------------------------------------------------------------</td>
<td>----------</td>
<td>----------------</td>
<td>------------</td>
<td>------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/11</td>
<td>Component 2 Rehabilitation Requirements</td>
<td>Released</td>
<td>502,033.17</td>
<td>2019-12-09</td>
<td>2020-01-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/10</td>
<td>IWWRMP-/Stn Vahanery RFB</td>
<td>Released</td>
<td>498,741.87</td>
<td>2019-11-21</td>
<td>2020-01-08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/08</td>
<td>IWWRMP-/Wadamunai RFB</td>
<td>Released</td>
<td>497,063.20</td>
<td>2019-11-21</td>
<td>2020-01-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/07</td>
<td>RFB</td>
<td>Released</td>
<td>497,063.20</td>
<td>2019-11-21</td>
<td>2020-01-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/06</td>
<td>RFB</td>
<td>Released</td>
<td>497,063.20</td>
<td>2019-11-21</td>
<td>2020-01-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/05-1)</td>
<td>(RB) Unnichchai</td>
<td>Released</td>
<td>497,063.20</td>
<td>2019-11-21</td>
<td>2020-01-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/04-3</td>
<td>(LB) Canai rehabilitation improvements</td>
<td>Released</td>
<td>320,809.23</td>
<td>2019-11-21</td>
<td>2020-01-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/03-2)</td>
<td>(RB) Illukuchenal Tank Scheme</td>
<td>Released</td>
<td>730,460.20</td>
<td>2019-11-11</td>
<td>2020-01-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/03-1)</td>
<td>(RB) Illukuchenal Tank Scheme</td>
<td>Released</td>
<td>730,460.20</td>
<td>2019-11-11</td>
<td>2020-01-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/02-2)</td>
<td>(RB) Main Canal sluice</td>
<td>Released</td>
<td>550,806.39</td>
<td>2019-12-30</td>
<td>2020-01-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/02-1)</td>
<td>(RB) Main Canal sluice</td>
<td>Released</td>
<td>550,806.39</td>
<td>2019-12-30</td>
<td>2020-01-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/WORKS/ID/OCBN/01-2)</td>
<td>(RB) Tank sluice</td>
<td>Released</td>
<td>550,806.39</td>
<td>2019-12-30</td>
<td>2020-01-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Scheme</td>
<td>Component</td>
<td>Infrastructural Improvements</td>
<td>Status</td>
<td>Amount (LKR)</td>
<td>Project Duration</td>
<td>Tender Date</td>
<td>Envelope Stage</td>
<td>Request for Bids</td>
<td>Ops. National</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------</td>
<td>-----------</td>
<td>-------------------------------</td>
<td>--------</td>
<td>--------------</td>
<td>------------------</td>
<td>-------------</td>
<td>----------------</td>
<td>-----------------</td>
<td>--------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-Mavilaru Pavatkulam</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>872,739.64</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LK-MOMDE-124683-CW</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>0.00</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-Mavilaru Pavatkulam</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>632,267.19</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-Mavilaru Pavatkulam</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>688,895.89</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-Mavilaru Pavatkulam</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>678,472.63</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LK-MOMDE-124683-CW</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>0.00</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-Mavilaru Pavatkulam</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>688,895.89</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-Mavilaru Pavatkulam</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>0.00</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-Mavilaru Pavatkulam</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Pending</td>
<td>0.00</td>
<td>0.00</td>
<td>2020-01-03</td>
<td>2020-02-03</td>
<td>2020-03-15</td>
<td>2020-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project</td>
<td>Component</td>
<td>Status</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------</td>
<td>------------</td>
<td>--------</td>
<td>-------------------</td>
<td>----------------</td>
<td>-------------</td>
<td>-----------------</td>
<td>-------------</td>
<td>----------------------</td>
<td>---------------</td>
<td>---------------------</td>
<td>---------------</td>
<td>-------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/29</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/26</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/32</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/38</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/44</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/50</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/56</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/62</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/68</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/74</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/80</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IWWRMP-2/WORKS/ID/OCBN/86</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pending</td>
<td>Request For Bids</td>
<td>Open - National</td>
<td>Budget Stage</td>
<td>Date of Envelope</td>
<td>Opening Date</td>
<td>Request For Bids Date</td>
<td>Contract Date</td>
<td>Contract Issue Date</td>
<td>Contract Close Date</td>
<td>Contract Award Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**Notes:**
- The table lists various infrastructure improvement projects with details such as status, request dates, contract dates, and issues. Each project has a unique reference number and is categorized under specific codes (e.g., IWWRMP-2/WORKS/ID/OCBN/29).
<table>
<thead>
<tr>
<th>No.</th>
<th>Description</th>
<th>Component</th>
<th>Type</th>
<th>Amount</th>
<th>Progress</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>1,185,393.26</td>
</tr>
<tr>
<td>2</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>337,078.65</td>
</tr>
<tr>
<td>3</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>369,101.12</td>
</tr>
<tr>
<td>4</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>422,232.84</td>
</tr>
<tr>
<td>5</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>0.00</td>
</tr>
<tr>
<td>6</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>0.00</td>
</tr>
<tr>
<td>7</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>0.00</td>
</tr>
<tr>
<td>8</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>0.00</td>
</tr>
<tr>
<td>9</td>
<td>Infrastructure Improvements</td>
<td>Post</td>
<td>Request for Bids - National</td>
<td>Single Stage - One Envelope</td>
<td>0.00</td>
</tr>
<tr>
<td>Improvement</td>
<td>Work No</td>
<td>Component</td>
<td>Description</td>
<td>Value (LKR)</td>
<td>Date Request for Bids</td>
</tr>
<tr>
<td>-------------</td>
<td>---------</td>
<td>-----------</td>
<td>-------------</td>
<td>-------------</td>
<td>-----------------------</td>
</tr>
<tr>
<td>IWWRMP-03</td>
<td>LK-MOMDE-125850-CW-2</td>
<td>Component 2 Infrastructure Improvements</td>
<td>Work 3</td>
<td>582,639.23</td>
<td>2020-06-14</td>
</tr>
<tr>
<td>---</td>
<td>-----------</td>
<td>-------------</td>
<td>------</td>
<td>----------------</td>
<td>----------------</td>
</tr>
<tr>
<td>1</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>2</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>3</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>4</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>5</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>6</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>7</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>8</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>9</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>10</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>11</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>12</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>13</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>14</td>
<td>Component 2</td>
<td>Infrastructure Improvements</td>
<td>Puck</td>
<td>Request for Bids</td>
<td>Opens: National</td>
</tr>
<tr>
<td>Component or Infrastructure Improvements</td>
<td>Exp. for Bids</td>
<td>Exp. - National</td>
<td>Single Stage - One Envelope</td>
<td>Funding Implementati on</td>
<td></td>
</tr>
<tr>
<td>-----------------------------------------</td>
<td>---------------</td>
<td>-----------------</td>
<td>----------------------------</td>
<td>-------------------------</td>
<td></td>
</tr>
<tr>
<td>Worthington 207-1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Worthington 207-2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Worthington 207-3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Worthington 208-1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Worthington 208-2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Worthington 208-3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Worthington 209-1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Worthington 209-2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Worthington 209-3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>------------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>-----------------------</td>
</tr>
<tr>
<td>1</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Proc</td>
<td>Expert for Both</td>
<td>Open - National</td>
<td>Single Stage</td>
</tr>
<tr>
<td>2</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Proc</td>
<td>Expert for Both</td>
<td>Open - National</td>
<td>Single Stage</td>
</tr>
<tr>
<td>3</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Proc</td>
<td>Expert for Both</td>
<td>Open - National</td>
<td>Single Stage</td>
</tr>
<tr>
<td>4</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Proc</td>
<td>Expert for Both</td>
<td>Open - National</td>
<td>Single Stage</td>
</tr>
</tbody>
</table>
### Activity Reference No. Descriptions

|---|---|---|---|---|---|---|---|---|---|

### Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LK-MOMDE 0002</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pre-qualification</td>
<td>Tender</td>
<td>Consultant Qualifications Evaluation</td>
<td>0.00 US$</td>
<td>2019-07-25</td>
<td>2019-08-13</td>
<td>2019-08-29</td>
</tr>
<tr>
<td>LK-MOMDE 0004</td>
<td>Component 2: Infrastructure Improvements</td>
<td>Pre-qualification</td>
<td>Tender</td>
<td>Consultant Qualifications Evaluation</td>
<td>0.00 US$</td>
<td>2019-07-25</td>
<td>2019-08-13</td>
<td>2019-08-29</td>
</tr>
<tr>
<td>Component</td>
<td>Infrastructure Improvements</td>
<td>Type</td>
<td>Qualify And Cost-Based Selection</td>
<td>Open</td>
<td>Funding Completion</td>
<td>Estimated Amount (US$)</td>
<td>Actual Amount (US$)</td>
<td>Financial Status</td>
</tr>
<tr>
<td>-----------</td>
<td>-----------------------------</td>
<td>-----</td>
<td>---------------------------------</td>
<td>------</td>
<td>--------------------</td>
<td>------------------------</td>
<td>------------------------</td>
<td>-------------------</td>
</tr>
<tr>
<td>Component 1: Waterhed and Waste Management</td>
<td>Plan</td>
<td>Qualify And Cost-Based Selection</td>
<td>Open</td>
<td>International</td>
<td>1,209,049.00</td>
<td>0.00</td>
<td>Funding Completion</td>
<td>2019-07-17</td>
</tr>
<tr>
<td>Component 2: Infrastructure Improvements</td>
<td>Plan</td>
<td>Qualify And Cost-Based Selection</td>
<td>Open</td>
<td>International</td>
<td>1,348,314.61</td>
<td>0.00</td>
<td>Funding Completion</td>
<td>2019-10-01</td>
</tr>
<tr>
<td>Component 1: Waterhed and Waste Management</td>
<td>Plan</td>
<td>Qualify And Cost-Based Selection</td>
<td>Open</td>
<td>International</td>
<td>798,548.00</td>
<td>0.00</td>
<td>Funding Completion</td>
<td>2019-10-20</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Component 1: Waterhed and Waste Management</td>
<td>Plan</td>
<td>Qualify And Cost-Based Selection</td>
<td>Open</td>
<td>International</td>
<td>1,209,049.00</td>
<td>0.00</td>
<td>Funding Completion</td>
<td>2019-07-17</td>
<td>2019-08-09</td>
<td>2019-08-09</td>
<td>2019-10-14</td>
<td>2019-10-14</td>
<td>2019-10-14</td>
<td>2019-11-17</td>
<td>2020-10-20</td>
</tr>
<tr>
<td>Component 2: Infrastructure Improvements</td>
<td>Plan</td>
<td>Qualify And Cost-Based Selection</td>
<td>Open</td>
<td>International</td>
<td>1,348,314.61</td>
<td>0.00</td>
<td>Funding Completion</td>
<td>2019-10-01</td>
<td>2019-10-20</td>
<td>2019-10-20</td>
<td>2019-12-09</td>
<td>2019-12-09</td>
<td>2019-12-09</td>
<td>2019-12-09</td>
<td>2020-03-13</td>
</tr>
<tr>
<td>---------------------------------------------------------------</td>
<td>--------------------------------------</td>
<td>-------------------------------------------</td>
<td>----------------</td>
<td>--------------</td>
<td>--------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------------------------------------------------------</td>
<td>--------------------------------------</td>
<td>-------------------------------------------</td>
<td>----------------</td>
<td>--------------</td>
<td>--------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------------------------------------------------------</td>
<td>--------------------------------------</td>
<td>-------------------------------------------</td>
<td>----------------</td>
<td>--------------</td>
<td>--------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------------------------------------------------------</td>
<td>--------------------------------------</td>
<td>-------------------------------------------</td>
<td>----------------</td>
<td>--------------</td>
<td>--------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------------------------------------------------------</td>
<td>--------------------------------------</td>
<td>-------------------------------------------</td>
<td>----------------</td>
<td>--------------</td>
<td>--------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------------------------------------------------------</td>
<td>--------------------------------------</td>
<td>-------------------------------------------</td>
<td>----------------</td>
<td>--------------</td>
<td>--------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Page 11
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Description</th>
<th>Consultant</th>
<th>Consultant's Name</th>
<th>Consultancy Value</th>
<th>Sign Off</th>
<th>Due Date</th>
<th>Final Date</th>
<th>Payment Date 1</th>
<th>Payment Date 2</th>
<th>Payment Date 3</th>
<th>Payment Date 4</th>
<th>Payment Date 5</th>
<th>Payment Date 6</th>
</tr>
</thead>
<tbody>
<tr>
<td>LK-MOMDE-116896-CS-INDV</td>
<td>Short-term assignment for Procurement Assistant (IWWRMP/PP/CONS/16)</td>
<td>Component 4 - Project Management</td>
<td>Limited Consultant</td>
<td>3,030.30</td>
<td>0.00</td>
<td>2019-06-02</td>
<td>2019-06-07</td>
<td>2019-06-17</td>
<td>2019-12-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LK-MOMDE-121767-CS-INDV</td>
<td>Individual consultancy services for preparation and reviewing the RFP of study &amp; recommendation for selected MASL Dams (Rantambe, Victoria, Kothmale) (IWWRMP/PP/CONS/32)</td>
<td>Component 4 - Project Management</td>
<td>Limited Consultant</td>
<td>12,121.21</td>
<td>0.00</td>
<td>2019-09-18</td>
<td>2019-09-23</td>
<td>2019-10-14</td>
<td>2019-11-18</td>
<td>2020-05-16</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>